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PART IV. EXTERNAL TANK  
 
Introduction 
 
The external tank (ET) was the largest element of the STS and the only non-reusable major 
component. The complete ET structure measured approximately 154’ in length, more than 30’ 
longer than the orbiter. Since it was expendable, the ET was designed “to minimize active or 
moving parts.”1225 The ET contained and delivered approximately 1.6 million pounds of 
propellants (fuel and oxidizer) for the three SSMEs. The LO2 oxidizer was held in a forward 
tank, while the larger, rear tank contained the LH2 fuel. A structural connector called the 
intertank separated the two propellant tanks. In addition to serving as the shuttle’s “fuel tank,” 
the ET also was the backbone structure for attachment of the orbiter and SRBs. It accommodated 
the stresses created by both its own weight and that of the orbiter prior to launch, as well as the 
stresses generated by the SSMEs and SRBs during launch. 
 
The ET was designed by the Martin Marietta Corporation, and manufactured and assembled by 
the Lockheed Martin Space Systems Company1226 at NASA’s government owned - contractor 
operated Michoud Assembly Facility (MAF) in New Orleans, Louisiana.1227 The ET program 
was managed by the ET Project Office at MSFC. Lockheed Martin had approximately 2,000 
subcontractors and suppliers located across the United States who provided materials for the ET. 
Historically, the suppliers included the Aluminum Company of America for SRB attachment 
fittings, ball forgings, longerons, forward ogive forgings and diagonal struts; both Reynolds 
Metals and Kaiser Industries Corporation for machined aluminum for LH2 tank barrel panels; 
Kaman Aerospace for slosh baffle segments; Aerochem for LO2 tank barrel panels; and Aircraft 
Hydroforming, Inc. for gore and ogive panels, as well as outer, inner and intermediate chords.1228 
 
   
Historical Overview 
 
Early Design Concepts 
 
The tank design concepts developed in the late 1960s for the USAF Flight Dynamics Laboratory 
foreshadowed the Shuttle ET designs of the early 1970s. Both Lockheed and McDonnell 
Douglas submitted their early designs, prepared for the USAF, to NASA as part of the Phase A 

                                                 
1225 Martin Marietta Corporation, System Definition Handbook, Space Shuttle External Tank (Lightweight Model), 
Configuration & Operation Volume I, (New Orleans, LA: Martin Marietta Corporation, August 1980), III-5, MSFC 
History Office, Huntsville.  
1226 In March 1995, the Martin Marietta Corporation and Lockheed Corporation merged to form the Lockheed 
Martin Corporation. 
1227 MAF was previously used for building the first stage of the Saturn IB and Saturn V rockets for the Apollo 
Program. 
1228 Edward H. Kolcum, “Space Shuttle Lightweight Tank Production Begins,” Aviation Week & Space Technology, 
November 16, 1981: 135. 
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Space Shuttle competition.1229 The Star Clipper vehicle concept developed by Lockheed included 
two 23.67’-diameter fuel tanks that formed a “vee” around the orbiter’s nose. This represented 
the first major concept that moved part of the propellants (LH2 fuel) externally into expendable 
tanks.1230 The Model 176, developed by McDonnell Douglas for the USAF study, used parallel 
fuel tanks with both LH2 fuel and LO2 oxidizer tanks located external to the orbiter. The two 
150’-long x 24’-diameter fuel tanks were mounted on either side of the orbiter, and the 73’-long 
oxidizer tanks were attached on the orbiter’s top and bottom.1231 
 
NASA augmented the Phase B Space Shuttle study efforts in April 1971, with the addition of an 
analysis of an external hydrogen tank for the orbiter of a fully reusable shuttle.1232 As a result, a 
new task was added to the existing McDonnell Douglas and North American Rockwell Phase B 
study contracts, as well as to the Lockheed Phase A Alternate Shuttle Concepts contract. A final 
report for the expendable LH2 tank prepared by each contractor was submitted between June 25 
and June 30, 1971.1233  
 
In May 1971, NASA had made the decision to put both the LO2 and LH2 tanks outside the 
orbiter airframe. “As with all shuttle components, cost was of primary importance in tank 
design.”1234 The intended consequence was to reduce total Shuttle development costs by half, 
and within the range considered supportable by Congress.1235 An expendable ET allowed the 
orbiter to be smaller and lighter, and with less costly TPS materials.1236  
 
The original design requirements for the ET were written by Rockwell International, NASA’s 
orbiter and systems integration contractor. At this time, the program mission model called for 
445 flights at the rate of sixty per year. According to Myron Pessin, former Chief Engineer for 
the External Tank Project at MSFC, the RFP developed by the ET Project Office, headed by 
James Odom, was based on the requirements prepared by Lockheed. Accordingly, “because of 
the high build rate envisioned, major attention was given to features to encourage low cost 
production approaches.”1237 Additionally, “ET design and processes had to be optimized for high 
rate production.”1238  

                                                 
1229 Jenkins, Space Shuttle, 68-69. 
1230 Jenkins, Space Shuttle, 68. 
1231 Jenkins, Space Shuttle, 69. 
1232 Whalen and McKinley, “Chronology,” 11.  
1233 Whalen and McKinley, “Chronology,” 13. 
1234 Dunar and Waring, Power to Explore, 292. 
1235 Dunar and Waring, Power to Explore, 283. 
1236 Jenkins, Space Shuttle, 140. 
1237 Myron A. Pessin, “Lessons Learned From Space Shuttle External Tank Development – A Technical History of 
the External Tank,” (technical history, NASA MSFC, October 30, 2002), 2.  
1238 Myron A. Pessin, interview by Rebecca Wright, NASA STS Recordation Oral History Project, June 30, 2010,   
http://www.jsc.nasa.gov/history/oral_histories/STS-R/PessinMA/PessinMA_6-30-10.htm.  
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Contract Awards 
 
The ET was the third major procurement for the STS, following the award of initial contracts for 
the orbiter and the SSME. Following a series of reviews and presentations for prospective 
contractors, held at MSFC on September 7, 1972, December 12, 1972, and March 6, 1973, the 
RFP for the DDT&E of the Shuttle ET was released to industry on April 2, 1973.1239 This 
procurement included the manufacture of three ground test tanks (Structural Test Article, 
Propulsion Test Article, and Dynamic Test Article) and six developmental flight tanks (ET-1 
through ET-6), with the last delivery in 1979.1240  
 
Four companies were invited to bid: the McDonnell Douglas Astronautics Company of 
Huntington Beach, California; the Boeing Company of Seattle, Washington; the Chrysler 
Corporation Space Division of New Orleans, Louisiana; and Martin Marietta Aerospace, Denver 
Division.1241 Because it had been selected by NASA as the prime orbiter contractor, Rockwell 
was prohibited from proposing on the ET contract. However, this firm teamed with Chrysler to 
provide a joint bid.1242 In March 1973, appointments were made to the Space Shuttle ET Project 
Source Evaluation Board, which was co-chaired by Robert E. Lindstrom, Director of the Shuttle 
Office at MSFC, and James R. Odom, ET Project Manager.1243 By the end of May, NASA 
received a proposal from each contractor team.  
 
On August 16, 1973, NASA announced the selection of Martin Marietta for the ET DDT&E 
contract.1244 A letter contract was executed on September 1, 1973. The period of performance for 
this initial contract (No. NAS8-30300), valued at roughly $40.5 million, ran through December 
16, 1974. A letter contract extending the period of performance through January 31, 1975, with 
no increase in price, was approved by NASA Headquarters on November 25, 1974.1245 By 
January 1975, NASA and the contractor “agreed on terms for a $156.565 million cost-plus-
award-fee contract.”1246 Martin Marietta subcontracted the manufacture of the intertank 
aluminum panels to Avco Corporation’s Aerostructures Division of Nashville, Tennessee. The 
$3.2 million contract between Martin Marietta and Avco was signed on June 11, 1975. Work was 

                                                 
1239 Whalen and McKinley, “Chronology,” 22-24; “Shuttle Tank Effort,” Marshall Star, March 14, 1973, 2; “Space 
Shuttle External Tank Proposals Released,” Marshall Star, April 4, 1973, 1, 4. 
1240 “Martin-Marietta to develop Space Shuttle Tank,” NASA News Release No. 73-163, August 16, 1973, Folder: 
Space Shuttle-External Tank #1 1972-1973, MSFC History Office, Huntsville. 
1241 “NASA Asks Proposals for Shuttle ET,” NASA News Release No. 73-64, April 2, 1973, Folder: Space Shuttle-
External Tank #1 1972-1973, MSFC History Office, Huntsville.  
1242 Jenkins, Space Shuttle, 187. 
1243 James B. Odom, interview by Rebecca Wright, NASA STS Recordation Oral History Project, July 20, 2010,   
http://www.jsc.nasa.gov/history/oral_histories/STS-R/OdomJB/OdomJB_7-20-10.htm.  
1244 “Martin Marietta to develop Space Shuttle External Tank,” Marshall Star, August 29, 1973, 2. 
1245 “Letter contract extension,” no date, Programs/Projects: Space Shuttle, Drawer 23, Folder: Shuttle-External 
Tank August-December 1974, MSFC History Office, Huntsville.  
1246 Dunar and Waring, Power to Explore, 302. 
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slated to begin during the latter half of 1975 on ten intertank units, with delivery scheduled for 
late 1978.1247 
 
At the time of RFP release, the shuttle systems requirements, including the orbiter tile design, 
had not been finalized. Later, as the systems requirements matured, design changes to the ET 
were needed, especially to the TPS materials and their locations.1248 The Space Shuttle ET 
Project Requirement Review Board, chaired by Mr. Odom, met at MSFC in early February 1974, 
to define the program and technical requirements for subsequent design and development. All 
aspects of the STS hardware interfaces, ET subsystems, test and verification, and flight 
operations were addressed.1249 A major discussion point at this time was the proposal to increase 
by 1,000 pounds the ET control weight of 75,000 pounds. In a note to Dr. William R. Lucas, 
Director of MSFC (1974-1986), Shuttle Program Manager Robert (Bob) Lindstrom reported that 
“The loads situation of Shuttle continues to be serious – our most recent ET loads will give us a 
few hundred pounds impact plus a cost and schedule penalty.”1250 Robert Thompson, Manager of 
the Space Shuttle Program Office at JSC (1970-1981), expressed concern for all shuttle element 
weights. As a result, the “Level II management reserve at MECO of 7,000 pounds” was 
established “to be used to implement new requirements or tradeoffs among element weight . . 
.”1251 Reducing the weight of the ET to enable increased payload capacity was a continued 
concern throughout the SSP. 
 
On August 28, 1974, NASA awarded a $26,453,600 contract to Martin Marietta for ET contract 
support through August 31, 1978. This four-year facilities contract provided for the acquisition 
of plant equipment at MAF, rehabilitation of existing facilities, and construction, modification, 
maintenance, and repair of facilities.1252 This contract was amended on February 17, 1977, with 
the provision of approximately $3.7 million to fund construction of one new facility plus the 
addition of Cell D to the Vertical Assembly Building. The amended facilities contract also 
provided for the continuation of previously authorized facility work.1253 According to James 
Odom, “the buying and the designing of the tooling was extremely crucial to the success of the 
program.”1254 He estimated NASA’s original investment in specialized tooling at about $900 
million. 
 

                                                 
1247 “Nashville Firm Gets $32 Million Shuttle Contract,” Marshall Star, June 18, 1975, 4.  
1248 Pessin, “Lessons Learned,” 3. 
1249 “Shuttle ET Review Being Held Here,” Marshall Star, January 30, 1974, 1, 2. 
1250 Bob Lindstrom to Dr. Lucas, December 23, 1974, Programs/Projects: Space Shuttle, Drawer 23, Folder: Shuttle-
External Tank Aug-Dec 1974, MSFC History Office, Huntsville. 
1251 Robert F. Thompson to Manager, Shuttle Projects Office, MSFC, August 14, 1974, Programs/Projects: Space 
Shuttle, Drawer 23, Folder: Shuttle-External Tank Aug-Dec 1974, MSFC History Office, Huntsville. 
1252 “MSFC Awards Support Contract to Martin Marietta,” NASA MSFC News Release No. 74-157, August 28, 
1974, Programs/Projects: Space Shuttle, Drawer 23, Folder: Shuttle-External Tank Aug-Dec 1974, MSFC History 
Office, Huntsville; Whalen and McKinley, “Chronology,” 30. 
1253 Whalen and McKinley, “Chronology,” 46-47. 
1254 Odom, interview. 
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NASA’s second major contract with Martin Marietta, valued at $230 million, was awarded in 
July 1980, for the beginning of full-scale flight tank production to support Shuttle operations. It 
covered delivery of seven ETs, and provided long lead time procurement for components and 
subassemblies for five additional tanks and raw material for nineteen more units.1255 Effective to 
this contract, NASA’s MSFC applied its amendment to the existing ET DDT&E contract with 
Martin Marietta to add more than $42.9 million to cover weight reduction redesign and 
development efforts and to modify tooling to be used in future production. The redesign was in 
accordance with NASA’s plan to reduce the weight of the ET by 6,000 pounds to permit 
increased payload carrying capacity. Under this new contract, the first lightweight ET was 
expected to be delivered in the summer of 1982.1256  
 
Production Buys 2 through 4 (Contract No. NAS8-33708) for fifty-four operational flight tanks 
and related launch site and flight support, covered the period between June 30, 1980 and June 3, 
1991. The value at the end of this contract was $2,225.9 million. Production Buy 5 (Contract No. 
NAS8-36200) was for the manufacture, assembly, test, checkout, and delivery of thirty-five 
lightweight tanks plus twenty-five super lightweight tanks. The $3,773.0 million contract 
covered the period between November 2, 1984, and September 30, 2002. Production Buy 6 
(Contract No. NAS8-00016, Schedule A), valued at $908.3 million, covered thirty-five flight 
tanks plus support for the period of September 27, 1999 through January 29, 2006. Following the 
Columbia accident, this contract was replaced by Schedule F, which called for the manufacture, 
assembly, test, checkout and delivery of nineteen tanks, between January 30, 2006, and 
September 30, 2010. The production portion of this contract was valued at $996.9 million.1257 
Cumulatively, Lockheed Martin’s ET contract with NASA was valued at approximately $11 
billion. Approximately 70 percent of the funds committed to the external tank went to 
subcontractors, most of whom supplied materials to Lockheed Martin.1258 
 
ET Test Programs   
 
In his technical history of the ET, Myron Pessin described five types of development test 
programs. These included materials testing, components testing, structural tests, dynamic tests, 
and propulsion tests. A summary of each follows. 

                                                 
1255 “ET Production Contract Let,” Marshall Star, July 2, 1980, 1; “NASA Awards Martin Marietta $230 Million 
Contract for Production of Shuttle External Tanks,” NASA News, MSFC, Release No. 80-90, Programs/Projects: 
Space Shuttle, Drawer 23, Folder: ET 1979 and 19809, MSFC History Office, Huntsville.  
1256 “External Tank to be Lightened,” Marshall Star, July 2, 1980, 1.  
1257 NASA MSFC, Transition Project Office, “STS Stack Recordation Data Package,” June 15, 2009. 
1258 Dunar and Waring, Power to Explore, 303. 
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Materials and Components Tests 
 
According to Pessin, the primary focus of the materials test program was the thermal protection 
materials, including foam insulation and ablators.1259 Foams were tested under realistic flight 
conditions in wind tunnels at the USAF’s Arnold Engineering Development Center in 
Tennessee, and ablators were tested in the plasma arc jets at Ames. Unique tests of spray-on 
foam insulation (SOFI) were conducted at Eglin Air Force Base in Florida. SOFI testing at Eglin 
made use of a 10’-diameter tank filled with liquid nitrogen and “subjected to various rain, wind, 
humidity and temperature conditions to determine the rate of ice growth.”1260 These data were 
later incorporated into a computer program used at KSC to predict whether ice would form 
during tanking or would exist prior to launch. 
 
During 1976, MSFC engineers used an aluminum “mini-tank” to test the TPS for the LH2 tank. 
Thirteen tanks, each coated with SOFI, were tested to evaluate the ability of the insulation to 
withstand various types of stress during launch and flight. Acoustic environment tests exposed 
the insulation to sound levels averaging about 170 decibels. These tests were conducted to insure 
that the insulation would not be cracked by sound vibrations created by the SRBs and the 
SSMEs. The test series also included vacuum tests designed to detect any air pockets between 
the aluminum tank surface and the foam due to poor bonding. Such air pockets, in a space 
vacuum, could expand and result in rupturing of the insulation. A third type of mini-tank test 
examined three kinds of LH2 conditions: pressure, boil off, and hold. The pressure tests helped 
the NASA engineers determine if the insulation had enough elasticity to expand when the tank 
was filled and pressurized. Boil off tests, which measured the loss through evaporation, 
calculated the efficiency of the foam TPS. The objective of the hold tests was to determine the 
effects of a seven-hour idle period on the insulation system of a full LH2 tank. The knowledge 
gained during the mini-tank tests was used in the further development of a durable and efficient 
spray foam TPS for the ET’s LH2 tanks.1261 
 
Tests of individual ET components, such as attach fittings and slosh baffles, were performed at 
both MSFC and MAF. The largest component test was of the ET/orbiter complete aft interface 
structure, which was run at MAF. For this test, a load frame was built at MAF to simulate the 
loads from the orbiter.1262 
 
Structural Tests 
 
The structural qualification program, according to Odom, was designed “to really understand the 
capability of literally every square foot on the tank.”1263 The static structural tests were 

                                                 
1259 Pessin, “Lessons Learned,” 7. 
1260 Pessin, “Lessons Learned,” 8. 
1261 “Shuttle External Tank Tests Being Conducted at Marshall,” Marshall Star, August 4, 1976, 4. 
1262 Pessin, “Lessons Learned,” 8. 
1263 Odom, interview. 
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performed to simulate the loads in the critical areas of prelaunch and flight. Four structural test 
articles, a LH2 tank, a LO2 tank, and two intertanks, were manufactured and assembled at MAF 
during 1977.1264 The two flight-type intertanks differed in TPS materials and instrumentation. 
Intertank 1 lacked TPS materials, and its instrumentation configuration reflected the 
requirements for the two standard and one modal test. Intertank 2 featured TPS materials in the 
vicinity of the LH2 tank interface, and its instrumentation supported the requirements for one test 
only, the LH2 static test.1265 A key element of the ET testing program, according to Odom, was 
that all the test articles were built on exactly the same tooling as the flight articles.”1266 Testing at 
MSFC was scheduled to verify the structural integrity of the ET components prior to the first 
static test firing of the shuttle’s main propulsion system at SSC.1267 The structural test program 
was conducted by MSFC’s Test Lab, part of the Center’s Science and Engineering Directorate. 
Three configurations were tested: the actual intertank with a LO2 tank simulator above and LH2 
tank simulator below; the actual intertank and LO2 tank simulator; and the actual intertank and 
LH2 tank simulator.  
 
The intertank structural test article was shipped from MAF by barge on February 25, 1977, and 
arrived at MSFC on March 11.1268  Also transported were a LH2 tank simulator, a LO2 tank 
simulator, and a LO2 tank modal ring. The intertank and two tank simulators were used in the 
first series of structural tests, which were completed successfully in mid-November 1977.1269 
During the tests, loads as high as 4.35 million pounds were applied to the intertank test article to 
verify its capability to withstand the stress of Space Shuttle launch and powered flight. Forces 
were exerted to induce bending and twisting effects, as well as straight up-and-down loads.1270  
 
The second phase of ET structural testing focused on the LO2 tank, attached to the intertank.1271 
Initially, the LO2 tank was tested with the tank empty, but under internal pressure. Next, testing 
was performed with the tank filled with barium sulfate (“driller’s mud”) and water to simulate 
the acceleration effects of the LO2 in flight. The tests simulated both liftoff and maximum 
acceleration conditions of flight. The final series in this test phase was conducted to verify the 
structural stability of the tank for LO2 loading during prelaunch operations.1272 

                                                 
1264 “Shuttle ET Test Articles Near Completion at MAF,” Marshall Star, July 6, 1977, 2. 
1265 Martin Marietta Corporation, System Definition Handbook, Configuration and Operation, Space Shuttle 
External Tank  (Huntsville, AL:  MSFC History Office, November 1975), XIII-8. 
1266 Odom, interview. 
1267 “Shuttle Structural Hardware Shipped to Marshall Center,” NASA News, MSFC, Release No. 77-30, February 
25, 1977, Programs/Projects: Space Shuttle, Drawer 23, Folder: ET 1977, MSFC History Office, Huntsville. 
1268 “ET Intertank Test Article To Arrive at MSFC March 11,” Marshall Star, March 9, 1977, 1, 4. 
1269 “Major Tank Test Article Shipped,” Marshall Star, March 2, 1977, 3; “ET Test Hardware Arrives,” Marshall 
Star, March 16, 1977, 4; “1977 Was a Busy Year for Marshall,” Marshall Star, December 21, 1977, 3; “External 
Tank Segment Successfully Tested,” NASA News, MSFC, Release No. 77-212, November 11, 1977, 
Programs/Projects: Space Shuttle, Drawer 23, Folder: ET 1977, MSFC History Office, Huntsville. 
1270 “External Tank Structural Testing Begins at MSFC,” Marshall Star, August 24, 1977, 1. 
1271 “Intertank Passes Tests,” Marshall Star, November 16, 1977, 1. 
1272 “Structural Testing of Liquid Oxygen Tank Begins Here,” Marshall Star, July 18, 1979, 1, 2. 
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During the next test phase, the LH2 tank, attached to the intertank, was loaded and taken to 140 
percent of design limit loads for three different conditions (Figure No. D-1). Testing entailed 
filling the LH2 tank with nitrogen at 42 psi for fourteen hours and applying hydraulic loads as 
high as 600 tons at the SRB attach points.1273 The tank was loaded with LH2, and the aft attach 
points were constrained as they would be by the SRMs. During this test, the tank buckled near 
the attach point and foam was debonded and shed. According to Pessin, this failure resulted from 
“cryoshrinkage” of the metal frame and dome.1274   
 
A modal test performed on the LO2 tank closed out the structural test program (Figure No. D-2). 
According to Chuck Verschoore, former MSFC Test Laboratory lead for structural testing, the 
modal test evaluated the dynamic nature of the structure.1275 
 
Main Propulsion Test Program 
 
The Main Propulsion Test Program was critical in demonstrating the performance of the ET from 
a propulsion perspective. The first ET, designated as the Main Propulsion Test Article External 
Tank (MPTA-ET), was rolled out at MAF on September 9, 1977 (Figure No. D-3). It was a flight 
weight tank with flight type insulation. Following a brief ceremony, the ET was loaded on a 
barge and shipped to SSC (then, NSTL) for installation on the test stand and subsequent static 
test firing of the three main engines.1276 The first static firing of the MPTA was on April 21, 
1978. Previously at SSC, the first ET tanking test was conducted on December 1, 1977. The 
purpose of this test was to verify that the MPTA, as well as the test facility, could withstand the 
super-cold LH2 and LO2 used to fuel the SSME. In the test, the ET was filled with LH2 and 
LO2, and these propellants were flowed through the connecting piping to the three main engines. 
The test results validated that the engines could be cooled down to their operating temperature. 
Several days earlier, the ET had been filled with a 40 percent load of LO2 and vibrated to 
provide information on the natural frequencies of the MPTA.1277  
 
According to Pessin, the MPTA program resulted in many important contributions. It proved the 
concept for delivery of propellant through a cross feed system; provided a mechanism to qualify 
the propellant delivery lines; developed the propellant loading software and procedures; 
demonstrated the location of the various loading sensors and the baffles necessary for their 
proper operation; and demonstrated that the anti-geysering line could be removed.1278  
 

                                                 
1273 Whalen and McKinley, “Chronology,” 49; “First Liquid Hydrogen Tank Completes Test,” Marshall Star, May 
11, 1977, 1. 
1274 Pessin, “Lessons Learned,” 12. 
1275 Chuck Verschoore, Interview by Sarah McKinley, June 27, 1988, Oral Interviews: Space Shuttle History Project 
Transcripts Collection, Report No. MHR-16, NASA MSFC, December 1988. 
1276 “1st Shuttle ET Set For Rollout Sept. 9,” Marshall Star, September 7, 1977, 1, 2. 
1277 “ET’s Tanking Test at NSTL Is Successful,” Marshall Star, January 11, 1978, 4. 
1278 Pessin, “Lessons Learned,” 15. 
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The MPTA-ET was actually in the test stand at SSC for more than seven years, during which 
time it was used in many test firings, propellant loadings, and proof tests. Given the long period 
of exposure, the test article experienced massive corrosion problems, resulting, in part, from the 
use of a non-protecting primer. To maintain its usefulness, the test tank was stripped, cleaned, 
primed, and recovered with foam while in the test stand at least twice during the MPTA 
program.1279 After cancellation of the program, the MPTA-ET was modified for display at the 
U.S. Space and Rocket Center in Huntsville, Alabama. 
 
Ground Vibration Test Program 
 
Following completion of the ALT program (See Part IA, Historical Context), the orbiter 
prototype Enterprise was flown to MSFC for a series of Ground Vibration Tests (GVT) to 
determine the structural integrity of the shuttle vehicle. The test program, initiated in May 1978, 
and completed in February 1979, simulated the period of flight just prior to SRB separation.1280  
 
Three basic test configurations were used to match conditions during the various phases of an 
actual flight. The first phase of the test series, started in late May 1978, used the GVT-ET test 
article (Figure No. D-4) mated to the Enterprise. The LO2 tank contained deionized water and 
the LH2 tank was pressurized but empty. The combined orbiter-ET was suspended by a 
combination of air bags and cables on a truss structure attached to the top of the Structural 
Dynamic Test Facility (Building 4550) at MSFC. This configuration was used to simulate the 
high altitude portion of ascent after SRB separation.  
 
During filling of the test article’s LO2 tank with water, the forward dome “buckled.” This 
“critical design weakness” was similar to the problem revealed during the structural tests.1281 To 
solve this problem, pressure was applied to the tank during loading.1282 Following the 
recommendation to resume testing using existing hardware, the Test Readiness Review Board 
gave permission on May 23, 1978.1283  
 
In August 1978, following modifications to Building 4550, the second series of vibration tests 
added a set of SRBs containing inert propellant to simulate lift-off conditions. “This marked the 
first time that a complete set of dimensionally correct elements of the Space Shuttle had been 
assembled together.”1284 This phase of testing ended on December 2, 1978. 
 

                                                 
1279 Pessin, “Lessons Learned,” 14. 
1280 Dunar and Waring, Power to Explore, 314. 
1281 Pessin, “Lessons Learned,” 13. 
1282 Odom, interview. 
1283 A.A. McCool, Final Report on MVGVT Lox Tank Incident, May 31, 1978, Programs/Projects: Space Shuttle, 
Drawer 23, Folder: ET 1978, MSFC History Office, Huntsville. 
1284 Jenkins, Space Shuttle, 213. 
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The third and final phase of testing, initiated in January and completed in late February 1979, 
used a configuration similar to the second series, except that the SRBs were empty. It simulated 
the configuration of the Shuttle just prior to the burnout and separation of the SRBs. As a result, 
among other findings, “new insight into the reaction of attach points between the tank and the 
boosters was gained.”1285  
 
Following the completion of the GVT program, in March 1979, the ET was transported by barge 
to KSC for use in fit checks at the VAB and for training personnel in stacking operations. Later, 
the GVT-ET was returned to MAF for evaluation and refurbishment.1286  Plans to refurbish and 
recycle it into a production ET were never realized. 
 
ET Evolutionary Development  
 
Beginning in early 1975, NASA’s MAF was made ready for manufacture of the ET. More than 
300 special tools, including thirty-four major fixtures, were required to build and assemble the 
ETs, including fitting, trimming, welding, and the application of TPS materials. Roughly half of 
the special tooling was completed by October 1975, and expected to be ready in the spring of 
1976.1287 At roughly the same time that assembly of the first test tank was initiated, in late July 
1976, over 1,298 tons of material for tooling and fixtures had arrived at MAF.1288  
 
The ET was developed in three evolutionary stages. From the original Standard Weight Tank 
(SWT) to the third-generation Super Lightweight Tank (SLWT), the changes reflected 
successive efforts to increase Shuttle payload capacity, incident to the assembly of the ISS, by 
lightening the weight of the tank. In general, every pound reduced from the ET resulted in 
another pound that could be taken to orbit. ET weight reductions also enabled the Shuttle to go to 
a higher orbit.  
 
The original SWT, manufactured until 1983, weighed approximately 76,000 pounds (Figure No. 
D-5). To provide more payload launch capacity, in 1980, MSFC began a two-year tank redesign 
program to trim 6,000 pounds from the weight of the original SWT.1289  The Lightweight Tank 
(LWT), in production from 1981 through 1998, weighed roughly 10,000 pounds less, or about 
66,000 pounds, while the SLWT, which debuted in 1998, weighed approximately 58,500 pounds. 
Following the Columbia accident in 2003, the SLWT underwent a series of additional 
improvements, including the incorporation of friction-stir welding to the manufacturing process.  

                                                 
1285 “Vibration Tests Provide Valuable Data on Shuttle,” Marshall Star, March 7, 1979, 1, 4. 
1286 “Test ET Leaves MSFC Enroute to Kennedy,” Marshall Star, March 21, 1979, 1. 
1287 “Shuttle Tank Tooling-up Underway at New Orleans,” Marshall Star, July 28, 1976, 1. 
1288 “Michoud Plant Nearing ET Production Capability,” NASA News, MSFC, Release No. 76-60, August 6, 1976, 
Programs/Projects: Space Shuttle, Drawer 23, Folder: ET 1976, MSFC History Office, Huntsville; Whalen and 
McKinley, “Chronology,” 42.  
1289 Dunar and Waring, Power to Explore, 320. 
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Standard Weight Tank 
 
Fabrication of the first flight ET began in 1977, and during 1978, the first six flight ETs were in 
various stages of component fabrication, assembly, and acceptance testing. ET-1 moved to the 
checkout area at MAF for inspection, final painting over the SOFI, and acceptance reviews 
during the last week of June 1979.1290 It was rolled out and delivered to NASA on June 29, 1979, 
then barged to KSC for flight on STS-1.1291  
 
ET-1 through ET-6, used for development flight tests, contained additional DFI to confirm the 
ET design and to provide for diagnostic analysis in case of flight anomalies. The DFI was an 
independent system designed as an add-on to the operational instrumentation system. It was 
designed to “leave minimal scars upon its removal.”1292 
 
The SWT weighed 73,415 pounds empty, according to the contractor’s 1975 System Definition 
Handbook.1293 The basic structure of the original SWTs was made of aluminum alloy 2219; 
aluminum alloys 2024 and 7075 also were used. Tank sections, comprised of many thicknesses 
of aluminum sheeting, were assembled by gas tungsten arc welding.1294 The second flight tank, 
ET-2, weighed about 200 pounds less than the first.1295 ET-3 was the first tank which did not 
feature a coat of white latex paint. Originally added for atmospheric protection, elimination of 
the paint resulted in a 600 pound weight reduction.1296 It also provided almost 600 pounds of 
extra shuttle payload carrying capacity, and saved about $15,000 in manufacturing costs.1297 The 
first unpainted, rust-colored ET was launched on March 22, 1982, with STS-3. The anti-
geysering line, used to circulate LO2 in the LO2 fill system, was found to be unnecessary and 
deleted on ET-4, resulting in weight and cost savings.1298  The last of the total six SWTs was 
delivered to KSC on July 26, 1982. ET-6, flown on Challenger’s STS-7 mission, was the last 
flight SWT used. 
 

                                                 
1290 “ET-1 Moves to Final Checkout,” Marshall Star, June 20, 1979, 4. 
1291 “First Flight ET Is Ready for Rollout,” Marshall Star, June 27, 1979, 1; “MSFC’s Elements For First Shuttle 
Delivered to KSC,” Marshall Star, August 8, 1979, 1. 
1292 Martin Marietta, Handbook, Configuration & Operation, XII-2. Removal of the DFI coincided with the first 
LWT. Pessin, “Lessons Learned,” 20. 
1293 Martin Marietta, Handbook, Configuration & Operation, I-3. 
1294 Carl R. Weymueller, “King-size fuel tank boosts spacemen into orbit,” Welding Design & Fabrication (May 
1979): 177-178. 
1295 Kolcum, “Lightweight Tank,” 133. 
1296 The foam was susceptible to ultraviolet light, and started to deteriorate when on the pad. To avoid deterioration, 
the first two ETs were painted. Odom, interview. 
1297 NASA MSFC, Shuttle Color Change, NASA Fact Sheet (Huntsville, AL: George C. Marshall Space Flight 
Center, March 1980), MSFC History Office, Huntsville. 
1298 Pessin, “Lessons Learned,” 16; “Assembly Now Underway To Lighten External Tank,” Marshall Star, 
December 10, 1980, 2. 
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Lightweight Tank 
 
Assembly of the first LWT, ET-81299 (Figure No. D-6), began in November 1980, with work on 
the aft dome of the LH2 tank. The tank arrived at KSC on September 8, 1982, and launched with 
STS-6 in April 1983. The eighty-fifth and final LWT was delivered to KSC on April 19, 1999, 
and flew on STS-99. The second generation ET (Figure No. D-7) weighed approximately 10,000 
pounds less than the SWT.1300 To accomplish the weight reduction, the thickness of many of the 
aluminum skin panels was reduced. Selected stringers in the LH2 tank were eliminated, and 
fewer ring stiffeners were used in the barrel assemblies. Major frames in the LH2 tank were 
modified, and the slosh baffle in the LO2 tank was redesigned, resulting in a 600 pound 
reduction.1301 Dome caps, which were chemically milled on only one side, were now milled on 
both sides to reduce thickness and weight without reducing strength.1302 Beginning with ET-8, 
the GH2 pressurization line was relocated and the cable trays were reduced in size. This change 
allowed for the elimination of ablator from a section of the tank.1303 A titanium alloy which was 
stronger, lighter, and less expensive than the previous material, was used for the aft SRB 
attachments. Specifically, all 5A1-2.5 titanium alloy fittings were changed to 6A1-4V titanium 
alloy, and all 7075-T73 aluminum hardware was changed to 7050-T73 aluminum.1304  
 
Like the SRBs, the original SWT contained a RSS capable of destroying the vehicle. The ET 
package consisted of linear-shaped charges on both the LO2 and LH2 tanks. Beginning with ET-
80, the ET RSS was eliminated; the RSS was retained in the SRBs.1305 Elimination also enabled 
removal of the high temperature ablator, MA25S, from the cable tray segments where the linear-
shaped charges were located, thus resulting in a small weight savings to the ET.1306 STS-78/ET-
79 was the last to carry the ET RSS; STS-79/ET-82 was the first flight without it. 
 
According to Pessin, in order to enhance operations, two modifications were made which 
increased the ET weight. Approximately 200 pounds were added to the LO2 tank “to permit the 
topping and replenish flows to take place,” and over 400 pounds of aluminum were added to the 
LH2 tank aft domes in the form of circumferential ribs to stiffen the gores.1307 
 
New welding techniques made LWT production more labor and cost efficient. Beginning in 
1984, MSFC adopted Variable Polarity Plasma Arc welding. This method required less preweld 

                                                 
1299 Martin Marietta did not assign the number ET-7 since the tank was never completed. 
1300 The weight savings from deleting the anti-geysering line and the white paint, both effected during SWT 
production, as well as the removal of DFI, were “booked” to the LWT reduction. Pessin, “Lessons Learned,” 20.  
1301 Martin Marietta, “First Lightweight Propellant Tank to Fly on Shuttle Tomorrow,” n.d., Sweetsir Collection, 
STS-6C, Folder 125, Kennedy Space Center Archives, Florida. 
1302 Kolcum, “Lightweight Tank,” 133; Martin Marietta, “Propellant Tank.” 
1303 Pessin, “Lessons Learned,” 16. 
1304 Jenkins, Space Shuttle, 422. 
1305 Jenkins, Space Shuttle, 434. 
1306 Pessin, “Lessons Learned,” 25. 
1307 Pessin, “Lessons Learned,” 12, 20. 
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cleaning and edge preparation, and also minimized weld defects. Plasma Arc welding became 
the baseline process until the SLWT tools came along.1308 
 
Super Lightweight Tank 
 
The SLWT, introduced in 1998, weighed 7,500 pounds less than the previous LWT, and allowed 
the Space Shuttle to carry heavy components for assembly of the ISS (Figure No. D-8).1309 The 
primary difference between the LWT and the SLWT was a change in material; no changes were 
made to the basic components. Aluminum alloy 2219 was replaced with aluminum-lithium (Al-
Li) alloy 2195 in most of the major structures. This alloy was part of the Weldalite family 
developed and patented by Lockheed Martin Laboratories in Baltimore, Maryland. Al-Li alloy 
2195 is composed of 1 percent lithium, 4 percent copper, 0.4 percent silver, 0.4 percent 
magnesium, and 94.2 percent aluminum. It is 30 percent stronger and 5 percent less dense than 
the original 2219 aluminum alloy.1310 Pre-production laboratory tests showed that Al-Li alloy 
2195 could be welded, and could withstand a temperature of minus 423 degrees F, the 
temperature at which LH2 is stored. Originally, Reynolds Metals in Chicago, Illinois, provided 
the Al-Li material for SLWT production. After the company was sold to Alcan, located in 
Ravenswood, West Virginia, Alcan became the supplier.1311 While this aluminum-lithium alloy 
had superior qualities, NASA and Lockheed Martin engineers experienced many difficulties as 
they learned to form, weld and repair this new material.1312 As Pessin noted, “we were starting a 
program with a squeezed schedule, one on which the whole reputation of NASA was riding, and 
we could not make the material and could not make the repairs in it.”1313 Weld repairs were a 
significant challenge for production of the SLWTs using the new Al-Li alloy 2195.  
 
In the LH2 tank, the Al-Li 2195 replaced aluminum alloy 2219 in the dome cap and eleven of the 
twelve gore panels; the major ring frame outer chord at Station 1129;1314 the barrel panels; the 
ring frames; and the forward dome gore panels. Material replacement in the LO2 tank included 
the aft dome cap and gore panels; the Station 852 outer chord; the forward and aft ogive gores; 
the barrel panels; and the Station 745 T-ring outer chord.1315 The LH2 aft dome gore was left as 
2219 aluminum “to eliminate the need to develop the weld processes in aluminum lithium.1316 

                                                 
1308 Pessin, “Lessons Learned,” 22; Dunar and Waring, Power to Explore, 321. 
1309 Lockheed Martin Corporation, “External Tank,” 2010, http://www.lockheedmartin.com/ssc/ 
michoud/ExternalTank/index.html;  NASA MSFC, “Super Lightweight External Tank,” April 2005, 
http://www.nasa.gov/centers/marshall/pdf/113020main_shuttle _lightweight.pdf. 
1310 Lockheed Martin, “External Tank;” NASA MSFC, “Super Lightweight External Tank.”  
1311 Lockheed Martin Space Systems Company, “Space Shuttle Super Lightweight External Tank,” July 2010, 
http://www.lockheedmartin.com/data/assets/9166.pdf.  
1312 Pessin, “Lessons Learned,” 28-30. 
1313 Pessin, “Lessons Learned,” 31. 
1314 See page 314 for a definition of “station.” 
1315 R.S. Ryan, “A History of Aerospace Problems, Their Solutions, Their Lessons,” NASA Technical Paper 3653 
(Huntsville, AL: MSFC History Office, September 1996), 112, 114. 
1316 Pessin, “Lessons Learned,” 36. 
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Many of the mechanically fastened materials in the intertank, skins, stringers, and doublers were 
changed to Alcoa’s Al-Li 2090.  
 
Compared with the LWT, membrane thickness in the SLWT was resized in the LH2 tank dome 
cap and eleven gores, as well as the LH2 aft dome cap, gore panels, and barrel panels.1317 Many 
SLWT weld lands were increased in thickness by up to 0.35” to allow more margin for potential 
weld repairs. These robust weld lands included the longeron to barrel panel; barrel panel to barrel 
panel on Barrel No. 2 forward of the longerons; Frame 1623 and 1377 chord to chord aluminum 
2195 welds; LH2 forward and aft dome gore to dome gore; LH2 forward and aft chord to gore; 
LH2 aft dome cap to dome body; and LH2 aft manhole and siphon plate.1318 
 
In addition to the change in material, the SLWT’s structural design was improved. The SLWT 
featured a new orthogonal waffle grid design (called an orthogrid) to improve strength and 
stability. The new design replaced the LH2 tank T-stiffeners, and provided almost half of the 
SLWT weight savings. Weight savings also were made by machining off the excess foam on the 
entire intertank, resulting in a reduction of approximately 270 pounds of foam. Additionally, the 
thickness of the foam applied to the LH2 barrel section was controlled, saving about 55 pounds 
on the SLWT. 1319 Seven Z frames were eliminated in the LH2 tank barrel panels, and one baffle 
tray was removed from the LO2 tank.1320 
 
The first SLWT, ET-96, arrived at KSC in February 1998. It flew with Discovery’s STS-91 
mission, launched on June 2, 1998. ET-138, the last production SLWT, flew on STS-135 (July 8, 
2011), the final mission of the SSP (Figure No. D-9).  
 
Prior to the STS-91 mission, between February and September 1996, a special Aluminum 
Lithium Test Article (ALTA) was used in a series of SLWT certification and capability tests at 
MSFC. The test article consisted of a single ET barrel with a forward LH2 dome and an aft LO2 
dome. It measured 40’ long and 27’ in diameter.1321 Reynolds Metals Company cast the Al-Li 
2195 ingots for the ALTA.1322 To verify the structural integrity of the LH2 tank’s new 
orthogonal waffle-like design and new aluminum lithium material, the test article was exposed to 
loads and pressures to simulate the conditions while at the pad, at liftoff, and when the SRBs 
separated from the shuttle. Following completion of the certification test series, the test article 
underwent a series of capability tests, including testing the article to the point of failure. While 

                                                 
1317 Ryan, “Aerospace Problems,” 112, 114. 
1318 Lockheed Martin, Space Shuttle External Tank, System Definition Handbook SLWT, Layout Drawings Volume II 
(New Orleans, LA: Lockheed Martin, December 1997), III-5, MSFC History Office, Huntsville.  
1319 Pessin, “Lessons Learned,” 32, 36, 37. 
1320 Ryan, “Aerospace Problems,” 112, 114. 
1321 Pessin, “Lessons Learned,” 34; Ed Campion and June Malone, “Super Lightweight External Tank Certification 
Testing to Begin,” February 1996, http://findarticles.com/p/articles/mi_pasa/is_199602/ai_901012153.  
1322 Martin Marietta Manned Space Systems, “Tank weld assembly team prepares for test schedule,” Mission 
Success Bulletin (Huntsville, AL: MSFC History Office, August 23, 1994), 2. 
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not required to certify the tank for flight, these tests provided valuable data about the SLWT’s 
structural capability.1323 
 
A “second generation” of SLWTs used a lighter, stronger alloy (Al-Li 2297) in the intertank 
thrust panels, resulting in a significant weight savings. Following on this change, although 
adding weight back, all of the dome gores and ogive gores were converted back to 2219 
aluminum, which was easier to weld, and which drastically reduced repairs.1324  
 
The final enhancement to the SLWT was the introduction of friction stir welding. This process 
was selected by ET project managers because it produced stronger welds that were easier to 
make on the lighter-weight Al-Li 2195 alloy. Friction stir welding also had “significantly fewer 
process elements to control,” compared with fusion welding, used in the manufacture of the 
earlier tanks.1325 Additionally, the process variables were highly repeatable, and minimized the 
risk of weld defects.1326 NASA and Lockheed Martin initially demonstrated the effectiveness of 
the friction stir welding process in 1998 using a 27.5’-diameter simulated LH2 tank with six 
barrel panels. Two subsequent special studies were completed between 1999 and 2001, and 
friction stir welding was implemented into production in 2001. Eight longitudinal weld joints on 
the LH2 barrel and four longitudinal welds on the LO2 barrel were welded using this process, 
totaling approximately 700’ of weldments on each ET.1327   
 
ET-132 was the first ET to fly (STS-132, launched on August 28, 2009) with a friction stir 
weld.1328 It featured longitudinal friction stir welds on two of the LH2 tank barrels. ET-133, 
flown with Atlantis in November 2009, also featured friction stir welds on two barrels. ET-134, 
the 130th tank Lockheed Martin fabricated for the SSP, and which flew on Endeavour’s STS-134 
mission, was the first flight ET to feature longitudinal friction stir welds on all four LH2 tank 
barrels and the single LO2 tank barrel.1329 ET-134 also featured lighter aluminum lithium 
material on the intertank thrust panels and on the LO2 tank aft ogive panels.1330  
 

                                                 
1323 Michael Braukus and June Malone, “Shuttle Super Lightweight Fuel Tank Completes Test Series,” July 1996, 
http://findarticles.com/p/articles/mi_pasa/is_199607/ai_238988282.  
1324 Pessin, “Lessons Learned,” 37. 
1325 NASA MSFC, “Friction Stir Welding,” 2001, http://www.nasa.gov/centers/ Marshall/ 
pdf/104835main_friction.pdf. 
1326 Jeff Ding, et al., “A Decade of Friction Stir Welding R&D At NASA’s Marshall Space Flight Center and a 
Glance into the Future,” NASA MSFC, no date, http://ntrs.nasa.gov/archive/nasa/casi.ntrs.nasa.gov/ 
20080009619_2008009118.pdf. 
1327 Ding, et al., “Friction Stir Welding.” Each ET has approximately one-half mile of total weldments.  
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1329 “External Tank Flies with Improved Welds.” ET-134 also debuted improved intertank, thrust panels constructed 
of Al-Li 2297, a lighter material, which replaced AL-Li 2219, used on all previous intertanks.  
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density (7 percent) with similar mechanical properties. This change resulted in an approximate 226 pound reduction 
in structural weight. Chris Bergin, “STS-132 FRR approves May 14 launch date – External Tank Boost,” May 5, 
2010, http://www.nasaspaceflight.com/2010/05/sts-132-frr-approve-may-14-external-tank-boost/. 



SPACE TRANSPORTATION SYSTEM 
HAER No. TX-116 
Page 298 

 
Thermal Protection System Changes 
 
“Of all the changes other than the weight reduction – which is by design,” James Odom stated, 
“the changes to the TPS was [sic] probably the most difficult and probably cost us the most 
money.”1331 Every time a component in a foam was changed, the foam needed to be recertified. 
Porter Bridwell, former ET Program Manager, agreed that the TPS materials represented a major 
change to the tank.1332 Compliance with new federal environmental regulations was a key driver 
of change in NASA’s use of ET TPS materials, particularly affecting the use of certain types of 
insulating foam.  
 
On September 16, 1987, leaders from the U.S. and other world nations signed the “Montreal 
Protocol on Substances that Deplete the Ozone Layer.” Under this international environmental 
treaty, Class I ozone-depleting compounds, such as chlorofluorocarbons (CFCs), were to be 
phased out of production by the end of 1995. The Environmental Protection Agency (EPA) set a 
date of January 1, 1996, for the total phase out of CFCs.1333 CFC-11, a Freon-based blowing 
agent, was a major constituent in foams used for the ET, including those in the CPR, NCFI, BX, 
and PDL families.1334 Production of this compound after 1995 was allowed only by special 
exemption, and with Montreal Protocol approval. After extensive testing, NASA’s ET Project 
proposed to replace CFC-11 with the hydrochlorofluorocarbon (HCFC) HCFC-141b for applying 
the NCFI foams.1335 At the same time, the EPA allowed NASA to continue use of stockpiled 
supplies of CFC-11 until HCFC-141b was certified for use on the Space Shuttle and phased in.  
 
Provided with several years of advance notice, according to Pessin, NASA and Lockheed Martin 
worked to develop and qualify a second source for the sidewall foam. When this foam was 
reformulated with the HCFC-141b blowing agent, it was able to meet all known ET 
requirements.1336 The new foam, NCFI 24-124 containing HCFC-141b, was certified for flight, 
and phased in over three tanks. It was first used on the LH2 tank aft dome of ET-82 which flew 
with STS-79 in 1996. In 1997, beginning with ET-88/STS-86, the HCFC-141b-containing foam 
was applied on the tank’s acreage.1337  
 
In 1999, the EPA expanded its ban on ozone-depleting substances. As a result, BX-250, a 
polyurethane foam containing CFC-11, was banned. NASA’s request for an exception was 

                                                 
1331 Odom, interview. 
1332 Porter Bridwell, interview by Jessie Whalen and Sarah McKinley, December 18, 1987, Oral Interviews: Space 
Shuttle History Project Transcripts Collection, NASA MSFC, December 1988, 37. 
1333 U.S. EPA, “Montreal Protocol on Substances that Deplete the Ozone Layer,” no date,  
http://www.epa.gov/ozone/downloads/MP20_FactSheet.pdf. 
1334 CPR denotes Chemical Products Research (which was bought by Upjohn, which, in turn, was purchased by 
Dow); NCFI is the North Carolina Foam Industries; PDL denotes Product Development Laboratory.  
1335 The HCFCs were later targeted for phase-out by the EPA. U.S. EPA, “Montreal Protocol.”   
1336 Pessin, “Lessons Learned,” 26. 
1337 NASA MSFC, External Tank Thermal Protection System, NASA Facts, (Huntsville, AL: Marshall Space Flight 
Center, April 2005), http://www.nasa.gov/centers/marshall/pdf/114022main_TPS_FS.pdf. 
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granted by the EPA, and subsequently, NASA developed BX-265 foam, applied with HCFC-
141b, as a replacement. In December 2001, BX-265 first flew as a replacement of BX-250. 
However, tanks already insulated with BX-250 continued to be flown as BX-265 was 
implemented through the manufacturing process.1338 
 
Post-Columbia Modifications to the ET 
 
Historical Background 
 
On January 22 and 24, 1981, the LH2 and LO2 tanks of ET-1 were loaded with 1.6 million 
pounds of propellants in preparation for STS-1. A few days later, The Huntsville Times reported 
that engineers at KSC were inspecting damaged foam insulation on Columbia’s ET. Two 
sections of foam insulation had come loose in the area of the bipod that attached the orbiter’s 
nose to the tank. The cause was believed to be related to the slight shrinkage of the aluminum 
tank as the supercold LH2 and LO2 were loaded.1339 Repairs began on March 8, and Columbia 
was launched on April 12, 1981, marking the beginning of the Space Shuttle flight program.1340 
While the STS-1 mission was a success, about 300 orbiter tiles needed replacement due to 
damage from ET foam impacts. 
 
The foam “liberation” on the Shuttle’s first flight ET foreshadowed the events ahead, 
culminating with the Columbia accident, when foam debris struck the orbiter’s wing leading 
edge, resulting in the loss of the STS-107 shuttle crew and vehicle. As underscored in the report 
of the CAIB, “the shedding of External Tank foam – the physical cause of the Columbia accident 
– had a long history. Damage caused by debris has occurred on every Space Shuttle flight, and 
most missions have had insulating foam shed during ascent.”1341 The CAIB report also noted that 
of the seventy-nine missions for which photographic imagery was available, there was evidence 
of foam shedding for sixty-five of the missions.1342 
 
In the aftermath of the tragedy, the CAIB recommended that NASA initiate an aggressive 
program to eliminate all ET TPS debris-shedding at the source (Figure No. D-10). In response, 
NASA developed and implemented a three-phase approach. Phase 1, implemented prior to RTF, 
focused on already built tanks. Tests and analyses were conducted to understand the root causes 
of foam shedding. As a result, structural changes were made to the LH2 tank ice/frost ramps; the 
LO2 feedline brackets; the forward ET/orbiter attach fitting, called the bipod; and the LO2 tank 
feedline bellows.  
 

                                                 
1338 NASA MSFC, Thermal Protection System. 
1339 Whalen and McKinley, “Chronology,” 79. 
1340 Whalen and McKinley, “Chronology,” 81. 
1341 CAIB, Report, Volume I, 121. 
1342 CAIB, Report, Volume I, 122. 
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In addition to these modifications, enhanced process controls were implemented to improve 
safety and to reduce instances of liberated foam. These included test panels, video review of 
spray applications, increased inspections, and more refined engineering requirements. Beginning 
with the first RTF mission, STS-114, an enhanced finishing procedure was implemented to 
improve foam application to the stringers, or intertank ribbing, and to the upper and lower area of 
the LH2 intertank flange.1343  
 
Phase 2 efforts, not considered mandatory for RTF, focused on continuous improvement, such as 
practical debris elimination enhancements that could be incorporated into production. Phase 3 
encompassed long-term development activities that would eliminate TPS foam on the vehicle. 
The Phase 3 changes were never implemented, due to the retirement of the SSP.1344 
 
NASA conducted two RTF missions to validate the effectiveness of the changes made to meet 
the recommendations of the CAIB: STS-114/ET-121 in July 2005, and STS-121/ET-119 in July 
2006. ET-120 was the first tank to be modified with new safety improvements mandated by the 
CAIB. It shipped from MAF on December 31, 2004, and was scheduled to fly with Discovery on 
the first RTF mission, STS-114, originally set to launch on May 22, 2005.1345  However, when 
the results of a tanking test indicated ice build up on the LO2 feedline bellows, a problem that 
could not be addressed on the pad, Discovery was returned to the VAB where ET-120 was 
swapped out with ET-121. On July 26, 2005, at 127 seconds into the flight, a piece of foam, 
measuring about 36” long and 11” wide, detached from the tank. The location of the foam loss 
was approximately 15’ below the flange that joined the intertank to the LH2 tank, or about 20’ 
from the top of the LH2 Protuberance Air Load (PAL) ramp. Thus, despite significant 
modifications to reduce the possibility of foam loss, STS-114 experienced foam liberation during 
ascent; the foam did not impact the orbiter. 
 
After STS-114, in October 2005, NASA shipped both ET-119 and ET-120 back to MAF for 
destructive evaluation and non-destructive evaluation (NDE) to determine the most probable 
cause of the foam losses, and “to redesign, test, and eliminate those causes.”1346 Subsequently, in 
October 2005, ET-120 was used as a dissection test article during an investigation at MAF to 
better understand the foam loss on the PAL and ice/frost ramps during the STS-114 mission.1347 
Dissections revealed TPS cracking at the LH2 PAL ramp and LH2 ice/frost ramp locations of 
ET-120. Unlike ET-120, which had been through two tanking and thermal cycles, ET-119, which 

                                                 
1343 NASA MSFC, Space Shuttle External Tank ET-128, STS-124, NASA Facts, (Huntsville, AL: George C. 
Marshall Space Flight Center, 2008), http://www.nasa.gov/centers/marshall/pdf/228641main_8-
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1344 NASA, NASA’s Implementation Plan, 1-4. 
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1346 NASA, Implementation Plan, xiii. 
1347 Following its use in the foam loss investigation, ET-120 was repaired to return it to flight status. Repair work 
began in October 2006, and ET-120 supported the launch on need effort for Endeavour’s STS-118 mission, 
launched in August 2007. Later, ET-120 flew with Discovery’s STS-120 mission, launched on October 23, 2007. 
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had not been through these cycles, did not have cracks in the LH2 tank’s PAL ramp foam. The 
cracks most likely occurred during thermal cycling, it was concluded, “and similar cracks were 
the most likely cause of the foam loss on STS-114/ET-121.1348 
 
PAL ramps (Figure No. D-11) were manually sprayed wedge-shaped layers of foam. Originally, 
they were designed as a safety precaution to protect the pressurization lines and cable tray along 
the side of the ET from airflow during ascent. Prior to their elimination, each ET had two PAL 
ramps. One was located near the aft end of the LO2 tank, just above the intertank, and the other 
was below the intertank, along the upper end of the LH2 tank. Both ramps extended about 5’ into 
the intertank area. The LO2 PAL ramp was 13.7’ long and the LH2 PAL ramp was 36.6’ long. 
Prior to STS-114, PAL ramp foam loss had been observed on STS-4/ET-4 and STS-7/ET-6. The 
likely causes of these losses were believed to be repairs and cryo-pumping (air ingestion) into the 
ablator panels under and adjacent to the PAL ramps.1349  
 
Following nearly three years of studies and testing, NASA determined that eliminating the PAL 
ramps was the best means of reducing the risk of foam debris. Removal of the PAL ramps 
reduced the weight of the ET foam by about 37 pounds.1350 ET-119, flown on the second RTF 
mission, STS-121, which launched on July 4, 2006, was the first to fly without PAL ramps.1351 
The tank featured small, foam ice/frost ramp extensions, which had been added to the ice/frost 
ramp locations where the PAL ramps were removed. A total of nine extensions were added, six 
on the LH2 tank and three on the LO2 tank. Each weighed 0.10 pounds.1352 This mission 
demonstrated that removal of the PAL ramp was successful in reducing the debris risk. As a 
result, the PAL ramps were removed from all future tanks. ET-128, launched with STS-124 on 
May 31, 2008, was the first tank to fly with all RTF improvements incorporated during 
production instead of being added after manufacturing was complete.1353 
 
Description of Structural Changes 
 
Beginning with RTF, several elements of the ET were the focus of redesign and structural 
modifications which generally aimed at mitigating foam loss. These key areas included the 
ice/frost ramps, the LO2 feedline brackets, the LO2 feedline bellows, the LH2 tank/intertank 
flange region, the forward bipod fitting, and the +Z aerovent. In addition to these changes, a new 
observation camera system was implemented, in accordance with the CAIB recommendations. A 
summary of these modifications follows.  

                                                 
1348 NASA, Implementation Plan, 1-4. 
1349 NASA, Implementation Plan, 1-2.  
1350 NASA MSFC, Return to Flight External Tank, ET-119, NASA Facts, (Huntsville, AL: George C. Marshall 
Space Flight Center, June 2005), http://www.nasa.gov/centers/marshall/pdf/150034main_Shuttle_ET-119_FS.pdf.  
1351 Lockheed Martin, “Flight Info,” 89;  NASA MSFC, ET-119; NASA, STS-120, 68.  
1352 NASA MSFC, Preparing the External Tank, ET-118, NASA Facts (Huntsville, AL: George C. Marshall Space 
Flight Center, August 2006), http://www.nasa.gov/centers/marshall/pdf/155290main_shuttle_et118_fs.pdf.  
1353 NASA MSFC, Tank ET-128.  
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Ice/Frost Ramps: The ET main propulsion system pressurization lines and cable trays were 
attached along the length of the tank at several locations by metal support brackets. These 
brackets were protected against ice and frost formation during tanking operations by thirty-six 
foam protuberances called ice/frost ramps (Figure No. D-12). Twelve of these ramps were 
located on the LO2 tank, seven on the intertank, and seventeen on the LH2 tank. The size and 
design of the ramps depended on location. The ramps on the LO2 tank were approximately 1.5’ 
long by 1.5’ wide by 5” high and weighed about 12 ounces. The ramps on the LH2 tank were 
larger, measuring approximately 2’ long by 2’ wide by 1’ high, with a weight of 1.7 pounds 
each.  
 
Beginning with modifications to ET-120, changes to the LH2 tank ice/frost ramps were made at 
fourteen locations. Also, changes were made at four locations on the LO2 tank ice/frost ramps. 
After analyses revealed cracked base foam in the ice/frost ramps of ET-120, NASA approved a 
complete ramp redesign to reduce the probability of ice/frost formation and possible debris.1354 
ET-128, which flew on Discovery’s STS-124 mission, debuted the redesigned ice/frost ramps on 
the LH2 tank. The redesign changes were incorporated into all seventeen ice/frost ramps on the 
LH2 tank. Specific changes included the replacement of PDL and NCFI foam in the ramps’ base 
cutout by BX hand-spraying to reduce bonding and cracking.1355 This replacement foam material 
also was applied in bracket pockets to reduce voids. Pressurization line and cable tray bracket 
feet corners were rounded to reduce stresses, and shear pin holes were sealed to reduce leak 
paths. Also, isolators were primed to promote adhesion, and isolator corners were rounded to 
help reduce foam stresses.1356 
 
Liquid Oxygen Feedline Brackets: The 70’ long by 17”-diameter LO2 feedline carried LO2 
oxidizer to the orbiter, where it was distributed to the SSMEs. The feedline was attached to the 
ET with five brackets. The brackets allowed for movement of the feedline during fueling on the 
pad, during detanking in flight, and to compensate for thermal expansion and contraction. The 
original brackets, manufactured from aluminum, were primed, then covered with ablator, over 
which a 1”-thick layer of BX-250 foam was sprayed on. An interim modification was made to 
the foam configuration of ET-120’s LO2 feedline brackets. The BX foam insulation and ablator 
were removed from the upper portion of four brackets. The foam insulation was later reapplied 
without the Super Light Ablator (SLA). Elimination of the SLA reduced the TPS mass for each 
bracket by about 0.12 pounds.1357 
 
Beginning with ET-128/STS-124, new titanium brackets replaced aluminum brackets at four 
locations to minimize ice formation in under-insulated areas. Titanium is seventeen times less 

                                                 
1354 NASA, STS-120, 69; Lockheed Martin, “Flight Info,” 89. 
1355 PDL is the acronym for Product Development Laboratory, the original supplier of ET foam. This hand-poured 
foam was used for filling odd-shaped cavities. NCFI is the acronym for North Carolina Foam Insulation. This foam 
was used on the bottom (aft dome) of the liquid hydrogen tank. NASA MSFC, Tank ET-128. 
1356 NASA MSFC, Tank ET-128. 
1357 NASA, ET-120.   
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thermally conductive than aluminum, and therefore, does not conduct cold or heat as well. Thus, 
the tank required less TPS material, and the amount of foam required for insulation on the ET 
could be reduced. In addition, Teflon material was applied to the upper outboard monoball 
attachment to eliminate ice adhesion, and additional foam was added to the feedline to minimize 
cold spots and reduce ice.1358 Along with the modification to the LH2 tank ice/frost ramps, the 
redesign of the foam in the area of the LO2 feedline brackets greatly reduced the potential for 
liberated foam during the initial phase of launch. Post-flight analysis indicated no observed foam 
loss from either the feedline brackets or the ramps of ET-128. All subsequent tanks incorporated 
this redesign.  
 
Liquid Hydrogen Tank/Intertank Flange Area:  Flanges located at the bottom and top of the 
intertank provided attachments for the LH2 tank and the LO2 tank, respectively. After the tanks 
were joined, the flange regions were insulated with foam. ET separation imagery had shown 
repeated losses of the foam overlying the LH2 tank/intertank flange. Analyses indicated that 
“when the GN2 [gaseous nitrogen] used as a safety purge in the intertank came into contact with 
the extremely cold hydrogen tank dome, the GN2 condensed into LN2 [liquid nitrogen].”1359 The 
LN2 seeped into the intertank joints, fasteners, vent paths, and other penetrations into the foam, 
filling voids in the foam. During ascent, the LN2 returned to a gaseous state, pressurized the 
voids, and caused the foam to detach. 
 
A simplified, enhanced close-out, or finishing, process was implemented to reduce the risk 
potential for TPS debris from the flange region. Assessments of the tank had indicated that voids, 
or spaces, sometimes developed in the foam sprayed on the flange. To reduce the number of 
voids, the new procedure entailed an improved foam application to the intertank ribbing (stringer 
area), and to the upper and lower area of the flanges. The enhanced process also included real-
time surveillance to detect any imperfections so they could be repaired immediately. A related 
improvement was the reversal of the flange bolts that connected the LH2 tank and intertank, such 
that the nut ends were enclosed by the intertank’s stringers. The stringers were then filled using a 
new mold-injection procedure. In addition, the spraying process on the intertank’s thrust panel 
was changed to assure a smooth spray, and a sealant was added to the threads on the flange bolts 
to reduce the risk for foam debris.1360 
 
Forward Bipod Fitting:  Each ET had two bipod fittings, made from titanium, which connected 
the tank to the orbiter through two forward attachment struts. The fittings were coated with 
ablator, over which foam was sprayed and allowed to dry. The foam was then shaved into a ramp 
shape. Historically, the shape of the bipod ramp changed over time. ET-1 through ET-13 

                                                 
1358 NASA MSFC, Tank ET-128. 
1359 CAIB, Report, Volume I, 1-10.  
1360 NASA MSFC, External Tank Liquid Hydrogen Tank/Intertank Flange, NASA Facts (Huntsville, AL: Marshall 
Space Flight Center, April 2005),   
http://www.nasa.gov/centers/marshall/pdf/113323main_Flange_Fact_Fact_Sheet.pdf. 
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featured ramps with a 45 degree angle. Beginning with ET-14, the ramp angle was changed to 
between 22 and 30 degrees, and a slight modification was implemented on ET-76 and later tanks. 
 
NASA began developing redesign concepts after foam came off the left bipod ramp area during 
the October 2002, launch of Atlantis on the STS-112 mission. A similar loss during Columbia’s 
STS-107 mission in January 2003 prompted the agency to redesign the bipod ramp during RTF 
efforts.1361  The old design used wedge-shaped foam ramps to prevent ice from building up on 
the fitting (Figure No. D-13). Each ramp measured approximately 30” long, 14” wide, and 30” 
high. The ramps were applied by hand spraying BX-250/265 foam over the bipod fittings during 
the final stages of the tank’s preparation, and then finished by hand carving the foam to the 
required dimensions. Analysis during the STS-107 investigation indicated that hand spraying 
was prone to produce internal voids and defects in the foam; it was shown that such voids and 
defects contributed to foam loss during ascent.1362 
 
While the fittings proper were not changed, the redesign removed the insulating foam ramps 
(Figure No. D-14). To prevent the formation of ice build up from the subzero (cryogenic) LH2 
fuel, the new design added four rod heaters below each forward bipod fitting in a new copper 
plate to reduce heat loss.1363 The cartridge-type heaters were 0.25” in diameter and 5” in length. 
Each could produce up to 300 watts of power when operated at 120 volts ac. Designed to 
function only during pre-launch, the heaters were powered and monitored through connections in 
the ground umbilical carrier plate. Related modifications to the original bipod fittings included 
the elimination of the bipod spindle heater elements, and the addition of a smaller end cover 
made from Inconel 718 to withstand higher temperatures. The new bipod design also required 
additional cabling to operate the heating system. It included eight circuits, four for each bipod. 
The circuits ran from the external tank ground umbilical carrier plate to the heaters which were 
under the bipod fittings.1364  
 
Imagery from STS-114 documented a missing piece of foam near the tank’s left hand bipod 
attachment fitting. Subsequent analyses indicated the probable cause was “cryoingestion,” 
whereby increased pressure of gases under the foam may have resulted in the liberation of foam. 
The leak path for the gas could have been through the heater or temperature sensor wiring 
harness. Voids found in the material used to bond the wire harnesses to the substrate were 
identified as another potential contributor to the problem. To correct these problems, electrical 
harnesses that serviced the bipod heaters and temperature sensors were removed and replaced 
with improved versions. Void spaces beneath the cables were eliminated by using an improved 
bonding procedure.1365 
                                                 
1361 Earlier, bipod foam losses were observed on STS-7 (1983), STS-32 (1990), STS-50 (1992), STS-52 (1992), and 
STS-62 (1994). CAIB, Report, Volume I, 1-83. 
1362 NASA MSFC, External Tank Forward Bipod Fitting, NASA Facts (Huntsville, AL: Marshall Space Flight 
Center, April 2005), http://www.nasa.gov/centers/marshall/pdf/114020main_ET_Bipod_FS.pdf.  
1363 NASA MSFC, Bipod Fitting; NASA MSFC, Tank ET-128. 
1364 NASA MSFC, Bipod Fitting; NASA MSFC, Tank, ET-119. 
1365 NASA MSFC, Tank, ET-119. 
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Liquid Oxygen Feedline Bellows:  The ET featured five LO2 feedline bellows, which were part 
of the LO2 feedline assembly. Two of the bellows were located inside the intertank. The other 
three were located at joints along the feedline on the outside of the LH2 tank, with two near the 
aft end and one near the top. These accommodated thermal expansion and contraction, allowing 
the feedline to move or flex. Only the bellows located near the top of the LH2 tank, near the LO2 
feedline fairing, was viewed as a significant debris concern (Figure No. D-15). The bellows were 
protected by a rain shield covered with BX-265 foam. However, because they were designed for 
movement, the bellows proper, unlike the rain shield, were not covered with insulating foam. As 
a result, ice and frost could form, presenting a potential source of debris. To reduce the formation 
of ice, the foam on the bellows’ cover was reshaped to include a “drip lip” that allowed moisture 
to run off. The original configuration of the thermal protection on the bellows was angled, which 
allowed condensate to contact the feedline rain shield and freeze.1366  
 
In addition to the new drip lip configuration, a 0.5”-wide, copper-nickle alloy strip heater was 
added to the topmost bellows located near the LO2 feedline fairing to further reduce the amount 
of ice and frost formed prior to launch. The heater was installed in the bellows cavity, and 
bonded to the bellows rain shield and convolute shield. Heater wire was routed under the foam to 
the LO2 feedline fairing penetration in the intertank.1367 The heater was added after new 
information from debris studies showed that ice forming on the bellows posed a significant 
debris concern. 
 
Observation Camera System: Among the recommendations made by the CAIB was that NASA 
provide a capability to obtain and downlink high resolution images of the ET after it separated 
from the orbiter vehicle. Prior to RTF, the Space Shuttle had two on-board high-resolution 
cameras that photographed the ET after separation. However, the images were not downlinked to 
the Mission Control during the mission. As a result, no real-time imaging of the ET was 
available to check for potential debris.1368 
 
Beginning with STS-114, the Space Shuttle was newly equipped with three video cameras which 
provided views of the orbiter’s underside and the ET prior to tank separation. One camera was 
located on the ET and the other two were installed, one each, on the two SRBs. The ET camera 
was mounted inside the LO2 feedline fairing, a metal covering that protected the area where the 
fuel feedline penetrated the intertank. The video camera, a Sony XC-999, was the same type that 
flew on STS-112/ET-115 in October 2002.1369 The ET-mounted camera provided a field of view 
of about 100 degrees, and included the vicinity of the bipod attachment area and a portion of the 
bottom side of the orbiter. The camera’s battery pack and transmitter were contained in an 
                                                 
1366 NASA MSFC, External Tank Liquid Oxygen Feedline Bellows, NASA Facts (Huntsville, AL: Marshall Space 
Flight Center, May 2005), http://www.nasa.gov/centers/marshall/pdf/119015main_revLOX_FS.pdf. 
1367 CAIB, Report, Volume I, 1-10.  
1368 NASA, NASA’s Implementation Plan, 1-59. 
1369 The camera flown on STS-112/ET-115 was the first to provide “live shots.” The camera specifications were 
developed by Lockheed Martin, who also integrated the camera into the tank system and developed the camera 
housing.  
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electronics box mounted on top of the SRB crossbeam inside the ET. The camera also had two S-
band antennas located on the opposite side of the tank from the orbiter. The complete camera 
system weighed thirty-two pounds. The camera system was activated about three minutes prior 
to launch, and operated for fifteen minutes following liftoff. The video was downlinked during 
flight to several NASA data receiving sites. Lockheed Martin Space Systems developed the 
camera specifications and camera housing, and integrated the camera into the ET system.1370 
 
+Z Aerovent:  The final post-Columbia modification, which debuted with ET-135/STS-131, 
was the removal of foam-over-foam around the +Z aerovent near the forward flange of the 
intertank. This change was implemented to reduce the potential for crack formation. The 
successful first flight of the +Z aerovent TPS redesign underscored the lessons learned from on-
going investigations of foam loss events. Contamination on the intertank structure, prior to the 
application of foam, it had been observed, resulted in bond adhesion failures, which caused foam 
shedding during ascent. In response, changes in production procedures were implemented at 
MAF, which resulted in more effective substrate cleaning and TPS application on the 
intertank.1371 
 
Other Challenges: Return to Flight to Final Mission 
 
ET foam debris shedding continued throughout the SSP, but diminished in frequency as the 
result of the redesign efforts. Reportedly, the last few flights were the “cleanest.” Other problems 
related to the ET challenged NASA up until the near close of the SSP. These included continued 
difficulties with the LH2 engine cutoff (ECO) sensors, as well as stringer cracks in the intertank.  
 
LH2 ECO Sensors 
 
Four ECO sensors were mounted on a single carrier plate approximately 4’ from the bottom of 
the LH2 tank (Figure No. D-16). Designed to activate in an emergency situation, they indicated 
when the ET was about to run out of propellant. In preparation for the STS-114 RTF mission, a 
tanking test on ET-120 resulted in an ECO sensor anomaly. The sensors indicated “wet” when 
there was no propellant in the tank. Because of another problem that could not be fixed at the 
pad, Discovery was rolled back to the VAB and the orbiter was mated to another stack, originally 
intended for the next mission, STS-121. Discovery was returned to the launch pad with its new 
stack about one month before the targeted launch. During pre-launch check-outs on the day of 
launch, the LH2 ECO sensor on the new tank falsely indicated “wet,” resulting in a launch scrub. 
As a result, NASA conducted a more thorough investigation of the anomaly. Discovery 
eventually launched successfully on July 26, 2005, and no false indicators were received from 
the LH2 ECO sensors.  

                                                 
1370 NASA MSFC, Space Shuttle External Tank and Solid Rocket Booster Camera Systems, NASA Facts 
(Huntsville, AL: Marshall Space Flight Center, April 2005), 
http://www.nasa.gov/centers/marshall/pdf/114016main_ET_SRB_Cam_FS.pdf.  
1371 Chris Bergin, “STS-132 FRR.” 
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In December 2007, another issue with the ECO sensors was indicated during tanking, preventing 
the launch of STS-122/ET-125. That month, while the ET remained at the launch pad, 
components of ET-125’s ECO sensor system feed-through assembly were taken to MSFC and 
subjected to failure analysis. ECO sensor system modifications were designed, tested, certified 
and retrofitted to ET-125 between December 2007, and February 2008. STS-122 launched on 
February 7, 2008; the ECO sensor LH2 feed-through connector on the LH2 tank of ET-125 was 
modified on the launch pad.1372 According to Anthony Bartolone, Lead Project Engineer, ET and 
SRB Processing at KSC, ultimately, the cause of the problem was determined to be 
contamination in a connector that went through the wall of the hydrogen tank.1373 The connector, 
a set of pins embedded in glass, was not functioning properly due to contamination by the 
lubricant used to install the connector. Specifically, the contaminant prevented the electrical 
connection to go through the wall of the external tank, which was being interpreted as a loss of 
the signal or failure of the sensors. To resolve the problem, the connector was removed from 
subsequent ETs. The pins were welded or soldered to their sockets to prevent contamination 
from creating an open circuit. From that point on, there were no more problems with the ECO 
sensors.  
 
Intertank Stringer Cracks 
 
A hydrogen vent line leak discovered during fueling for Discovery’s final mission (STS-133/ET-
137) in November 2010 resulted in a launch scrub.1374 During the final inspection (from camera 
views) of the detanking and draining process, small cracks were found in two of the stringers in 
the wall of the ET’s intertank. Exhaustive tests and analyses at both MSFC and MAF followed to 
understand the root cause. Engineers concluded that the cracks were caused by temperature-
induced stress near the tops of the stringers as the LO2 tank, exposed to minus 297 degree F 
propellant, contracted during fuel loading. This contraction pulled the tops of the stringers away 
from the bottom of the LO2 tank. Although the tank was designed to accommodate such a 
contraction, the metallurgy of the tank came into question. The problem was traced to the 
stringer material, 2090 aluminum, manufactured by Alcoa, which lacked sufficient fracture 
toughness. The alloy was discovered to be from a lot which was more brittle than usual, and 
more susceptible to fractures. To resolve the problem, a “radius block modification” was 
made.1375 Structural doublers were riveted in place over 105 of the 108 rib-like stringers to 

                                                 
1372 NASA MSFC, Tank ET-128.  
1373 Anthony P. Bartolone, interview by Jennifer Ross-Nazzal, NASA STS Recordation Oral History Project, July 5, 
2011, http://www.jsc.nasa.gov/history/oral_histories/STS-R/BartoloneAP/BartoloneAP_7-5-11.htm.  
1374 This was the third recurrence of the hydrogen leak since RTF. The problem was solved by a change of the flight 
seal design, and modifications to the alignment of the ground umbilical carrier plate’s feet on the tank. Chris Bergin, 
“SCRUB: Weather delays Endeavour 24 hours – ET-134 sports final tank mods,” February 6, 2010, 
http://www.nasaspaceflight.com/2010/02/live-sts-130-attempt-1-tank-mods/. 
1375 The thin reinforcing strips of aluminum added to provide increased strength were called radius blocks. 
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provide additional strength and to make them less susceptible to stress-relief fractures.1376 Foam 
insulation was reapplied after the modifications to the stringers were made.1377  
 
The Final Flight Tanks 
 
The last two ETs to fly out the SSP were ET-122 and ET-138. ET-122 originally was scheduled 
to serve as the “Launch on Need” tank for STS-134 when this mission was the last planned flight 
of the SSP. Fabrication of ET-122 was completed nine years earlier, in November 2002. At that 
time, because there was no room at KSC to store the tank, it was placed into storage at MAF. 
During RTF operations following the Columbia accident, ET-122 was modified by the removal 
of ramps, bipod fittings, and the tank flange closeout between the intertank and the LH2 line. 
Also, ice frost ramp extensions were added to the LH2 PAL ramps, and an ET camera system 
and internal electrical harnesses were installed. Subsequently, ET-122, still undergoing 
modifications in Cell A of the Vertical Assembly Building at MAF, was damaged when 
Hurrricane Katrina hit the facility on August 29, 2005. NASA approved a plan to restore the tank 
to flight configuration in November 2008. Repairs were made to the LO2 tank and the intertank, 
and damaged foam was removed and replaced. ET-122 rolled out at MAF on September 20, 
2010, and arrived at KSC aboard the Pegasus barge on September 28, 2010. It flew with STS-
134 (Endeavour), launched on May 16, 2011.  
 
Thirty-one years after the first flight ET was delivered to KSC, the last newly manufactured 
production tank, ET-138, arrived at KSC in July 2010, following its roll out on July 8, 2010. 
Originally scheduled to fly with STS-134 (Endeavour), it was later reassigned to STS-135 
(Atlantis). ET-138 featured the modifications that had been made to ET-137. Specifically, to 
provide additional strength, radius block doublers were installed to the tops of the rib-like 
stringers all the way around the upper end of the intertank.1378 The last flight tank featured 
artwork in the form of a commemorative logo painted on a 3’-high by 5’-wide intertank access 
door near the top of the tank. The logo was designed by Blake Dumesnil, an engineer at JSC, and 
hand-painted on the door by Lockheed Martin graphic artist Jon Irving. The logo depicted the 
Space Shuttle flanked by the U.S. flag, fourteen stars to commemorate the astronauts lost aboard 
Challenger and Columbia, and the shuttle fleet.1379 

                                                 
1376 William Harwood, “Shuttle fueling test to check Atlantis’ external tank,” June 15, 2011, 
http://www.spaceflightnow.com/shuttle/sts135/110615tanking/index.html; Bartolone, interview. 
1377 Steven Siceloff, “Spotlight on external fuel tank draws Facebook questions,” Spaceport News, January 28, 2011, 
3, 6. 
1378 Harwood, “Shuttle fueling test.” 
1379 Linda Herridge, “Last external fuel tank arrives for STS-134 mission,” Spaceport News, October 1, 2010, 1; 
NASA, “Atlantis’ External Tank to Feature Commemorative Logo,” June 9, 2011, 
http://www.nasa.gov/mission_pages/shuttle/flyout/flyout_shuttle_logo.html.  




