Radiogram 705u

Form 24 for 06/18/05-06/19/05

Progress Docking to ISS SM [AO] +X Port

| GMT | CREW | ACTIVITY
|06:00-06:10 |Morning inspection

06:10-06:40 |Post-sleep

06:40-07:30 IBREAKFAST

07:30-08:05 |CDR

SFOG Candle Replacement and Activation. Report to MCC part numbers of
used candles

109:30-10:30  |[FE-1

IPhysical exercise (CEVIS)

110:30-12:00 |CDR

|Physica| exercise (TVIS) — day 2

110:30-12:00  |FE-1

|Physica| exercise (RED)

112:00-12:30 [CDR

|CO>K maintenance

112:10-12:15  |FE-1

|Transfer TVIS, RED, and HRM data to MEC

112:30-12:45 \Work prep

12:45-13:00 |Dai|y planning conference (S-band)
13:00-14:00 ILUNCH

14:00-20:30 'SLEEP

| | |

120:30-20:40 IMorning inspection

20:40-21:10 Post-sleep

21:10-22:00 IBREAKFAST

22:00-22:15 \Work prep

22:15-22:30 |Dai|y planning conference (S-band)
|22:30-22:40 |CDR |Comm config before Progress docking
122:30-22:45 |FE-1 IPhoto /TV - A31P laptop configuration
|22:45-23:15 |Preparation for Progress 353 docking
23:15-00:45 |Progress #353 docking to the SM AO [Propulsion Compartment]

100:50-01:00 |[CDR

|Progress post-docking comm reconfig

|00:55-01:25  |FE-1

Midday meal

101:00-01:30 [CDR

101:25-02:20  |[FE-1

|Tear down the TV Ku-band downlink setup after Progress docking /

|01:40-02:10 |CDR

|Dai|y food prep

102:20-03:35
03:35-03:55
03:55-04:15

|SM [AO]-Progress hatch leak check

|0pening transfer hatches MNpK-CY and Progress-CY

|Insta|ling quick disconnect screw clamps

104:15-04:30 [CDR

|Progress air sampling using AK-1M sampler

104:30-05:00 |FE-1

|Daily food prep

|04:30-05:00 |CDR

|Progress deactivation, air duct installation

05:00-06:00

06:00-14:30

|Pre-sleep

\SLEEP

Note: See OSTP for references to US activities.

End of Radiogram




