
Radiogram 711u         Form 24 for 06/19/05  

Progress docking mechanism removal. Progress docking (backup) to SM assembly compartment 
(AO)  

GMT CREW ACTIVITY 

CDR Morning inspection.  СМ-У (АСУ) connector check behind panel 139 for 
liquid  14:30-14:40 

FE-1 Morning inspection 
14:40-15:05 Post-sleep 
15:05-15:55 BREAKFAST 
15:55-17:25 Progress 353 docking mechanism removal 
17:25-18:25 

 

Progress 353 cargo transfer using IMS 

18:25-19:00 FE-1 SFOG Candle Replacement and Activation. Report to MCC part numbers of 
used candles  

18:25-18:55 CDR STATOKONIA. Equipment transfer and setup. Tagup with specialists. (S-band)  
19:00-19:15 Daily plan review 
19:15-19:30 Daily planning conference (S-band) 
19:30-20:00 DINNER 
20:00-20:30 

. 

Daily food prep 
20:30-21:30 CDR 
20:30-20:55 

Pre-sleep 

20:55-21:10 Private family conference (Ku+S-band) 
21:10-21:30 

FE-1 
Pre-sleep 

21:30-06:00 . SLEEP 
Task List CDR PLANTS-2. Hardware check  
Note: See OSTP for references to US activities.  
End of Radiogram 

 


