
Radiogram No. 1859u    Form 24 for 12/23/05 
Progress 355 Docking to DC1 Port  

GMT CREW ACTIVITY 
07:00-07:10 Morning inspection 
07:10-07:40 Post-sleep 
07:40-08:30 BREAKFAST 
08:30-08:45 Daily planning conference (S-band) 
08:45-09:15 

 

Work prep 

09:15-09:25 KUBIK-AMBER. Hardware activation at + 22 degree setting in the thermostatic 
mode 

09:25-09:35 
FE-1 

ТБУ. Hardware activation at + 20 degree setting in the thermostatic mode  
09:30-09:40 CDR TVIS Weekly Maintenance 

09:35-09:45 FE-1 Cryogem-03M. Hardware power up at + 20 degree setting in the thermostatic 
mode 

09:40-11:10 CDR Physical Exercise (TVIS) 
09:45-10:00 IMS tagup (S-band)  
10:00-10:05 

FE-1 
Deactivating SPUTNIK-SM hardware 

11:10-12:10 CDR Physical Exercise (RED) 
11:25-12:55 FE-1 Physical Exercise (TVIS) day 3 
12:10-12:25 Activation of А31Р Laptop 
12:25-12:55 

CDR 
СОЖ maintenance. 

12:55-13:55  LUNCH 
13:55-14:00 CDR Transferring TVIS, RED, and HRM data to MEC 
14:00-17:30 FE-1 SLEEP 
14:22-14:37 Private family conference (Ku + S-band) 
14:37-17:30 

CDR 
SLEEP 

Task List CDR IMS update 
  
17:55-18:25 Prep for Progress 355 docking  
18:25-19:55 

. 
Progress 355 docking to DC1 

19:55-20:05 FE-1 Progress post-docking comm reconfig 
20:10-20:40 Daily plan review 
20:40-21:10 Evening work prep 
21:10-21:25 Daily planning conference (S-band) 
21:25-22:00 Meal Time 
22:00-23:15 Progress 355 - DC1 interface leak check 
23:15-23:35  DC1-СУ and СУ-Progress transfer hatch opening 
23:35-23:55 

 

Installing quick disconnect screw clamps 

23:55-00:25 CDR Disabling TV downlink via Ku-band after Progress docking. Disassemble Ku-
band TV link configuration 

23:55-00:10 Progress air sampling using АК-1М sampler 

00:10-00:40 
FE-1 Progress deactivation 

Air duct installation  
00:40-01:40 Remove Progress 355 docking mechanism 
01:40-02:10 

 
DINNER 



02:10-02:40 Daily food prep 
02:40-03:00 Pre-sleep 
03:00-11:30 SLEEP 
Note: See OSTP for references to US activities.  
End of Radiogram 


