
Radiogram No. 2481nnu   Form 24 for 04/01/06 (Updated-2) 
SOYUZ TMA-218 DOCKING TO FGB 

GMT CREW ACTIVITY 

00:30-00:40  Morning inspection 
00:40-01:10  Post-sleep 
01:10-02:00  BREAKFAST 
02:00-02:15 FE-1 Work prep 
02:00-02:10 CDR Work prep 
02:10-02:15 CDR Deactivating radio equipment in FGB 
02:15-02:30  Daily Planning Conference (S-band)  
02:30-02:45 CDR Activation of A31P Laptop 
02:30-02:45 FE-1 Work prep 
02:45-02:55 FE-1 Configuring comm system for Soyuz docking  

02:45-03:00 CDR Enable SM TV System to receive video from Soyuz and transmit video via 
Ku-band (Ku-band) 

02:55-04:10 FE-1 Soyuz / ISS approach monitoring  
03:00-03:40 CDR Soyuz docking video downlink via Ku-band 
03:40-04:10 CDR Soyuz / ISS approach monitoring 

04:25-04:30 FE-1 On MCC Go Switch КВД ГА-ТК [Pressurized Adapter Pressure 
Equalization Vlv] (СТА -Y , FGB ГА) to ЭЛЕКТР. УПР [Electric Control] 

04:30-05:30 ISS13 Soyuz 218 / FGB interface leak check  
Drying space suits 1, 2 

04:30-04:45 CDR Disable video downlink via Ku-band 
05:25-05:40 ISS12 PAO TV coverage setup 

05:30-06:20 ISS13, VCM On MCC go ОПЛ (Transfer Hatch Open) Soyuz-FGB /  
TV coverage: VC Arrival  

05:40-06:20 ISS12 On MCC go ОПЛ (Transfer Hatch Open) Soyuz-FGB, TV PAO "Visiting 
Crew Arrival" (using USOS V/camera) (Ku + S-band)  

06:20-06:25 CDR -12 , 
FE-1-13 Atmosphere revitalization equipment rack activation 

06:20-07:05 CDR-13 

ANTIGEN. Searching for BIOECOLOGIA kit#4 and handing it over to FE-1-
12 CONJUGATION. Searching for RECOMB-K hardware and handing it 
over to FE-1-12  
REGENERATION. Transfer and stow hardware 

06:20-07:05 VCM Soyuz 218 transfers 
06:30-06:35 CDR-12 Switching to nominal comm config 
06:50-06:55 CDR-12 EXPRESS rack 4 Laptop power up 
07:00-08:00 CDR-12 Physical exercise (TVIS) 
07:05-08:10 CDR-13 Soyuz 218 deactivation 

07:05-07:25 FE-1-12, VCM TV PAO with Brazilian TV company Globo. (То=07:00, Т1, Т2, Т3 per 
СПП) 

07:25-07:45 VCM Soyuz 218 transfers 
07:40-08:00 FE-1-12 ANTIGEN. Transfer and set up of BIOECOLOGIA kit 4 in DC1  
08:00-08:10 FE-1-13 Terminate drying space suits 1, 2 



08:10-09:10  LUNCH 

09:10-09:50 CDR-13 KUBIK1. Transferring, connecting and switching KUBIK-1 to nominal 
configuration. Tagup with specialists. (S-band)  

09:10-09:25 FE-1-13 Drying the 3rd spacesuit: start, and setting up 1st pair of gloves for drying  

09:10-09:25 FE-1-12 CONJUGATION. Setting up RECOMB-K hardware in CRYOGEM-03M (+4 
degrees C) 

09:25-10:25 FE-1-12 Removal of ПГ container and seat liner in Soyuz 217. Transfer of thermal 
protection jackets [ТЗК] 

09:35-10:35 CDR-12 US equipment transfer from Soyuz 

09:50-10:15 CDR-13 KUBIK-1. Removal of MYO and setting up MIA in KUBIK-1. Tagup with 
specialists (S-band 

09:55-10:00 FE-1-13 Terminate drying the first pair of gloves and start drying the second pair 
10:30-10:35 FE-1-13 Terminate drying the second pair of gloves 
10:35-11:00  Safety briefing 
11:00-11:15 ISS13 Private medical conference (Ku + S-band) 
11:00-11:30 VCM SEEDS. Experiment set up 
11:00-12:00 FE-1-12 Physical exercise (TVIS), Day 2 
11:00-12:00 CDR-12 Physical Exercise (RED) 

11:15-11:55 CDR-13 KUBIK2. Transferring, connecting and switching KUBIK-2 to nominal 
configuration. Tagup with specialists. (S-band) 

11:30-11:40 VCM SEEDS. Photography 
11:40-12:10 VCM GSM. Experiment set up 
11:55-12:10 FE-1-13 Terminate drying 3rd suit, start drying the third pair of gloves 
12:00-12:30 CDR-12 СОЖ maintenance  
12:00-13:00 CDR-13 KUBIK. MIA activation in glove-box and set up in KUBIK-1 
12:10-12:30 VCM GSM. Photography  
12:20-12:30 FE-1-12 KUBIK1 ops photo 
12:30-12:45 VCM GOSUM. Kit stowage 
12:40-12:45 FE-1-13 Terminate drying the third pair of gloves  
12:45-14:30 CDR-12, FE-1-13 Expedition 12 / Expedition 13 crew handover 
12:45-13:05 FE-1-12 SEEDS. Transfer photos to laptop  

13:00-15:00 CDR-13 IELK replacement in Soyuz 218, seat liner re-installation, ПГ container 
installation  

13:05-13:20 FE-1-12 SEEDS. Photo downlink via БСР-ТМ 
13:45-15:00 FE-1-12 IELK replacement and seat liner installation in Soyuz 217, for VCM)  
14:30-15:00 FE-1-13, CDR-12 Tear down TV Ku-band downlink setup after Soyuz 218 docking /  
15:00-15:15 FE-1-13 Stowing Emergency SODF (EMER-1) delivered on Soyuz 218 
15:00-15:15 CDR-13, FE-1-12 Stow suits and gloves after drying 
15:05-15:10 CDR-12 Transferring TVIS, RED, and HRM data to MEC 
15:10-15:15 CDR-12 Oxygen and CO2 monitoring 
15:15-16:15 CDR-13 KUBIK. NKA activation and set up in KUBIK 1, stabilization of MIA set #1  

15:15-15:45 ISS-12, 
VCM, FE-1-13 Daily Plan Review 

15:45-16:15 ISS-12, Report prep 



FE-1-13, VCM 
16:15-16:30 . Daily planning conference (S-band)  
16:30-17:00 . DINNER 
17:00-17:30 . Daily Food Prep 
17:30-18:30 . Pre-sleep 
18:30-06:30 . SLEEP 
Note: See OSTP for references to US activities. 
End of Radiogram 
 


