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GMT CREW ACTIVITY 
12:00-12:05 CDR SLEEP - data logging 
12:00-12:10 FE-1,FE-2 Morning inspection 
12:05-12:10 CDR Morning inspection 
12:10-12:40 . Post-sleep 
12:40-13:30 CDR,FE-1 BREAKFAST 
12:40-13:00 BREAKFAST 
13:00-13:05 HAM radio setup 
13:05-13:15 HAM radio session 
13:15-13:45 

FE-2 

BREAKFAST 
13:30-13:45 CDR,FE-1 Prep for Work 
13:45-14:00 . Daily Planning Conference (S-band)  
14:00-14:15 CDR,FE-1 Prep for Work 
14:00-14:30 FE-2 Prep for Work 
14:15-14:30 CDR Renal Stone: diet log 
14:15-14:30 Liquid Unit БЖ #056 (Elektron-VM) pressure monitoring  

14:30-15:00 
FE-1 PLASMA CRYSTAL-3 PLUS. Telescience hardware setup in SM. Tagup with 

specialists (S-band)  
14:30-14:50 FE-2 Swap RSU IWIS and power cable 
14:30-14:35 LAB Camcorder to SVG data cable connect and SVG power up. 
14:35-16:05 

CDR 
IMV hardware search. Tagup with specialists as necessary (S-band)  

15:00-15:25 FE-1 PLASMA CRYSTAL-3 PLUS. Preparation for БСПН digital video transmission  
15:00-15:05 On MCC Go ISS O2 repress from Progress 358 СрПК (start) 
15:05-15:50 

FE-2 
IWIS installation 

15:25-16:25 FE-1 Physical Exercise (VELO+RED) day 2 
16:05-16:10 Configure Space Video Gateway (SVG) for downlink 

16:10-16:20 
CDR Downlink Safer Check-out Video through Space Video Gateway (SVG) in Ku-

band 
16:10-16:15 ISS O2 repress from Progress 358 СрПК (terminate)  
16:15-17:45 

FE-2 
Physical Exercise (CEVIS) 

16:25-16:30 CDR Power off and deactivate the LAB Camcorder from the SVG. 

16:25-16:55 FE-1 Hardware preparation for Air Purification Unit "Vozdukh”  backup pressure 
sensor installation 

16:45-17:45 CDR Physical Exercise (RED) 

16:55-17:45 FE-1 Satellite Navigation System [АСН] Antenna Protection RF Link Test. Tagup with 
specialists (S-band) 

17:45-18:45 . LUNCH 
18:45-20:45 FE-2 ISL router installation 

18:45-21:15 FE-1 Satellite Navigation System [АСН] Antenna Protection RF Link Test. Tagup with 
specialists (S-band)  

18:50-20:50 CDR Reactivation of condensate transfer from СКВ1. Tagup with specialists (S-band) 
20:45-21:45 FE-2 Physical Exercise (RED) 
20:50-20:55 CDR Connect MTL QD's to Express Rack 1 
21:15-22:45 CDR Physical Exercise (TVIS + CEVIS) 



   

21:30-23:00 FE-1 Physical Exercise (TVIS), day 2 
21:45-22:15 FE-2 ISL-A/L stowage clearing 
22:15-23:45 FE-2 ISL cable installation in A/L 
23:10-23:40 FE-1 СОЖ maintenance  
23:30-00:00 CDR Nutrition: hardware setup 
23:40-00:00 FE-1 IMS update  
23:45-00:15 FE-2 Reconfiguring A/L1D0 stowage. 

00:00-00:15 FE-1 PLASMA CRYSTAL-3.Terminate БСПН digital video transmission. Tagup with 
specialists (S-band)  

00:00-00:30 CDR Renal Stone: hardware setup 
00:15-00:55 FE-1 Evening work prep 
00:30-00:40 Activate Space Acceleration Measurement System (SAMS) Panel 1 
00:40-00:55 

CDR 
Evening work prep 

00:40-00:45 Transfer TVIS/RED/CEVIS/HRM data to MEC 
00:45-00:55 

FE-2 
Report prep 

00:55-01:10 Daily Planning Conference (S-band)  
01:10-01:30 Evening work prep 
01:30-02:00 DINNER 
02:00-02:30 Daily Food Prep 
02:30-03:30 Pre-sleep 
03:30-12:00 

. 

SLEEP 
ТБУ (Universal Bioengineering Thermostat). Temperature check 
PLANTS-2. Status check  
Searching for ВВ2РО 17КС.53Ю 1340-151-1 fan flange  

Task List FE-1 

URAGAN. Observations and photography 
Note: See OSTP for references to US activities. End of Radiogram 


