
Radiogram No. 4953u   Form 24 for 03/29/07 
Soyuz TMA219 Relocation from FGB port to SM Aft [AO] 

GMT CREW ACTIVITY  
12:00-12:10 Morning inspection 
12:10-12:40 Post-sleep 
12:40-13:30 BREAKFAST 
13:30-13:45 Prep for Work 
13:45-14:00 

. 

Daily Planning Conference (S-band) 
14:00-14:10 FE-2 Prep for Work 
14:00-14:15 CDR, FE-1 Prep for Work 
14:10-14:40 FE-2 USOS configuration for unmanned operation before Soyuz relocation 
14:30-15:00 CDR OPS LAN reconfiguration before USOS hatch closure 

14:45-14:55 FE-1 
Set up Biomed Harness (ПКО) for SOKOL KV-2 suit. (Unstow from 
СМ1РО_2_MEDLOCKER_cont. 6 ПКО (Biomed Harness for Sokol KV2 suit) S/N 
03, b/c 00043530R and transfer it to Soyuz 219 for FE2) 

14:55-15:15 FE-1 Elektron purge and power down 
15:00-15:30 CDR Hatch closure (Node 1, LAB, and A/L) prior to Soyuz relocation 
15:05-15:20 FE-2 DC1 deactivation  
15:15-15:35 FE-1 Vozdukh deactivation  
15:20-15:35 FE-2 СОТР [Thermal Control System] deactivation 
15:30-15:50 CDR ГА-СУ (PMA1) Hatch closure in FGB  
15:35-15:45 FE-2 Window preparation  
15:40-15:55 FE-1 Check and maintain comm from Soyuz  
15:45-15:50 FE-2 TVIS deactivation  
15:50-16:15 FE-2 Dismantling ВД1, ВД2 Air Ducts in FGB  
15:50-16:05 CDR SM Ventilation System deactivation  
15:55-17:10 FE-1 Soyuz 219 activation, comm check from Soyuz via S-band  
16:05-16:15 CDR Comm config for Soyuz relocation 
16:15-16:25 FE-2 ГА-ПГО Hatch Frame Ring removal in FGB  
16:15-16:25 CDR СОП [Food Supply Subsystem] deactivation  
16:25-16:45 FE-2 АСУ [Toilet System] deactivation  
16:25-16:35 CDR SRVK-2M deactivation  
16:35-17:05 CDR Deactivate manual controls (power off station laptops and plugged equipment)  
16:45-16:55 FE-2 SM Airduct disassembly 
16:55-17:05 FE-2 РО-ПРК hatch frame ring removal  
17:05-17:15 CDR ПСС [Caution & Warning Panel] deactivation in SM and FGB  
17:05-17:15 FE-2 PILLE dosimeter and clock deactivation  
17:10-17:20 FE-1 ДСД [Pressure Alarm Sensor] deactivation  
17:15-17:20 FE-2 HAM radio powerdown in FGB 
17:20-17:25 FE-2 PCS powerdown 
17:20-17:30 FE-1 SM ППС [Caution & Warning Panel] deactivation 
17:30-17:55 CDR, FE-1 DC1 Egress. DC1-СУ (SM), ПхО-СУ (DC1) Hatch Closure  
17:55-18:20 CDR, FE-1 SM egress. РО-ПрК, ПхО-СУ (FGB), ПГО-СУ(SM) Hatch Closure  



18:20-18:30  FGB egress. ПГО-ГА Hatch Closure  
18:30-18:50 CDR,FE-1 Soyuz-FGB Transfer Hatch Closure  
18:50-19:50 CDR, FE-1 Soyuz 219 and FGB hatch leak check  
19:50-22:25 Soyuz ODF ops. Meal. Kazbek fit check  
22:25-22:55 Soyuz 219 relocation from FGB to SM Aft  
22:55-00:10 

 
Soyuz ODF ops. Soyuz Leak Check. Start suit drying 

00:10-01:25 CDR, FE-1 Soyuz 219 / SM interface leak check  
01:25-01:45 CDR, FE-1 Soyuz / SM AO transfer hatch open  
01:45-02:05 CDR, FE-1 Installing quick release screw clamps  

02:05-02:25  SM ingress after relocation (РО-ПрК Transfer Hatch Opening), and activation of ППС 
(System Power Panel), ПСС [Caution & Warning Panel]  

02:25-02:50 CDR, FE-1 FGB ingress. ПхО-СУ/FGB, ПГО-СУ, ПГО-ГА, ГА-РМА1 hatch opening, ПСС 
activation  

02:45-02:50 FE-2 PCS Power up in FGB 
02:50-03:20 CDR Activate Manual Control Assets (laptops and plugged equipment)  
02:50-03:00 FE-1 Terminate drying suits 1, 2 
02:50-03:10 FE-2 PILLE Dosimeter and clock activation  
03:00-03:15 FE-1 Drying the 3rd spacesuit: (start), and setting up 1st pair of gloves for drying  
03:10-03:30 FE-2 АСУ [Toilet System] activation  
03:15-03:45 FE-1 Vozdukh activation  
03:20-03:30 CDR Reconfigure comm for nominal ops after Soyuz relocation  
03:30-03:40 CDR СРВК-2М activation  
03:30-03:45 FE-2 ГА-ПГО Hatch Frame Ring installation in FGB   
03:40-03:50 CDR СОП [Food Supply Subsystem] activation  
03:45-03:50 FE-1 Terminate drying the first pair of gloves and start drying the second pair  
03:45-04:30 FE-2 Assemble ВД1, ВД2 Air Ducts in FGB  
03:50-04:20 FE-1 Soyuz 219 deactivation  
03:50-04:20 CDR Open USOS hatches (Node 1, LAB, and A/L ) after Soyuz relocation 
04:20-04:45 CDR OPS LAN reconfig following USOS Hatch Opening 
04:20-04:25 FE-1 Terminate drying the second pair of gloves  
04:25-05:25 FE-1 Soyuz 219 deactivation  
04:30-04:40 FE-2 СОТР [Thermal Control System] Activation / r/g 4967, step 2 
04:40-04:45 FE-2 TVIS activation  
04:45-05:05 FE-2 Install РО-ПРК hatch frame ring and SM Airduct installation  
04:45-05:25 CDR SODF deploy 
05:05-05:35 FE-2 USOS configuration for manned operation after Soyuz relocation 
05:25-05:40 CDR, FE-1 DC1 Ingress. Open hatches ПхО-СУ (DC1), СО1-СУ(SM)  
05:35-05:40 FE-2 TCS LTL QD demate 
05:40-05:55 FE-2 DC1 activation (ПСС activation and air duct installation in DC1)  
05:40-06:00 CDR SM Ventilation System activation  
05:40-05:45 FE-1 ДСД [Pressure Alarm Sensor] activation  
05:45-06:00 FE-1 Terminate drying 3rd suit, start drying the third pair of gloves  
06:30-06:35 FE-1 Terminate drying the third pair of gloves  



06:35-06:50 CDR, FE-1 Stow suits and gloves after drying  
07:00-07:30 DINNER 
07:30-08:00 Daily Food Prep 
08:00-09:00 Pre-sleep 
09:00-19:00 

 

SLEEP 
Task List FE-1 ТБУ (Universal Bioengineering Thermostat). Temperature check 
Note: See OSTP for references to US activities. 
End of Radiogram 
 


