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Radiogram No. 6777un                Form 24 for 12/27/07 (updated) 
 
PROGRESS 362 УС-21 CONTAINER INSTALLATION AND ELECTRIC TEST 
 

GMT CREW ACTIVITY 
07:30-07:40 FE-2 Acoustic Dosimeters: post-sleep data recording (operation 3 of 5) 
07:30-07:40 CDR,FE-1 Morning Inspection 
07:40-08:10 FE-1 Post-sleep 
07:40-07:50 FE-2 Acoustic Dosimeters: hardware setup for static measurements 
07:40-07:55 CDR Biochemical urine test 
07:55-08:10 FE-2 Biochemical urine test 
08:00-08:10 CDR Glove Box (MSG): activation 

FE-1 Biochemical urine test 08:10-08:25 
FE-2 Post-sleep 

08:10-08:20 CSLM2 - Open Vacuum Vent 1 
08:20-09:15 

CDR 
BREAKFAST 

08:25-08:35 FE-1 Stowing Urolux hardware 
08:25-09:15 FE-2 
08:35-09:15 FE-1 

BREAKFAST 

09:15-09:30 . Daily Planning Conference (S-band)  
CDR,FE-2 Post-sleep 09:30-09:50 
FE-1 Prep for Work 

09:50-10:05 FE-2 Set up video equipment to record TVIS exercise 
09:50-10:20 CDR Prep for Work 
10:00-10:05 HAM radio setup 
10:05-10:15 

FE-1 
Ham radio session with High School No.15, Korolev 

10:05-10:30 FE-2 Prep for Work 

10:20-11:20 FE-1 
Installation of Local Temperature Sensor Switching Unit ЛКТ (ТА251М1Б) and 
ROM in Progress 362 (Install ТА251М1Б -  #1417726327 and ROM 
#1417726938 СМ1РО_3_314_1 bag 353-8 b/c 00037141R) 

10:20-11:20 CDR Physical Exercise (TVIS) 
10:30-10:35 MPC Activation for HDTV Playback 
10:35-10:40 EXPRESS Rack 2 - Laptop power up 
10:40-10:50 

FE-2 
Loading software to Express Rack 1 Laptop  

11:20-12:20 FE-1 Installing УС-21 Container in Progress M-62  (CО1ЦС) 
11:20-12:50 CDR Physical Exercise (RED) 
11:20-11:40 Loading software to Express Rack 2 Laptop 
11:40-12:00 

FE-2 
EXPRESS Rack 2: Starting software upload 

12:20-13:00 FE-1 СОЖ Maintenance 
12:40-12:50 FE-2 EXPRESS Rack 2: terminate Interface Controller software upload 
12:50-13:50 CDR,FE-2 
13:00-14:00 FE-1 

LUNCH 

13:50-14:05 CDR Removal of equipment for Ku-band TV downlink after Progress 362 docking 
13:50-14:30 FE-2 Progress №362 unloading and IMS updates 
14:00-14:05 FE-1 PAO hardware setup 
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14:05-14:15 Crew prep for PAO 
14:15-14:25 Press Conference for TV Station Russia Today (Ku+S-band) 
14:35-14:40 CDR BCAT-3: camera checkout 

14:35-15:05 FE-1 Counter Measure System (CMS) Harmful Contaminant measurements in SM. 
Tagup with specialists (as necessary) (S-band) 

14:40-14:45 Disconnect Display and Control Panel (DCP) power cable 

14:50-15:55 
CDR Progress 362 unloading and IMS updates 

 
15:00-16:00 FE-2 Physical Exercise (TVIS) 

15:05-15:15 ALTCRISS. PCMCIA card replacement. Tagup with specialists (as necessary) (S-
band) 

15:35-16:35 
FE-1 

Physical Exercise (VELO) day 2 
15:55-16:05 CDR CSLM2 - Close Vacuum Vent 1 
16:00-17:30 FE-2 Physical Exercise (RED) 
16:05-16:35 CDR OUM-PFE – hardware installation 
16:35-18:05 FE-1 Physical Exercise (TVIS), day 2 
16:35-16:45 CSLM2 - Open Vacuum Vent 2  
16:50-17:05 O2 level check 

17:05-17:50 
CDR 

Scheduled maintenance of Compound Specific Analyzer- Combustion Products 
(CSA-CP) 

17:30-17:35 MPC Deactivation 
17:35-18:05 

FE-2 
Evening work prep 

17:50-18:00 CWC audit 
18:00-18:05 

CDR 
Transfer TVIS/RED/CEVIS/HRM data to MEC 

18:05-18:25 . ISS Crew / Kent Rominger tagup (Astronaut Office) (S-band)  
18:25-18:40 FE-2 Stow video equipment used to record TVIS exercise 

FE-1 IMS Update 18:25-18:45 
CDR Evening work prep 

18:40-18:45 FE-2 Recording TVIS Video to VTR 
18:45-19:00 . Daily Planning Conference (S-band)  
19:00-19:15 FE-2 Private family conference (Ku + S-band)  
19:00-19:30 CDR,FE-1 Evening work prep 
19:15-19:40 FE-2 
19:30-20:00 CDR,FE-1 

DINNER 

19:40-20:10 FE-2 
20:00-20:30 CDR,FE-1 

Daily food prep 

20:10-21:10 FE-2 
20:30-21:30 CDR 
20:30-21:20 FE-1 

Pre-sleep 

21:10-21:30 FE-2 Acoustic Dosimeters: static measurement mode 
21:20-21:30 FE-1 SONOCARD. Experiment (Start) 
21:30-06:00 . SLEEP 
Notes: 1. See OSTP for references to US activities. 
            2. SM Window #9 shutter opening is at crew discretion 
End of Radiogram 


