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Radiogram No. 7026u   Form 24 for 02/07/08 
progress 363 DOCKING TO DC1 

GMT CREW ACTIVITY 

FE-1 Morning Inspection 08:30-08:40 
CDR Acoustic dosimeters: post-sleep data recording (operation 3 of 5) 

08:30-08:35 Log Entry. Actigraphy 
08:35-08:40 

FE-2 
Morning Inspection 

08:40-09:10 FE-1, FE-2 Post-sleep 
08:40-08:50 Acoustic dosimeters: hardware setup for static measurements 
08:50-09:00 Morning Inspection 
09:00-09:30 

CDR 
Post-sleep 

09:10-10:00 FE-1, FE-2 
09:30-10:20 CDR 

BREAKFAST 

10:00-10:30 FE-1 
10:00-10:25 FE-2 
10:20-10:30 CDR 

Prep for Work 

10:25-10:30 FE-2 Lab Window Shutter Close 
10:30-10:45 . Daily Planning Conference (S-band) 
10:45-11:00 CDR Prep for Work 
10:45-10:50 HAM Radio Powerdown in SM 
10:55-11:00 

FE-2 
MPC Activation for HDTV Playback 

FE-2 BCAT-3 Camera checkout 11:00-11:05 
CDR Activation of A31P Laptop 
CDR Physical Exercise (RED) 11:05-12:35 
FE-1 Physical Exercise (TVIS), day 4 

12:35-13:35 FE-2 Physical Exercise (TVIS) 
12:35-13:05 Preparation for Progress 363 docking  
13:05-14:35 

CDR, FE-1 
Progress 363 docking to DC1  

13:35-13:45 RED inspection and access evaluation 
13:45-15:15 

FE-2 
Physical Exercise (RED) 

15:00-15:10 Reconfiguring comm after Progress docking  
15:10-15:25 

CDR 
Removal of equipment for Ku-band TV downlink (after Progress 363 docking) 

15:25-16:25 . LUNCH 
16:25-17:40 CDR, FE-1 Progress 363 - DC1 Interface Leak Check  
16:25-16:55 FE-2 Hardware Pre-pack for Return on Shuttle flight 1E 
17:40-18:00 CDR, FE-1 DC1-СУ and СУ-ТКГ Transfer Hatch Opening 
17:55-18:35 FE-2 СОЖ Maintenance 
18:00-18:20 CDR, FE-1 Installing quick release screw clamps 
18:20-18:35 Progress air sampling using АК-1М sampler 
18:35-19:20 

FE-1 
Progress deactivation, air duct installation 

18:35-18:40 FE-2 MPC Deactivation 
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18:40-19:20 Photo of a mark left by the Active Docking Mechanism Probe on the  Passive 
Mechanism Receiving Cone, data downlink 

19:10-19:20 CDR CWC audit 
FE-1 Physical Exercise (VELO), day 4 19:20-20:20 
CDR, FE-2 Progress 363 Docking Mechanism Removal 
FE-1, FE-2 Progress 363 unloading and IMS updates 20:20-21:20 
CDR Physical Exercise (TVIS) 

21:20-21:35 FE-2 Transfer of RED cables from Progress 363 for replacement 
21:20-21:25 CDR Transferring TVIS, RED, and HRM data to MEC 

21:20-21:50 FE-1 GCF-JAXA. Transfer from Progress, set up in ТБУ for exposure and 
photography. Tagup (S-band) 

21:25-21:55 CDR Replacement of FGB ОСП-4 Fire Extinguisher (1 item)  
21:35-22:35 FE-2 RED cable replacement 

21:50-22:20 FE-1 GLYCOPROTEID. MIMETIK-К. KAF. VACCINE. INTERLEUKIN. Transfer and set 
up Tagup (S-band) 

21:55-22:00 On MCC Go ISS air repress from Progress 363 СрПК (start) 
22:00-22:50 

CDR 
Evening work prep 

22:20-22:50 FE-1 CRYSTALLIZER. Transfer, set up in the SM for exposure, and photography. 
Tagup (S-band) 

22:35-23:20 FE-2 On-orbit calibration of RED 
22:50-22:55 CDR ISS air repress from Progress 363 СрПК (terminate) 
22:50-23:20 FE-1 GINSENG-2. Transfer, set up in the SM for exposure, and photography  
22:55-23:20 CDR Daily Food Prep 
23:20-23:35 . Daily Planning Conference (S-band) 
23:35-00:05 FE-1 
23:35-00:10 CDR 

DINNER 

23:35-23:40 DCS battery charging 
23:40-00:10 

FE-2 
DINNER 

00:05-00:35 FE-1 
00:10-00:35 FE-2 

Daily Food Prep 

00:10-01:10 CDR 
00:35-01:30 FE-1, FE-2 

Pre-sleep 

01:10-01:30 CDR Acoustic Dosimeters - Selecting static measurement mode 
01:30-10:00 . SLEEP 
Task List FE-1 IMS Update 
Notes:  
1. See OSTP for references to US activities. 
2. SM Window #9 shutter opening is at crew discretion, Report to MCC 
3. No access to OCA 11:00-16:00 
4. No Physical Exercise Allowed 15:30-15:50 
End of Radiogram 
 


