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Radiogram No. 7086u     Form 24 for 02/13/08 

GMT CREW ACTIVITY 

09:45-09:55 CDR, FE-2-16,  
FE-1 Morning inspection 

09:45-09:50 SLEEP - data logging 
09:50-10:00 

FE-2 
Morning inspection 

09:55-10:25 CDR, FE-1, FE-
2-16 

10:00-10:30 FE-2 
Post-sleep 

10:25-11:05 CDR 
10:25-11:15 FE-2-16, FE-1 
10:30-11:20 FE-2 

BREAKFAST 

11:05-11:30 CDR EVA Hygiene Break/Prebreathe 
11:15-11:30 FE-1 
11:15-11:35 FE-2-16 
11:20-11:35 FE-2 

Prep for Work 

11:30-13:00 CDR EVA Prep 
11:30-11:35 FE-1 HAM Radio Powerdown in SM 

11:35-11:50 FE-2-16, FE-2, 
FE-1 Daily Planning Conference (S-band) 

11:50-11:55 FE-2 Lab Window Shutter Close 
11:50-11:55 FE-1 Laptop RS3 activation  
11:50-11:55 FE-2-16 Prep for Work 
11:55-12:35 FE-2 Handrail installation in Columbus  
11:55-12:05 CPC2 RS2 Laptop Software Upgrade  
12:05-12:35 

FE-1 
Water sampling from SM Rodnik tank БВ1  

12:15-12:35 FE-2-16 ISS Crew Adaptation 
12:35-12:55 FE-2, FE-2-16 Install Columbus/NODE2 Vestibule Barriers 
12:55-13:25 FE-2-16 Remove D3 Floor Panels in Columbus 
12:55-13:25 FE-2 Destow Foot Loops in Columbus 
13:00-13:10 FE-1 CPC2 RS2 Laptop Software Upgrade  
13:00-13:15 EMU purge 
13:15-14:05 

CDR 
Prebreathe in EMU 

13:25-13:40 FE-1 Verify ИП-1 Flow Meter Positions  
13:25-13:55 FE-2 Activate SSC in Columbus 
13:25-13:55 FE-2-16 Remove D2 Floor Panels in Columbus 
13:40-14:00 FE-1 Transfer and set up ATV control panel to nominal location  
13:55-14:15 FE-2-16, FE-2 Columbus Stowage Volume Reconfiguration 
14:00-14:05 FE-1 Laptop RS2 Shutdown  
14:05-14:35 CDR Crew Lock Depress 
14:10-15:10 FE-1 Physical Exercise (VELO + RED), day 2 
14:15-14:25 FE-2 PCS shutdown in Node 2 for transfer to Columbus and PWS removal 
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14:15-14:35 FE-2-16 Remove Partition Covers in Columbus 
14:25-14:40 FE-2 Teardown PWS in NODE2 
14:35-15:05 CDR Install D3 Floor Panels in Columbus 
14:35-15:05 FE-2-16 Install D2 Floor Panels in Columbus 
14:40-15:10 FE-2 Install PWS in Сolumbus 
15:05-15:25 CDR Installation of K-bar capture mechanisms in Bays A3 & F1 
15:05-16:05 FE-2-16 Installation of video equipment in Columbus 
15:10-16:40 FE-1 Physical Exercise (TVIS) day 2  
15:10-15:40 Activation of PWS in Columbus 
15:40-16:40 

FE-2 
Physical Exercise (RED) 

15:40-16:40 CDR Physical Exercise (CEVIS) 
16:35-16:40 FE-2-16 Video Equipment Configuration 
16:40-17:40  LUNCH 
17:40-18:45 FE-2-16, FE-2 Relocation of the EPM rack to A3 
17:40-20:20 FE-1 BAR. Kelvin, Iva, TTM measurements, data downlink via БСР-ТМ  
18:45-19:15 CDR Removal and Stowage of Launch Fasteners and Stowage containers 
18:45-19:15 FE-2 PCS transfer from NODE2 and installation in Columbus 
18:45-19:15 Remove D1 Floor Panels in Columbus  
19:15-19:35 

FE-2-16 
Unlock the Anti-Vibration Mount (AVM) on Water Pump Assembly (WPA) 

19:15-19:25 Terminate BSA battery charge 
19:25-20:25 

FE-2 
Physical Exercise (TVIS) 

19:30-21:00 CDR Physical Exercise (RED) 

19:35-20:10 Unlock the Anti-Vibration Mount (AVM) on Condensate Water Separator 
Assembly (CWSA)  

20:10-20:40 
FE-2-16 

Install D1 Floor Panels in Columbus  
20:20-21:00 FE-1 СОЖ maintenance  
20:25-20:40 FE-2 Start Filling CWC from the Lab Condensate Tank 
20:40-21:15 FE-2-16, FE-2 Handover 
21:00-21:05 FE-1 Configuration for EMU Glove Photography 
21:00-21:15 CDR Prep for Work 
21:15-21:30 FE-2 Terminate filling CWC from Lab Condensate Tank 
21:15-21:25 FE-2-16 Prep for Work 
21:15-22:30 CDR Post-EVA ops 
21:20-21:25 Cryogem-03 refrigerator temperature check  
21:25-21:30 

FE-1 
Transfer TVIS/RED/CEVIS/HRM data to MEC 

21:25-21:40 FE-2-16 Private Medical Conference (S-band) 
21:30-21:45 FE-2 Checkout of Columbus Module Fire Indicator 
21:30-21:45 FE-1 
21:40-21:45 FE-2-16 

Prep for Work 

21:45-22:00 Daily Planning Conference (S-band) 
22:00-22:15 Prep for Work 
22:15-22:45 

FE-2-16, FE-1, 
FE-2 

Daily food prep 
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22:30-22:50 CDR EMU battery charge (start) 

22:45-23:15 FE-1, FE-2-16, 
FE-2 DINNER 

22:50-22:55 EVA photo downlink 
22:55-23:05 Daily food prep 
23:05-23:35 

CDR 
DINNER 

23:15-00:15 FE-1, FE-2-16, 
FE-2 

23:35-00:15 CDR 
Pre-sleep 

00:15-08:45  SLEEP 
ТБУ (Universal Bioengineering Thermostat). Temperature check  
PLANTS-2. Payload Status Check and Photography  Task List FE-1 
IMS Update 

Notes:  
1. See OSTP for references to US activities. 
2. SM Window #9 shutter opening is at crew discretion, Report to MCC  
End of Radiogram 
 


