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¢ Major Milestone:

Concluded J-2X Powerpack 1A
Testing at Stennis Space Center (SSC)

e Completed Preliminary Design Review for oxygen turbopump
bleed valve, helium spin-start, pneumatic purge control
assembly, and support equipment

e Completed Critical Design Review for the J-2X gas generator
fuel valve and gas generator oxidizer valve

® (Continued A-3 subscale diffuser testing to validate diffuser
and test cell operation

Test Stand A3 Constructlon
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