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Radiogram No. 8255u   Form 24 for 07/30/08 

FGB Enclosure Installation 

GMT CREW ACTIVITY  

06:00-06:10 FE-1 SONOCARD. Experiment (termination) 

06:00-06:10 FE-2 

06:00-06:05 
Morning Inspection 

06:05-06:10 PLASMA CRYSTAL-3 PLUS. Turbo-pump activation 

06:10-06:45 

CDR 

Post-sleep 

06:10-06:20 FE-1 Morning Inspection 

06:10-06:40 FE-2 

06:20-06:40 FE-1 
Post-sleep 

06:40-07:30 FE-1, FE-2 

06:45-07:35 CDR 
BREAKFAST 

07:30-07:55 FE-2 Prep for Work 

07:30-07:40 FE-1 Post-sleep 

07:35-07:55 CDR 

07:40-07:55 FE-1 
Prep for Work 

07:55-08:10  Daily Planning Conference (S-band) 

08:10-08:40 FE-1 Transfer FGB Enclosures from ATV 

08:10-10:10 CDR 
Removal of FGB Б14М Unit (pnl. 409). Tagup with specialists, as 
necessary (S-band) 

08:10-09:40 FE-2 Physical Exercise (RED) 

08:40-08:55 Prep for Work 

08:55- SONOCARD. Copy Data to RSE-MED Laptop  

09:10-09:20 БД temperature check after Elektron activation 

09:20-10:50 

FE-1 

Physical Exercise (TVIS), day 3 

09:40-10:40 FE-2 Physical Exercise (CEVIS) 

10:10-10:50 CDR 
Installation of enclosures in zone 35Г (panel 409). Tagup with specialists, 
as necessary (S-band)  

10:40-12:00 FE-2 Clean Bench Reconfiguration 4 

10:50-11:00 FE-1 PLANTS-2. Photography  

10:50-12:20 CDR Physical Exercise (TVIS), day 3 

11:00-11:10 PLANTS-2. Data downlink (start) 

11:10-11:50 
FE-1 

Microbial sample collection (medium 2), То + 7 days  

12:00-13:00 FE-2 LUNCH 

12:10-12:20 FE-1 PLANTS-2. Data downlink (term)  

12:20-13:20 CDR, FE-1 LUNCH 

13:00-13:30 FE-2 3D-Space. Experiment hardware set-up 

13:20-14:00 CDR 
PLASMA CRYSTAL. Experiment Start. ISS-MCC TV (Data downlink) 
Tagup with specialists (S-band)  

13:20-17:10 FE-1 Installation of enclosures in zones 10+12 (panels 424+425). Tagup with 
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specialists, as necessary (S-band)  

13:30-14:00 3D Space Experiment 

14:00-14:15 
FE-2 

3D Space Stowage 

14:00-14:40 CDR СОЖ Maintenance 

14:15-15:50 FE-2 Clean Bench Reconfiguration 5 

14:40-15:20 Filling 3 EDV from ATV WDS tanks using compressor 

15:40-16:00 
CDR PLASMA CRYSTAL. Experiment termination and hardware deactivation. 

Tagup with specialists (S-band) 

15:50-16:20 FE-2 Clean Bench Reconfiguration 6 

16:00-16:35 CDR 
PLASMA CRYSTAL. Copy and downlink data from the hard drive. Tagup 
with specialists (S-band) 

16:20-17:30 FE-2 Silicone Filter Installation 

16:35-16:50 
PLASMA CRYSTAL. Hardware deactivation Tagup with specialists (S-
band) 

16:50-17:50 

CDR 

Physical Exercise (VELO+RED), day 3 

17:10-17:30 FE-1 IMS Update 

17:30-18:20 FE-2 Microgravity Measurement Apparatus Laptop Terminal (MLT) Retrieval 

17:30-18:30 FE-1 Physical Exercise (VELO+RED), day 3 

17:50-18:20 CDR PLASMA CRYSTAL-3.. Removal of experimental unit 

18:20-19:00 CDR,FE-2 Prep for Work 

18:30-18:35 Transfer TVIS, RED, and HRM data to MEC 

18:35-19:00 
FE-1 

Prep for Work 

19:00-19:15 Daily Planning Conference (S-band) 

19:15-19:30 
 

Prep for Work 

19:30-19:45 FE-2 Private Family Conference (Ku + S-band) 

19:30-20:00 CDR,FE-1 

19:45-20:00 FE-2 
Daily Food Prep 

20:00-20:30 . DINNER 

20:30-21:30 FE-1 

20:30-21:20 CDR 

20:30-21:25 FE-2 

Pre-sleep 

21:20-21:30 CDR SONOCARD. Experiment Start  

21:25-21:30 FE-2 Questionnaire - journal entry 

21:30-06:00  SLEEP 

Task List FE-1 PLANTS-2. Payload Status Check  

Notes: 
1. SM Window #9 shutter opening is at crew discretion with Report to MCC 
2. See OSTP for references to US activities. 
End of Radiogram 
 


