Radiogram Ne 8299u
Progress stowage.

GMT
06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:35
07:30-07:50
07:35-07:50
07:50-08:05
08:05-08:30
08:05-08:15

08:15-09:35

08:15-08:45
08:30-09:10
08:45-08:50
08:50-09:35
09:10-09:25
09:25-10:55
09:35-09:55
09:35-09:45

09:45-10:55

09:55-10:05
10:10-10:20
10:20-10:30
10:30-10:40
10:40-11:10
10:55-11:55
11:05-11:25
11:10-11:25
11:25-11:55
11:25-11:35
11:45-11:55
11:55-12:00
11:55-12:05
12:00-13:00
12:05-12:20
12:20-13:20
13:00-13:05
13:20-14:00
13:30-14:05

CREW

CDR
FE-1,FE-2
CDR
CDR
FE-1,FE-2
FE-1

FE-2
CDR
FE-2
FE-2
CDR
CDR
FE-2
FE-1

FE-1

FE-2
FE-2
FE-2
FE-2
FE-2
CDR
FE-1
FE-2
FE-2
FE-1
FE-1
FE-2
CDR
FE-2
CDR,FE-1
CDR,FE-1
FE-2
CDR
FE-1

Form 24 for 08/05/08

ACTIVITY
Morning Inspection
Post-sleep
BREAKFAST
Prep for Work
Prep for Work
BMIT @1 cartridge regeneration (start)
Daily Planning Conference (S-band)
Prep for Work
Prep for Work

B13 unit dismantle (panel 403) on MCC GO (With FGB solar array
orientation system power off)/ Tagup with specialists (S-band)

JEMRMS — BDS back-up drive preparation

Connect [BHIM]/portable repress unit telemetry connector in DC1
JEMRMS — BUC power activation

Ryutai rack — MMA activation

UM-1sensors installation checkout

Physical Exercise (CEVIS)

MMA - activation

Transfer FGB protection containers from ATV

Installation of protection containers in zone 35A (panel 403). Tagup with
specialists, if required (S-band)

JEMRMS - BUC power deactivation

JEM - rack power switch checkout

SW upgrade. Cycle 11 CD audit

SW upgrade - ETC panels open/close

SW upgrade - Work station 2 installation

Physical Exercise (VELO+RED)

IMS data editing

SW upgrade - PC2 preparation

SW upgrade - Work station 2 activation and checkout
Equipment stowage into FGB containers
RASTENYA-2. Imagery

JEMRMS - BUC power activation

Telephone conversation with specialists regarding Laptop RS1 (S-band)
LUNCH

Telephone conversation with Editor of “Russian Space” magazine (S-band)

LUNCH

MMA - activation

E[B (KOB) refill for ELEKTRON

Transfer FGB protection containers from ATV



13:45-14:25
14:00-14:40
14:05-16:05
14:40-15:35
14:40-14:55
14:55-15:05
16:05-17:35
16:05-16:15
16:15-16:35
16:20-17:35
17:00-17:30

17:30-18:20

17:35-18:40
17:35-18:35
18:25-18:30
18:30-19:05
18:35-19:05
18:40-19:05
19:05-19:20
19:20-19:30
19:30-20:00
20:00-20:30
20:00-20:20
20:20-20:35
20:30-21:30
20:35-21:30
21:30-06:00
Notes:

FE-2
CDR
FE-1
CDR
FE-2
FE-2
FE-2
CDR
CDR
FE-1
CDR

CDR

FE-1
FE-2
CDR
CDR
FE-2
FE-1

FE-1,FE-2
CDR
CDR
FE-1,FE-2
CDR

JEMRMS - BDS back-up drive checkout 2
[COXK] maintenance

Progress Ne364 stowage with IMS update
Progress Ne364 stowage with IMS update
JEM — gas supply to CGSE (start)
JEMRMS - BUC power deactivation
Physical Exercise (RED)

VOZDUKH system technological closing
SKV2 compressor thermal insulation
Physical Exercise CEVIS

Measurement of harmful contaminants in SM with the help of CMS

Mo1, Nd2 dust filter changeout and B1, B2 fan grid cleaning in DC1
(@rb1rnro_2_224 1, bag 354-5 (b/c 00038529R) or
@rbelriro_2_226 1, bag 352-2 (b/c 00037761R)

Physical Exercise (VELO+RED)
Physical Exercise CEVIS
TVIS/RED/HRM data transfer to MEC
Evening Work Prep

Evening Work Prep

Evening Work Prep

Evening Daily Planning Conference (S-band)
Evening Work Prep

DINNER

Daily Food Prep

Daily Food Prep

BMIT @1 cartridge regeneration (term)
Pre-sleep

Pre-sleep

SLEEP

1. SM Window #9 shutter opening is at crew discretion with Report to MCC
2. See OSTP for references to US activities.
End of Radiogram



