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Radiogram No. 8346u   Form 24 for 08/13/08 
ISS REBOOST USING ATV  

GMT CREW ACTIVITY 

06:00-06:10 CDR, FE-2 Morning Inspection 

06:00-06:10 FE-1 SONOCARD. Experiment termination 

06:10-06:20 FE-1 Morning Inspection 

06:10-06:15 FE-2 

06:10-06:40 CDR 
Post-sleep 

06:15-06:20 FE-2 SLEEP - Data Log (FE2) 

06:20-06:40 FE-1 

06:20-06:45 FE-2 
Post-sleep 

06:40-07:30 CDR, FE-1 

06:45-07:35 FE-2 
BREAKFAST 

07:30-07:40 FE-1 Post-sleep 

07:30-08:00 CDR 

07:35-08:05 FE-2 
Prep for Work 

07:40-08:10 FE-1 
PLASMA-ISS. Activate hardware, set up modes, and run the experiment 
Tagup with specialists (S-band)  

08:05-08:20 CDR, FE-2 

08:10-08:20 FE-1 
Daily Planning Conference (S-band)  

08:20-09:35 FE-2 FPEF Marangoni Surface Setup 2 

08:20-08:35 CDR,Б И-1 
Treadmill Vibration Isolation and Stabilization (TVIS) Belt Slat Screw Re-
Torque 

08:35-08:50 CDR URAGAN. Observations and Photography 

08:35-08:50 FE-1 Prep for Work 

08:50-10:05 CDR, FE-1 Replacement of TVIS bearing assembly   

09:35-11:05 FE-2 SW Upgrade: Memory Mass Unit Software Load Stage 2 

10:05-10:35 CDR, FE-1 Replacement of TVIS bearing assembly 

10:35-11:05 FE-1 PLASMA-ISS. Hardware removal Tagup with specialists (S-band) 

10:35-11:10 CDR 

11:05-11:10 FE-1 
TVIS Noise Capture 

11:05-11:15 FE-2 SW Upgrade: Memory Mass Unit Software Load Stage 3  

11:10-13:00 FE-1 LULIN. Hardware Set Up For Operation. Tagup with specialists (S-band) 

11:10-12:30 CDR Physical Exercise (TVIS), day 1 

11:20-12:20 FE-2 FPEF Marangoni Surface Setup 3  

12:20-12:30 FE-2 FMK Stow 

12:30-13:00 CDR TVIS Monthly Maintenance 

12:45-13:00 FE-2 FSL Facility Core Element Unlock 

13:00-13:20 FE-1 

13:00-14:00 CDR, FE-2 
LUNCH  

13:20-13:30 FE-1 URAGAN. Observations and Photography 

13:30-14:00 FE-1 LUNCH 

14:00-14:15 FE-1 SONOCARD. Copy Data to RSE-MED Laptop  
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14:00-15:35 CDR Progress 364 Loading and IMS Updates  

14:05-14:15 FE-2 PAO Hardware Setup 

14:15-14:25 FE-2 Crew Prep for PAO 

14:15-14:25 FE-1 PLANTS-2. Photography 

14:25-14:40 FE-1 
Matryoshka-R. AST Spectrometer PCMCIA Card Replacement and 
Checkout 

14:25-14:45 FE-2 PAO Event (Ku + S-band) 

14:40-15:20 FE-1 СОЖ Maintenance  

14:45-14:50 FE-2 Software Transition: Portable Work Station 2 Software Reload Step1 

14:50-14:55 FE-2 SW Upgrade: Portable Work Station 2 (LAN) Cable Disconnect. 

15:00-16:00 FE-2 Software Transition: Portable Work Station 2 Software Reload Step2  

15:20-16:20 FE-1 Physical Exercise (VELO+RED), day 1 

15:40-16:00 CDR PILOT-M. Search and configure equipment  

16:00-17:00 CDR 
Scheduled Test and Screen Photo of Vertical Wide Angle Precision Sight 
(ВШТВ). Tagup with specialists (S-band) 

16:05-16:10 FE-2 HAM Radio Setup 

16:10-16:20 FE-2 HAM Radio Session 

16:20-17:50 FE-2 Physical Exercise (RED) 

16:20-17:50 FE-1 Physical Exercise (TVIS), day 1 

17:00-17:20 CDR IMS Update  

17:20-17:55 CDR Prep for Work 

17:50-18:50 FE-2 Physical Exercise (CEVIS) 

17:55-18:55 CDR Physical Exercise (VELO+RED), day 1 

18:20-18:50 FE-1 Prep for Work  

18:50-18:55 FE-1 Transfer of TVIS, RED, and HRM data to MEC 

18:50-18:55 FE-2 Connect JEMRMS RLT Laptop 

18:55-19:10  Daily Planning Conference (S-band)  

19:10-19:30 CDR, FE-1 Prep for Work  

19:10-19:15 FE-2 Backup Control Center (BCC) NetMeeting Checkout 

19:15-19:30 FE-2 Prep for Work  

19:30-20:00  DINNER 

20:00-20:30  Daily Food Prep 

20:30-21:30 FE-1 

20:30-21:20 CDR 

20:30-21:25 FE-2 

Pre-sleep 

21:20-21:30 CDR SONOCARD. Experiment Start 

21:25-21:30 FE-2 Questionnaire - journal entry 

21:30-06:00  SLEEP 

Task List FE-1 PLANTS-2. Payload Status Check 

Notes: 
1. SM Window #9 shutter opening is at crew discretion with Report to MCC 
2. See OSTP for references to US activities. 
End of Radiogram 
 


