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Radiogram No. 8393u   Form 24 for 08/20/08 

PREPARATIONS FOR ZVENO-B HARDWARE INSTALLATION. INSTALLATION OF RELAXATION 
HARDWARE 

GMT CREW ACTIVITY 

06:00-06:10  Morning Inspection 

06:10-06:20 FE-1 

06:10-06:30 FE-2 
Post-sleep 

06:10-06:20 Hematocrit test 

06:20-06:50 
CDR 

Post-sleep 

06:20-06:30 FE-1 

06:30-06:40 FE-2 
Hematocrit test  

06:30-06:50 FE-1 

06:40-06:50 FE-2 
Post-sleep 

06:50-07:40 BREAKFAST 

07:40-07:55 
 

Daily Planning Conference (S-band) 

07:55-08:25 CDR, FE-2 Prep for Work 

07:55-08:00 Hematocrit, Equipment stow 

08:00-08:25 
FE-1 

Prep for Work 

08:25-08:55 CDR Manual Pressure Gauge Reading Cross Checks 

08:25-09:15 FE-1 Pille dosimeter reading 

08:25-09:55 FE-2 Physical Exercise (RED) 

08:55-09:00 Laptop RS2 activation 

09:00-09:30 
CDR Setting up SM Central Post Remote Work Station in the USOS. Remote 

Work Station Tests 

09:15-09:30 FE-1 LULIN. Set up dosimeters to charge 

09:30-09:35 CDR Laptop RS2 Shutdown 

09:30-11:30 FE-1 
Preparing to install Zveno-B hardware and cables. Tagup with specialists 
as necessary (S-band) 

09:35-10:30 CDR Physical Exercise (VELO+RED) 

09:55-10:55 FE-2 Physical Exercise (CEVIS) 

10:30-11:30 CDR 
Preparing to install Zveno-B hardware and cables. Tagup with specialists 
as necessary (S-band) 

10:55-11:25 KU-band transmitter relocation and testing 

11:25-12:10 
FE-2 

CGBA-4 Payload Transfer 

11:30-11:45 FE-1 Verify ИП-1 Flow Meter Positions 

11:35-13:05 CDR RELAXATION. Equipment setup. Tagup with specialists (S-band) /  

11:45-11:55 FE-1 PLANTS-2. Photography  

12:10-12:55 CGBA-5 Payload Transfer 

12:55-13:55 
FE-2 

ATV Transfers 

13:00-13:55 FE-1 
SM ПФ1-4 dust filter cartridge replacement(ФГБ1ПГО_2_226_1, bag 352-
2, b/c 00037761R)  

13:05-13:20 
CDR 

RELAXATION. Setting parameters and starting the hardware. Tagup with 
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specialists (S-band) 

13:20-13:35 RELAXATION. Earth observation and vide Tagup with specialists (S-band)

13:35-13:55 RELAXATION. Hardware teardown 

13:55-14:55  LUNCH 

14:55-16:10 FE-2 ATV cargo transfers to Columbus 

14:55-15:35 FE-1 СОЖ Maintenance 

14:55-16:55 CDR Т97 БР9-ЦУ-8 Parameter Verification. Tagup with specialists (S-band) 

15:35-15:55 IMS Update  

15:55-16:25 
FE-1 

Evening Work Prep 

16:10-16:40 FE-2 JAXA Ground Strap Retrieval 

16:25-18:55 FE-1 MBI-8. Countermeasures on TVIS 

16:40-17:25 FE-2 USOS Ground Strap Retrieval 

16:55-18:25 CDR Physical Exercise (CEVIS) 

17:25-18:25 FE-2 OUM-PFE – Hardware Installation 

18:25-19:00 CDR, FE-2 Evening Work Prep 

18:55-19:00 FE-1 Transfer of TVIS, RED, and HRM data to MEC 

19:00-19:15 Daily Planning Conference (S-band) 

19:15-19:30 Evening Work Prep 

19:30-20:00 

 

DINNER 

20:00-20:30 CDR, FE-1 

20:00-20:20 
Daily Food Prep 

20:20-20:35 
FE-2 

Private Family Conference (Ku + S-band) 

20:30-21:30 CDR, FE-1 

20:35-21:25 
Pre-sleep 

21:25-21:30 
FE-2 

Log entry reminder 

21:30-06:00  SLEEP 

Task List FE-1 PLANTS-2. Payload Status Check  

Notes:  

1. SM Window #9 shutter opening is at crew discretion with Report to MCC 
2. See OSTP for references to US activities. 
3. Access to ОСА is unavailable between 10:00 – 11:45 

End of Radiogram 

 


