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INSTALLING AND CONNECTING ONBOARD CABLES [BKC] TO ZVENO-B HARDWARE WITH BO-CY
MODE AND BUTC POWER DEACTIVATION/ACTIVATION

GMT
06:00-06:10
06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:45
07:45-08:00
08:00-08:15
08:15-08:30
08:15-08:25
08:25-09:10
08:30-08:45
08:45-09:25

08:45-09:25

09:10-09:15
09:15-09:20
09:20-09:35
09:25-10:25
09:25-10:10
09:35-09:45
09:45-09:55
09:55-12:25

10:10-11:10

10:25-10:40
10:40-11:40

11:10-11:20
11:20-12:05
11:40-11:50
11:50-12:00
12:00-12:30

12:05-12:35
12:25-12:30
12:30-12:35
12:35-13:35
13:35-14:35
13:35-13:45
13:45-13:55

CREW
CDR
FE-1,FE-2

CDR,FE-1
FE-2
FE-2
CDR,FE-1
CDR

FE-1
FE-2
FE-2
FE-2
CDR
FE-1
FE-2
FE-2
FE-2
FE-1
CDR
CDR
FE-1
FE-1
CDR
CDR
CDR
FE-1
FE-2
FE-2

CDR,FE-1
FE-2
FE-2

ACTIVITY
Downlink scan results using OCA
Morning Inspection
Post-sleep
BREAKFAST
Prep for Work
Daily Planning Conference (S-band)
ISS Crew and 'Ol'Y (RSA Flight Control Team) Weekly Conference (VHF)
Prep for Work
Prep for Work
Measurement Experiment Unit Retrieval
IMS Tagup (S-band)
Scheduled Maintenance of Elektron Liquid Unit #056 Using Spare Part Kit

Install and Connect Onboard Cable Network (BEKC) to Zveno-B Hardware
(cbl 9100). Tagup with specialists (as necessary) (S-band)

JEMRMS Robotics Laptop (RLT) Activation
JEMRMS DOUG Setup

JEMRMS Final Activation

Physical Exercise (VELO+RED), day 2
Partial teardown of LIV video system

SSC Setup For Camera View

JEMRMS Bus Monitor Start

JEMRMS Function Checkout 3 Part 1

Install and Connect Onboard Cable Network (BKC) to Zveno-B Hardware
(cbl 8830). Tagup with specialists (as necessary) (S-band)

AOK "' AHK-4M Data Readout
FGB Interior Panel Ventilation Grille Cleaning (panels 201, 301, 401)

On MCC-M GO Mate Zveno TLM Cnctr (cbl 17KC.4210 8442A -8830) (S-
band)

LIV Video System Reconfig For Nominal Ops

Monitor Secondary Purification Unit Temperature After Elektron Activation
and Report to MCC. Tagup with specialists as necessary (S-band)

New Ethernet Checkout

Inspection of Portable Breathing Apparatus (PBA) and Portable Fire
Extinguisher (PFE)

Zveno Closeout Ops

JEMRMS Bus Monitor Stop

O2 Level Status

LUNCH

Install Progress 364 Docking Mechanism
PAO Hardware Setup

Crew Prep for PAO



13:55-14:15
14:15-14:20
14:20-15:25
14:35-14:55
14:35-15:05
14:55-16:25
15:15-15:45
15:25-15:45
15:45-16:00
16:00-16:05
16:00-17:30
16:05-17:35

16:25-17:45

17:30-18:30
17:35-18:35
17:45-18:25
18:25-18:35
18:35-18:50
18:50-18:55
18:55-19:15
19:15-19:30
19:30-20:00
20:00-20:30
20:30-21:25
20:30-21:30
21:25-21:30
21:30-06:00
Task List

Note:

FE-2
FE-2
FE-2
CDR
FE-1
CDR
FE-1
FE-2
FE-2
FE-1
FE-2
FE-1

CDR

FE-2
FE-1
CDR
CDR

FE-1

FE-2
CDR,FE-1
FE-2

FE-1
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PAO with Fox Business News and WKYC-TV, Cleveland (Ku+S-band)

JEMRMS Bus Monitor Start

JEMRMS Function Checkout 3 Part 2
IMS Update

Setup A Stand-Alone Zveno RSE2 Laptop
Physical Exercise (TVIS), day 2
DIATOMEA. World Ocean Observations
JEMRMS Bus Monitor Stop

JEMRMS Deactivation Prep

VOA Power Down

Physical Exercise (RED)

Physical Exercise (TVIS), day 2

Cleaning Ventilation Screens on FGB Interior Panels (panels 116, 316,

231, 431)

Physical Exercise (CEVIS)

Physical Exercise (VELO+RED) day 2
COXX Maintenance

Evening Work Prep

Daily Planning Conference (S-band)

Transfer of TVIS, RED, and HRM data to MEC

Flight Director /ISS Crew Tagup (S - band)
Evening Work Prep

DINNER

Daily Food Prep

Pre-sleep

Pre-sleep

Questionnaire - journal entry

SLEEP

PLANTS-2. Payload Status Check

1. SM Window #9 shutter opening is at crew discretion with Report to MCC
2. See OSTP for references to US activities.
End of Radiogram



