Radiogram No. 8455u
Progress 364 Packing. FGB-Progress Transfer Hatch Closure

GMT

06:00-06:10
06:00-06:20
06:10-06:40
06:20-06:30
06:30-06:40
06:40-07:30

07:30-07:50

07:50-08:05
08:05-08:15

08:15-08:45

08:45-09:00

09:00-09:15

09:15-10:10
09:15-09:40
09:15-09:30

09:30-10:30

09:40-11:10
10:10-11:40

10:30-10:55

11:10-12:10
11:40-13:10
11:40-12:00
12:00-12:10

12:10-12:50

12:10-13:10
12:50-13:10
13:10-14:10
14:10-16:10
14:10-14:50
14:50-15:35

CREW

FE-1, CDR
FE-2
FE-1, CDR

FE-2

FE-1, CDR
FE-2

FE-2 subject
CDR assists

FE-1

CDR, FE-1
FE-2
FE-1
FE-2

CDR

FE-2
FE-1

CDR

FE-2
CDR

FE-1

FE-2
FE-1

CDR, FE-1
FE-2
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Form 24 for 08/29/08

ACTIVITY

Morning Inspection

Blood test using Portable Clinical Blood Analyzer (PCBA)
Post-sleep

Morning Inspection

Post-sleep

BREAKFAST

Prep for Work

Post-sleep

Daily Planning Conference (S-band)

Prep for Work

Periodic Health Status

Counter Measure System (CMS) Harmful Contaminant Measurements in
SM

ISS Crew and F'Ol'Y (RSA Flight Control Team) Weekly Conference (S-
band)

IMS tagup (S-band)

PCBA Equipment stow

ATV Transfers

Periodic Health Status (PHS): data logging

BMIT ®2 Absorption Cartridge Regeneration (start)

On MCC Go Teardown of local temperature sensor switching unit NIKT
(TA251MB) and Memory Device from Progress 364. Stow in
CM1PO_3 314 1, bag 353-8

Physical Exercise (RED)
Physical Exercise (TVIS), day 1

Replacement of a good C[11-7 lamp in Progress 364 with a faulty one (with
one light) from SM spares

Physical Exercise (CEVIS)

Physical Exercise (TVIS), day 1
MATRYOSHKA-R. Checking Lulin-5 readings
PLANTS-2. Photography

Preparing SM panels 226 and 227 to install MEPJ1 (PCE). Tagup with
specialists (S-band)

Coolant sampling from JEM ITCS LTL

IMS Update

LUNCH

Packing Progress 364 and IMS Updates

Coolant sampling from the Lab moderate temperature loop
Coolant sampling from N2 low temperature loop



15:35-16:20
16:10-17:10

16:20-17:00

17:00-18:00
17:00-17:30
17:30-17:55
17:15-18:00
18:00-18:20
18:00-18:05
18:05-18:10
18:10-18:15
18:15-18:55
18:20-18:55
18:20-18:25
18:25-18:30
18:30-18:55
18:55-19:15
19:15-19:40
19:40-19:55
19:55-20:05
19:55-20:30
19:55-20:25
20:05-21:05
20:25-21:25
20:30-21:30
21:05-21:15
21:15-21:30
21:25-21:30
21:30-06:00
Task List
Notes:

CDR
FE-2

FE-1

FE-2

CDR
CDR, FE-1

FE-2

CDR

FE-1

CDR
FE-1
FE-2
CDR
FE-2
FE-1

CDR

FE-2

FE-1
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Coolant sampling from N2 moderate temperature loop
Physical Exercise (VELO+RED), day 1

Water sampling from Columbus TCS

COXX Maintenance

Physical Exercise (VELO+RED), day 1

ATV pre-pack

Set up and charge PDA

Progress 364 activation, air duct removal
FGB-Progress Transfer Hatch Closure

OCA SSC router reboot

SSC file server reboot

02 level check

Prep for Work

Daily food prep

Transfer of TVIS, RED, and HRM data to MEC
VOA power down

Prep for Work

Flight Director / ISS Crew Tagup (Ku + S-band)
DINNER

Daily Planning Conference (S-band)

Pre-sleep

Daily Food Prep

Progress 364 and FGB hatch leak check

Pre-sleep

BMIT ®2 Absorption Cartridge Regeneration (terminate)
Questionnaire - journal entry

SLEEP

PLANTS-2. Payload Status Check

1. SM Window #9 shutter opening is at crew discretion with Report to MCC
2. See OSTP for references to US activities.
End of Radiogram



