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Radiogram No. 8532u   Form 24 for 09/10/08 
MEDICAL INVESTIGATIONS 

GMT CREW ACTIVITY 

06:00-06:10 CDR Morning Inspection 

06:00-06:10 FE-1 SONOCARD. Experiment Closeout 

06:00-06:05 FE-2 Post-sleep 

06:05-06:15 FE-2 Morning Inspection 

06:10-06:20 FE-1 Morning Inspection 

06:10-06:40 CDR 

06:15-06:45 FE-2 

06:20-06:50 FE-1 

Post-sleep 

06:40-07:30 CDR 

06:45-07:30 FE-2 

06:50-07:30 FE-1 

BREAKFAST 

07:30-07:50  Prep for Work 

07:50-08:05  Daily Planning Conference (S-band) 

08:05-08:20 FE-1 SONOCARD. Copy Data to RSE-MED Laptop 

08:05-08:20 FE-2 Prep for Work 

08:05-08:45 CDR RESPIRATION. Experiment setup. Tagup with specialists (S-band) 

08:20-09:00 FE-1 Filling EDV (KOV) for Elektron from CWC 1051,1064  

08:20-09:50 FE-2 Physical Exercise (RED) 

08:45-09:00 CDR Verify ИП-1 Flow Meter Positions  

09:00-09:40 FE-1 СОЖ Maintenance 

09:15-10:25 CDR 
RESPIRATION. Experiment ops and cleanup. Tagup with specialists (S-
band) 

09:40-09:50 Video footage: Life on the Station  

09:50-10:25 
FE-1 

TVIS Monthly Maintenance 

09:50-10:50 FE-2 Physical Exercise (CEVIS) 

10:25-11:25 CDR Physical Exercise (TVIS), day 1 

10:25-10:45 RESPIRATION. Experiment setup. Tagup with specialists (S-band) 

10:45-12:05 
FE-1 RESPIRATION. Experiment ops and cleanup. Tagup with specialists (S-

band) 

10:50-11:30 FE-2 TV Downlink Configuration for Ku-Band (Progress docking prep) 

11:30-12:00 CDR, FE-2 
Testing Ku-band TV Downlink (configuring TV System for Progress docking) 
(Ku-band) 

12:00-12:10 FE-2 Photo/TV - Deactivation of A31P Laptop 

12:05-13:05 FE-1 Physical Exercise (TVIS), day 1 

12:25-12:35 СОТР Jumper Disconnect 

12:35-13:05 
FE-2 

JPM CGSE Self Shut-off Valve (SSV) Recovery, Part 2  

13:05-14:05  LUNCH 

14:05-14:25 FE-2 Air Sampling, analysis (T+5) 

14:25-14:40 CDR, FE-1 Telephone Conference with Russian Cosmos Magazine Editor (S-band) 

14:25-14:30 FE-2 PAO hardware setup 
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14:30-14:40 Crew Prep for PAO 

14:40-15:00 PAO Event (Ku + S-band) 

14:40-16:40 CDR 
Changeout of Replaceable Condensate Removal Lines [СМОК] from СК1 to 
СРВ-К2М К-Г3 connector. Tagup with specialists (S-band) 

15:00-15:05 PAO Hardware Deactivation 

15:15-15:25 BCAT - Historical Documentation Video Setup 

15:25-16:25 BCAT-3 - Maintenance Work Area Setup with EarthKAM 

16:25-17:10 

FE-2 

BCAT-3 – Samples 1-6 Photography 

16:30-16:35 VOA Power Down 

16:35-16:55 
FE-1 

IMS Update  

16:55-17:45 
CDR, FE-1 
(Assistance) 

Study of cardiovascular system under measured VELO load (То= 17:18). 
Tagup with specialists (VHF) 

17:10-18:00 FE-2 BCAT-4 – Samples 1-10 Photography 

17:45-18:25 CDR, FE-1 Prep for Work 

18:00-18:30 FE-2 BCAT-4 Hardware Removal 

18:25-19:15 
FE-1, CDR 
(Assistance) 

Study of Cardiovascular System under Graded Physical Load on VELO 
(То= 18:50). Tagup w/specialists (VHF) / 

18:30-19:10 Prep for Work 

19:10-19:15 
FE-2 

Transfer of TVIS, RED, and HRM data to MEC 

19:15-19:45 DINNER 

19:45-20:00 Daily Food Prep 

20:00-20:15 Daily Planning Conference (S-band) 

20:15-20:30 

 

Daily Food Prep 

20:30-21:25 FE-2 

20:30-21:30 FE-1 

20:30-21:20 CDR 

Pre-sleep 

21:20-21:30 CDR SONOCARD. Experiment Start  

21:25-21:30 FE-2 Questionnaire - journal entry 

21:30-06:00 CDR,FE-1 

21:30-22:15 FE-2 
SLEEP 

22:15-22:30 FE-2 Crew discretionary conference (S-band) 

22:30-06:00 FE-2 SLEEP 

Task List FE-1 PLANTS-2. Payload Status Check  

Notes: 
 
1. SM Window #9 shutter opening is at crew discretion with Report to MCC 
2. See OSTP for references to US activities. 
3. OCA is unavailable: 10:00-13:00 
4. Progress 365 launch: 19:50:02 GMT 
 
End of Radiogram 
 


