
r/g 8613u         form 24 for 09.24/08  
In-Flight Maintenance for monoblock ТА968 МА (ПЦБ) FEТС2-12. 

GMT CREW ACTIVITY 

06:00-
06:10 

CDR, FE-2 Morning Inspection 

06:00-
06:10 

FE-1 SONOCARD. Experiment completion 

06:10-
06:40 

CDR,FE-2 Post-sleep 

06:10-
06:20 

FE-1 Morning Inspection 

06:20-
06:40 

FE-1 Post-sleep 

06:40-
07:30 

. Breakfast 

07:30-
07:45 

. Daily planning conference  (S-band) 

07:45-
08:15 

FE-2 Work prep 

07:45-
08:00 

CDR,FE-1 Work prep 

08:00-
08:15 

FE-1 Sonocard. Copy data to Laptop RSE-MED 

08:00-
09:00 

CDR 
In-Flight Maintenance for monoblock ТА968МА (ПЦБ) from FEТС2-12 system - preparation. 
Conference with specialists (S-band)  

08:15-
10:45 

FE-1 FGB Structure and HW surface sampling. Conf. with specialists if needed. (S-band) 

08:15-
09:45 

FE-2 FE (RED) 

09:00-
12:00 

CDR 
On MCC-M Go In-Flight Maintenance for monoblock ТА968МА (ПЦБ) from FEТС2-12 system. 
Conf. with specialists. (S-band)  

09:45-
10:45 

FE-2 FE (CEVIS) 

10:45-
11:40 

FE-1 Cleaning of detachable grilles of Gas-Liquid Heat Exchangers 1, 2, 3 FGB 

10:45-
11:00 

FE-2 Locating hard drives with software R11 for PCS 

11:00-
11:30 

FE-2 Replacing hard drives for PCS 

11:30-
12:45 

FE-2 In-Flight Maintenance -  RED 

11:40-
13:10 

FE-1 FE (TVIS) -3 

12:00-
13:00 

CDR 
On MCC-M Go In-Flight Maintenance for monoblock ТА968МА (ПЦБ) from FEТС2-12 system. 
Last steps. Conf. with specialists. (S-band)  

12:45-
13:30 

FE-2 In-Flight RED calibration. 

13:00-
14:00 

CDR FE (TVIS) -3 

13:10-
13:20 

FE-1 Rastenia-2. Data copying (start) / r/g  

13:20-
13:40 

FE-1 On MCC-M Go Electron deactivation with purge  

13:40-
13:50 

FE-1 On MCC-M Go Checking connectivity for new Ethernet network clients r/g  



14:00-
15:00 

. Midday Meal 

15:00-
18:30 

FE-2 Unpacking and stowing new US h/w from Progress 365 

15:00-
15:30 

FE-1 RASTENIA-2. Sample collection and equipment safing. Conf with specialists. (S-band) / r/g  

15:00-
16:20 

CDR Transferring contents from ЕДВ-У to WT1 of Progress  365  

15:30-
15:40 

FE-1 MELFI – sample installation 

15:40-
15:55 

FE-1 Matryoshka-Р. Replacing and checking performace of PCMCIA card in AСT spectrometer  

15:55-
16:10 

FE-1 ИП-1 sensors installation check, installing ИП-1 sensors on ПрК-СУ hatch  

16:10-
16:40 

FE-1 Measuring trace contaminants in SM using CMS  

16:30-
18:00 

CDR FE (TVIS) -3 

16:40-
17:00 

FE-1 IMS update  

17:45-
18:45 

FE-1 FE (TVIS) -3 

18:10-
19:10 

CDR Work prep 

18:30-
19:15 

FE-2 Work prep 

18:45-
19:15 

FE-1 Work prep 

19:10-
19:15 

CDR TVIS,  RED and HRM data transfer to MEC 

19:15-
19:30 

. Pre-sleep 

19:30-
19:45 

. Daily planning conference (S-band) 

19:45-
20:15 

. Evening Meal 

20:15-
20:45 

. Daily food prep 

20:45-
21:25 

FE-2 Pre-sleep 

20:45-
21:20 

CDR Pre-sleep 

20:45-
21:30 

FE-1 Pre-sleep 

21:20-
21:30 

CDR SONOCARD. Experiment start  

21:25-
21:30 

FE-2 Questionnaire – log entries 

21:30-
06:00 

. Sleep 

Task List CDR СОЖ Maintenance  

Notes: 1.Opening window 9 cover – crew discretion, report to MCC  
2. Missing links to US activities – see  OSTP 
 End of r/g 


