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Radiogram No. 9145u   Form 24 for 12/04/08 
Dynamic Test of Progress ДПО [Approach & Attitude Control Thrusters].  
Install and Connect СУБА and Onboard Measurement System [СБИ] with ВД-СУ Mode and БИТС 
Power Deactivation/Activation 

GMT CREW ACTIVITY 

06:00-06:10 Morning Inspection 

06:10-06:40 Post-sleep 

06:40-07:30 

 

BREAKFAST 

07:30-07:55 FE-2 

07:30-08:00 CDR, FE-1 
Prep for Work 

07:55-08:00 FE-2 JPM and LAB window shutter closure 

08:00-08:15  Daily Planning Conference (S-band) 

08:15-11:30 FE-1 
Install and connect СУБА and СБИ instruments and cables for IMPULSE 
Experiment, Tagup as necessary (S-band)  

08:15-08:20 Urine processing in WRS UPA 

08:20-08:40 
CDR 

Filling WSTA with urine from EDV 

08:20-08:35 Photo/TV setup for PFE footage 

08:35-10:05 
FE-2 

Periodic fitness evaluation -Nom Ops (subject) 

08:40-09:10 CDR Psychological Evaluation Program (WinSCAT) 

09:10-09:40 CDR (assists) Periodic fitness evaluation -Nom Ops  

09:40-10:25 EMU cooling loop scrub (start) 

10:25-11:55 
CDR 

Physical Exercise (CEVIS) 

10:35-10:50 IWIS deactivation 

10:50-11:20 
FE-2 

HCP control panel, BSP-A and TRX-A test 

11:30-13:00 FE-1 Physical Exercise (TVIS), day 1 

11:50-12:05 FE-2 Stow video equipment used to film PFE 

11:55-12:00 EMU cooling loop scrub 

12:00-13:00 
CDR 

Physical Exercise (RED) 

12:05-12:10 Payload status check 

12:10-12:20 CWC audit 

12:30-13:00 

FE-2 

HCP control panel, BSP-A and TRX-A test 

13:00-14:00  LUNCH 

14:00-15:00 CDR,FE-2 DOUG Software Review 

14:00-16:10 FE-1 
Install and connect СУБА and СБИ instruments and cables for IMPULSE 
Experiment. Tagup as necessary (S-band)  

15:00-15:15 CDR EMU cooling loop scrub 

15:00-15:40 FE-2 СОЖ Maintenance 

15:15-15:30 CDR EMU Maintenance, reconfiguration 

15:40-17:10 FE-2 Physical Exercise (RED) 

16:10-16:30 
Mate БСК-5В, ПЗУ1А3 ТА765Б (А73) and cables to БИТС2-12, prep Tagup 
as necessary (S-band)  

16:30-16:45 

CDR, FE-1 

Mate БСК-5В, ПЗУ1А3 ТА765Б (А73) and cables to БИТС2-12 / 

16:45-17:05 FE-1 Install and connect СУБА and СБИ instruments and cables for IMPULSE 
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Experiment, closeout ops Tagup as necessary (S-band)  

16:45-17:00 CDR Questionnaire - journal entry 

17:10-18:10 FE-2 Crew time for ISS adaptation and orientation 

17:15-17:25 New Ethernet Checkout  

17:25-18:25 
FE-1 

Physical Exercise (VELO+RED), day 1 

17:35-18:05 EMU Cooling Loop config 

18:05-18:20 
CDR 

Evening Work Prep 

18:10-18:45 FE-2 Evening Work Prep 

18:20-18:25 HAM Radio Setup 

18:25-18:35 
CDR 

HAM Radio Session 

18:25-18:45 FE-1 

18:35-18:45 CDR 
Evening Work Prep 

18:45-19:00 Daily Planning Conference (S-band) 

19:00-19:15 Evening Work Prep 

19:15-19:35 Weekly crew conference with the ISS Program Management (S-band) 

19:35-21:30 Presleep (dinner, daily food prep, evening toilet) 

21:30-06:00 

 

SLEEP 

Notes: 
1. SM Window #9 shutter opening is at crew discretion with Report to MCC  
2. See OSTP for references to US activities. 
End of Radiogram 
 


