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CYBA Test for IMPULSE Experiment. CBO-CPBK MAINTENANCE

GMT

06:00-06:10
06:10-06:40
06:40-07:30
07:30-08:00
07:30-07:55
07:55-08:00
07:55-08:00
08:00-08:15
08:15-08:30

08:30-09:10

08:30-10:00
08:30-10:00
09:10-09:20
09:25-09:55
09:55-11:10
10:00-10:10
10:20-10:30
10:30-10:40
10:35-11:35
10:40-11:40
11:10-12:10
11:35-11:55

11:40-11:45

11:45-12:00
11:55-12:55
12:00-12:55
12:10-13:10
12:55-14:25
13:10-13:25

13:25-14:50

14:25-14:35
14:35-14:40
14:40-15:00

14:50-15:00

CREW

FE-1
FE-2, CDR
CDR
FE-2

FE-1

CDR
FE-2
FE-1
FE-1
FE-1
FE-2
FE-2
FE-2
CDR
FE-2
FE-1
CDR

FE-2

FE-2
CDR
FE-2
FE-1
FE-2, CDR
FE-1

FE-1

FE-2, CDR
FE-2, CDR
FE-2, CDR

FE-1

ACTIVITY

Morning Inspection
Post-sleep
BREAKFAST

Prep for Work

PCS/AL computers power up

JPM PROX sw deactivation

Daily Planning Conference (S-band)

ISS Crew and I'Ol'Y (RSA Flight Control Team) Weekly Conference (S-band)

Replacement of CPB-K2M filter-reactor (-P) # 601005 (@Irb1rro_4_417_1,
b/c 00046994R). Discard the removed unit, update the IMS

Physical Exercise (CEVIS)

Physical Exercise (RED)

Inspection of CPB-K2M Sediment Trap Insert

Video conference with Togliatti school kids To=,T1,T2,T3 from CIMN
PNEUMOCARD. Experiment ops. Tagup with specialists (S-band)
Environmental Health System (EHS)- T + 2 water sample analysis
Restart JEU and EXT2 power

JEMRMS elbow configuration for viewing position

Physical Exercise (RED)

Physical Exercise (CEVIS)

Physical Exercise (VELO + RED), day 3

Starting DOUG software to support SSRMS ops

Utility DC to DC Converter Unit (UDC) Output and Microgravity Measurement
Apparatus (MMA) Off

HTV HCP closeout ops

LUNCH

SSRMS External Stowage Platform 3 relocation
IMS tagup (S-band)

Replacement of Condensate Separation and Pumping Unit (BPI1K-1) in CPB-
K2M

Unpressurized Cargo Carrier Attachment System (UCCAS) First Phase
Capture

SSRMS maneuver to limp mode

Unpressurized Cargo Carrier Attachment System (UCCAS) Second Phase
Capture

On MCC Go Mate BEPT1K-1 telemetry connector



15:00-15:05
15:00-15:15

15:05-15:15

15:15-15:50

15:15-16:35
15:50-16:50
16:20-17:15
16:35-16:50
16:50-18:20
17:15-17:55
17:55-18:05
18:00-18:20
18:05-18:15
18:20-18:35
18:30-18:40
18:35-18:50
18:40-18:50
18:45-18:50
18:50-19:05
19:05-19:10
19:10-19:45
19:45-20:05
20:05-21:30
21:30-06:00

Task List

Notes:

FE-2, CDR

FE-1

FE-2, CDR

FE-2, CDR

FE-1
CDR
FE-2
FE-1
FE-1
FE-2, CDR
FE-2
CDR
FE-2
CDR
FE-1
FE-2
FE-1
CDR

FE-1
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SSRMS brake activation

Replacement of Condensate Separation and Pumping Unit (BPI1K-1) in CPB-
K2M (close-out ops)

Unpressurized Cargo Carrier Attachment System (UCCAS) Mate Umbilical
Mechanism Assembly (UMA) to ESP-3

Space Station Remote Manipulator System (SSRMS) release ESP3 and
grapple MBS PDGF3.

Progress 401 unloading and IMS updates

WRS Leak Check

Crew time for ISS adaptation and orientation
Activation of Soyuz 223 Gas Analyzer

Physical Exercise (TVIS), day 4

SSRMS MBS 4 ungrapple

PTU ELBOW reconfig for stowage and deactivation
Urine processing in WRS UPA

JEMRMS Deactivation Prep

Questionnaire - journal entry

New Ethernet Checkout

Evening Work Prep

BRI logs dump from RSS1

PCS power down

Daily Planning Conference (S-band)

Evening Work Prep

Presleep (dinner, daily food prep, evening toilet)
Flight Director / ISS Crew Tagup (Ku + S-band)
Presleep (dinner, daily food prep, evening toilet)
SLEEP

PLANTS-1. Payload Status Check

COXX Maintenance

IMS Update

1. SM Window #9 shutter opening is at crew discretion with Report to MCC
2. See OSTP for references to US activities.

End of Radiogram



