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Radiogram No. 9239u   Form 24 for 12/17/08  
ATTITUDE CONTROL THRUSTER (ДО) INHIBIT FOR DC1-PROGRESS TRANSFER HATCH 
CLOSURE. EVA SUIT PREPARATION 

GMT CREW ACTIVITY 

06:00-06:10  Morning Inspection 

06:10-06:40  Post-sleep 

06:40-07:30 CDR, FE-2 BREAKFAST 

06:40-07:15 FE-1 BREAKFAST 

07:15-08:00 FE-1 
Progress 401 activation, air duct removal 
Comm Procedure from DC1  

07:30-08:00 CDR, FE-2 Prep for Work 

08:00-08:20 CDR, FE-1 Removal of quick-release screw clamps from DC1 

08:00-09:30 FE-2 Physical Exercise (RED) 

08:20-08:40 CDR, FE-1 DC1-Progress Transfer Hatch Closure  

08:40-09:40 CDR US EVA Tool Config 

08:40-09:40 FE-1 DC1-СУ and СУ-Progress Hatch Leak Check  

09:40-09:55  Daily Planning Conference (S-band) 

09:55-10:55 FE-2 Physical Exercise (TVIS) 

09:55-10:10 FE-1 БМП Ф1 Absorption Cartridge Regeneration (start)  

10:10-11:30 CDR, FE-1 
Orlan Replaceable Elements Ops  
DC1 Comm Procedure 

11:10-11:20 FE-2 Battery Stowage Assembly (BSA) Battery Recharge Terminate 

11:20-11:35 FE-2 
Installation of power extension cable for EMU Radio Frequency Camera 
Assembly (ERCA) 

11:30-12:30 CDR Physical Exercise (RED) 

11:30-13:00 FE-1 Physical Exercise (TVIS), day 2 

11:35-12:10 FE-2 Start BSA battery charge 

12:10-12:30 FE-2 IMS Update 

12:30-12:50 FE-2 Stowage conference (S-band)  

12:30-13:00 CDR Installation of additional portable repress tank (БНП) in DC1  

13:00-14:00  LUNCH 

14:00-14:45 FE-2 VOA Hardware Teardown 

14:00-15:00 CDR, FE-1 Orlan Height Adjustment 

14:45-15:45 FE-2 
Volatile Organic Analyzer (VOA) Operations and Maintenance Instructions 
(OMI) Change Out 

15:00-16:00 FE-1 
Spacesuit and БСС (Orlan interface unit) leak checks and valve tests  
Nominal Comm Config  

15:00-15:10 CDR MELFI - ICEPAC Insertion into a Dewar 

15:10-15:15 CDR Payload Status Check 

15:15-15:30 CDR Questionnaire - journal entry 

15:30-16:00 CDR US EVA tool gathering 

15:45-16:30 FE-2 VOA Hardware Installation 

16:00-17:00 CDR 
Spacesuit and БСС (Orlan interface unit) leak checks and valve tests  
Nominal Comm Config 
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16:00-16:15 FE-1 
Replacement of ИК0501 CO2 filter unit (Install  filter-reactor #037, b/c 
00038276R, СМ1РО_4_449_1 bag №363-25). Discard the removed unit. 
Update the IMS.) 

16:15-16:35 FE-1 
Troubleshooting uncommanded Smoke indicator light ON condition on the 
FGB ПСС panel. Tagup with specialists as necessary (S-band)  

16:30-16:50 FE-2 CHECS jumper connections 

16:50-18:00 FE-2 Unpack and stow items brought up on Shuttle Flight ULF2 

17:00-18:30 CDR Physical Exercise (CEVIS) 

17:15-18:15 FE-1 Physical Exercise (VELO + RED), day 2 

18:00-18:40 FE-2 СОЖ Maintenance 

18:15-18:45 FE-1 Evening Work Prep 

18:30-18:45 CDR Evening Work Prep 

18:45-19:00  Daily Planning Conference (S-band) 

19:00-19:20 FE-2 

19:00-19:30 FE-1 
Evening Work Prep 

19:05-19:20 CDR 
Conference between Expedition 18 CDR and STS-119/15A CDR (Ku + S-
band) 

19:20-19:30 CDR Evening Work Prep 

19:20-19:30 FE-2 Battery Stowage Assembly (BSA) Battery Recharge Terminate 

19:30-21:30  Presleep (dinner, daily food prep, evening toilet) 

21:30-06:00  SLEEP 

Task List FE-1 PLANTS-1. Payload Status Check 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities. 
3. S-band during all EVA prep activities 
End of Radiogram 
 


