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Radiogram No. 9272u                    Form 24 for 22-12/23/08 
 
EVA-21 

GMT CREW ACTIVITY 

15:45-15:55 . Morning Inspection 

15:55-16:15 FE-1 Post-sleep 

15:55-16:25 FE-2 Post-sleep 

15:55-16:30 CDR Post-sleep 

16:15-16:30 FE-1 Biochemical Urine Test 

16:25-17:15 FE-2 BREAKFAST 

16:30-16:40 FE-1 Post-sleep 

16:30-16:45 CDR Biochemical Urine Test 

16:40-17:30 FE-1 BREAKFAST 

16:45-17:30 CDR BREAKFAST 

17:15-17:20 FE-2 SLEEP FE2 Data Log 

17:20-17:25 FE-2 JPM and LAB window shutter closure 

17:25-17:30 FE-2 FGB HAM Radio Powerdown 

17:30-17:35 CDR SLEEP Data Log 

17:35-17:40 CDR EVA P/TV Camera Test 

17:50-18:55 CDR,FE-1 
Preparation of ПхО and DC1 for EVA. (Set up in DC1 a set of ‘DC 
Depress/Repress‘ Cue Cards with a light-brown stripe) 

17:50-19:55 FE-2 Pre-EVA ISS Onboard System Configuration 

18:55-19:30 CDR,FE-1 Orlan Systems Checkout 

19:30-19:55 FE-1 DC1 БСС [Orlan Interface Unit] Checkout 

19:30-19:55 CDR ПхО БСС Checkout 

19:55-20:10 FE-1 БК-3 (1-4) Test in DC1 

19:55-20:10 CDR Air duct removal from DC1 (skip fan B3 removal) 

20:10-20:50 . Meal 

20:50-21:00 FE-1 
Pre-EVA comm config , reconfiguring C&W indication from ПСС [Caution & 
Warning Panel] to ПОВ [EVA Support Panel] 

21:00-21:40 CDR,FE-1 Orlan, БСС, Comm Systems & Biomed Parameter Telemetry Tests 

21:00-21:35 
FE-
2(assists) 

Orlan, БСС, Comm Systems & Biomed Parameter Telemetry Tests 

21:35-22:00 FE-2 Pre-EVA ISS Onboard System Configuration 

21:40-22:00 CDR,FE-1 Orlan and БСС (Orlan Interface Unit) Final Inspection 

22:00-22:30 . EVA Gear Donning 

22:30-00:15 . Pre-EVA Depress  

00:15-06:25 CDR,FE-1 
EVA-21. Installation of Langmuir Probe, EXPOSE-R Hardware, "ИПИ СМ" 
Impulse Experiment PL, Removal of Biorisk-MSN Container II, SWG Project 
Ops 

00:15-01:45 FE-2 Physical Exercise (RED) 

01:45-02:45 FE-2 Physical Exercise (CEVIS) 

02:45-04:45 FE-2 Node1 Transfers 

04:45-05:15 FE-2 UOP Reconfig 

05:15-06:05 FE-2 BBA and LHA Installation in JLP 

06:05-06:40 FE-2 BBA and LHA Installation in JLP1PA2 
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06:25-07:25 CDR,FE-1 Post EVA Repress 

06:40-07:15 FE-2 BBA and LHA Installation in JLP 

07:25-07:55 FE-2 Post-EVA ISS Activation 

07:25-07:40 CDR DC1 Air Duct Installation 

07:25-07:40 FE-1 Biochemical Urine Test 

07:40-07:55 CDR Biochemical Urine Test 

07:40-07:55 FE-1 
Reconfiguring comm system to initial configuration, reconfigure C&W indication 
from DC1 and ПхО ПОВ (EVA Support Panels) 

07:55-08:25 . Meal 

08:25-08:35 FE-1 BIORISK-MSN. Post-EVA Container Closeout Ops (placing into Ziploc bag) 

08:35-10:35 CDR,FE-1 

ISS RS, DC1 reconfiguration to initial state 
Restore Nominal Comm Configuration 
Soyuz АСУ Deactivation 
Heat Exchanger Water Supply Line Drying 

08:35-10:35 FE-2 ISS RS, DC1 reconfiguration to initial state 

10:35-10:55 FE-1 BIORISK-MSN. Post-EVA Container Cleanup Ops 

10:35-11:10 FE-2 Pre-sleep ops 

10:35-10:50 CDR Post-EVA camera deactivation 

10:50-11:10 CDR Pre-sleep ops 

10:55-11:10 FE-1 Pre-sleep ops 

11:10-11:20 . Daily Planning Conference (S-band) 

11:20-11:30 . Pre-sleep ops 

11:30-06:00 . SLEEP 

Note: 
See OSTP for references to US activities. 
End of Radiogram 


