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Radiogram No. 9302 u            Form 24 for 12/29/08 
 
REPLACING СИГНАЛ ВМ (SIGNAL VM) SENSORS WITH ВД-СУ MODE DEACTIVATED AND БИТС 
POWERED OFF 

GMT CREW ACTIVITY / ODF or r/g 

06:00-06:10 . Morning Inspection 

06:10-06:40 . Post-sleep 

06:40-07:30 . BREAKFAST 

07:30-07:45 . Daily Planning Conference (S-band) 

07:45-08:05 FE-2 

07:45-08:15 CDR,FE-1 
Prep for Work 

08:05-08:15 FE-2 PAO Hardware Setup 

08:15-08:35 . 
TV PAO With Head Of Roskosmos And Russian Father Frost (Ku+S-band) / r/g 
9311  

08:35-10:05 CDR Physical Exercise (CEVIS) 

08:35-09:05 FE-1 Preparations for replacing Сигнал ВМ ДС-7А smoke detectors / r/g 9309 

08:35-10:05 FE-2 Physical Exercise (RED) 

09:05-09:15 On MCC-M GO Demate ДС-7А TM-connectors / r/g 9309 

09:15-10:35 
FE-1  Replacing Сигнал ВМ (Signal-VM) ДС-7А Sensors. Tagup with specialists as 

necessary (S-band) / r/g 9309 

10:05-11:05 CDR Physical Exercise (RED) 

10:05-10:20 Set up video equipment for ARED exercise video 

10:20-10:30 Water sample analysis using Total Organic Carbon Analyzer (TOCA) 

10:30-11:10 

FE-2 

WRS Sample Collection 

10:35-11:35 FE-1 Physical Exercise (VELO+RED), day 2 

11:05-11:20 CDR Questionnaire - journal entry 

11:10-11:35 FE-2 CSA-CP Calibration 

11:35-11:50 TV Conference With Hegumen Iov (Ku+S-band)  

11:50-13:05 
FE-1  Replacing Сигнал ВМ (Signal-VM) ДС-7А Sensors. Tagup as necessary (S-

band) / r/g 9309 

11:55-13:05 CDR RED removal and stowage 

12:05-13:05 FE-2 Physical Exercise (CEVIS) 

13:05-14:05 . LUNCH 

14:05-14:15 FE-2 TOCA 2 data recording 

14:05-15:25 FE-1 
Replacing Сигнал ВМ (Signal-VM) ДС-7А Sensors. Tagup as necessary (S-
band) / r/g 9309 

14:05-15:25 CDR RED removal and stowage 

14:15-14:20 Water Recovery 

14:20-14:40 Water Microbiology Kit (WMK) In-Flight Water Processing 

14:40-15:10 TOCA Ground Strap Inspection 

15:10-15:25 

FE-2 

Accelerometer Retrieval 

15:25-15:40 FE-1 
On MCC-M GO Mate ДС-7А sensor telemetry connectors and БРП-М 
telemetry connector to БИТС2-12 / r/g 9309 

15:25-15:45 CDR,FE-2 Tagup With NASA Headquarters (Ku+S-band) 

15:40-15:55 FE-1 
Closeout operations following Сигнал ВМ ДС-7А smoke detector replacement / 
r/g 9309 
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15:45-16:15 CDR,FE-2 ARED Components Retrieval 

15:55-16:05 New Ethernet Checkout / r/g 8290 

16:05-16:45 
FE-1 OBSTANOVKA. Familiarization with the hardware prior to running the 

experiment. Tagup with specialists (S-band) / r/g 9307 

16:15-18:30 CDR ARED Installation Part 1 

16:15-16:40 IWIS Installation 

16:40-16:55 
FE-2  

ARED Roller Suspension Installation 

16:45-16:50 Matryoshka-R. AST Spectrometer Deactivation / r/g 9308 

16:50-16:55 Hematocrit.  Equipment setup 

16:55-18:25 

FE-1 

Physical Exercise (TVIS), day 2 

16:55-17:15 IWIS Accelerometer Installation 

17:15-17:45 ARED Installation Part 1 

17:45-18:25 

FE-2 

СОЖ Maintenance / r/g 8916 step 1 

18:25-18:45 FE-1,FE-2 

18:30-18:45 CDR 
Evening Work Prep 

18:45-19:00 . Daily Planning Conference (S-band) 

19:00-19:30 . Evening Work Prep 

19:30-21:30 . Presleep (dinner, daily food prep, evening toilet) 

21:30-06:00 . SLEEP 

FE-1 PLANTS-1. Payload Status Check / r/g 9089 
Task List 

FE-2 IMS Update 

Notes: 
1. 1. SM Window #9 shutter opening is at crew discretion with Report to MCC / r/g 6083, 6004 
2. See OSTP for references to US activities. 
End of Radiogram  


