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Radiogram No. 9317u  Form 24 for 12/31/2008 
SM Ventilation System Preventive Maintenance NEW YEAR 

GMT CREW ACTIVITY  

06:00-06:10 CDR, FE-2 Morning Inspection 

06:00-06:10 FE-1 SONOCARD. Experiment Termination 

06:10-06:40 CDR, FE-2 Post-sleep 

06:10-06:20 FE-1 Morning Inspection 

06:20-06:40 FE-1 Post-sleep 

06:40-07:30  BREAKFAST 

07:30-07:40 FE-1 Post-sleep 

07:30-07:40 FE-2 PAO hardware setup  
07:30-07:40 CDR Prep for Work 

07:40-07:55  Daily Planning Conference (S-band) 

07:55-08:15  
TV Conference with RSC Energia, IBMP, GCTC Management (Ku + 
S-band)  

08:15-08:25  ESA Symbolic Activity 

08:25-08:50 CDR, FE-2 

08:25-08:35 FE-1 
Prep for Work 

08:35-08:50 FE-1 
SONOCARD. Copy Data to RSE-MED Laptop and Data Downlink 
Using OCA 

08:50-10:20 FE-1 
EXPOSE-R Cable Network (БКС) Continuity Check. Tagup with 
specialists (S-band) 

08:50-10:20 CDR Physical Exercise (TVIS) 

08:50-09:05 FE-2 Set up video equipment for ARED exercise video 

09:05-10:35 FE-2 Physical Exercise (CEVIS) 

10:20-12:10 CDR ARED activation and checkout Part 1 

10:20-11:50 FE-1 Physical Exercise (TVIS), day 4 

10:35-10:40 FE-2 WRS Urine Pretreat Assembly (UPA) Fill 

10:40-11:00 FE-2 EHS water analysis T + 2 days 

11:00-12:10 FE-2 ARED activation and checkout Part 1 

11:50-12:40 FE-1 
MATRYOSHKA-R.BUBBLE-dosimeter initialization and positioning 
for exposure. Tagup (S-band) 

12:10-13:10 FE-2 Physical Exercise (TVIS) 

12:20-12:35 CDR Questionnaire - journal entry 

12:35-12:45 CDR Glove Box (MSG) Activation 

12:40-13:10 FE-1 
Troubleshooting uncommanded SMOKE indicator light ON condition 
on the FGB ПСС panel. Tagup (S-band) 

12:45-13:05 CDR SHERE Hardware Activation 

13:10-14:10  LUNCH 

14:10-14:15 FE-2 Stow video equipment used for ARED exercise video 

14:10-14:25 CDR Retrieve SHERE Fluid Module before the experiment 

14:10-14:40 FE-1 
Counter Measure System (CMS) Harmful Contaminant 
Measurements in SM 
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14:15-17:30 FE-2 USOS hatch seal inspection 

14:25-15:00 CDR SHERE Fluid Experiment Module, session 1 prep 

14:40-16:30 FE-1 SM Ventilation System Preventive Maintenance 

15:05-15:30 CDR Removal of SHERE Fluid Module 

15:30-15:45 CDR SHERE Ops Between Runs 

15:45-16:20 CDR Installation of SHERE Fluid Module 

16:20-16:25 CDR VTR tape exchange for ARED ACO video playback 

16:25-16:50 CDR Removal of SHERE Fluid Module 

16:30-17:30 FE-1 Physical Exercise (VELO) Day 4 

16:50-17:05 CDR Stow SHERE Fluid Module after the experiment 

17:05-17:10 CDR Transfer SHERE Experiment Data to MLC for downlink 

17:10-18:10 CDR Physical Exercise (CEVIS) 

17:30-17:45 FE-1 
BIORISK. Transfer and set up of MCB container #12 for exposure in 
SM  

17:30-17:35 FE-2 WRS Urine Pretreat Assembly (UPA) Fill 

17:35-17:45 FE-2 CWC Audit 

17:45-18:05 FE-2 IMS Update 

18:10-18:25 CDR SHERE Experiment Termination 

18:15-18:50 FE-1, FE-2 Evening Work Prep 

18:25-18:50 CDR Evening Work Prep 

18:50-19:05  Daily Planning Conference (S-band) 

19:05-19:25 CDR Evening Work Prep 

19:05-19:30 FE-1, FE-2 Evening Work Prep 

19:25-19:55 CDR 

19:30-21:30 FE-1, FE-2 
Presleep (dinner, daily food prep, evening toilet) 

19:55-20:00 CDR Glove Box (MSG) Powerdown 

20:00-21:30 CDR Presleep (dinner, daily food prep, evening toilet) 

21:30-06:00  SLEEP 

PLANTS. Payload Status Check 
Task List FE-1 СОЖ Maintenance 

Verification of ИП-1 sensor positions 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities. 
End of Radiogram 
 


