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Radiogram No. 9361u    Form 24 for 01/06/09 
 
WATER SUPPLY SYSTEM PUMP REMOVAL. MBI-15-NEURO 

GMT CREW ACTIVITY 

06:00-06:10 CDR, FE-1 Morning Inspection 

06:00-06:20 FE-2 Post-sleep 

06:10-06:20 FE-1 МО-8. Configuration setup 

06:10-06:20 Calf Volume Measurement 

06:20-06:35 
CDR 

Body Mass Measurement 

06:20-06:40 FE-1 Post-sleep 

06:25-06:35 Calf volume measurement 

06:35-06:50 
FE-2 

Body Mass Measurement 

06:35-07:05 CDR Post-sleep 

06:40-06:50 FE-1 Calf volume measurement 

06:50-07:00 FE-2 Morning Inspection 

06:50-07:05 FE-1 Body Mass Measurement 

07:00-07:30 FE-2 Post-sleep 

07:05-07:15 FE-1 MO-8. Cleanup 

07:05-07:55 CDR 

07:15-08:00 FE-1 

07:30-08:00 FE-2 

BREAKFAST 

08:00-08:15  Daily Planning Conference (S-band) 

08:15-08:30 CDR 

08:15-08:45 FE-1 
Prep for Work 

08:15-08:25 Environmental Health System (EHS), TOCA SW upgrade 

08:25-08:45 
FE-2 

Environmental Health System (EHS), TOCA components and gas loop drying  

08:30-08:45 CEVIS teardown 

08:45-08:50 
CDR 

Open CIR Rack Doors In Sequence 4-11 

08:45-09:55 FE-1 
PILOT-M. Experiment set up (install sensors, test signals) Tagup with specialists 
(S-band) 

08:45-09:05 FE-2 Prep for Work 

08:50-09:25 CDR Optics Bench Translation out of CIR Rack and Rotation 

09:05-10:35 FE-2 Physical Exercise (RED) 

09:25-11:15 CDR CIR Removal and Installation of Hardware for Outfitting 

09:55-10:55 FE-1 
PILOT-M. Running The Experiment With Neurolab. Tagup with specialists (S-
band) 

10:35-11:35 FE-2 Physical Exercise (TVIS) 

10:55-11:35 FE-1 
PILOT-M. Closeout ops (deactivate sensors and teardown the setup and work 
station). Tagup with specialists (S-band) 

11:15-12:55 CDR CIR Illumination Package and LLL-UV Imaging Package Installation 

11:35-12:15 FE-2 CIR IPSU Adapter Installation 2nd Performance 

11:35-13:05 FE-1 Physical Exercise (TVIS), day 2 

12:15-12:40 FE-2 CIR IPSU Install 
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12:40-13:35 CIR HiBMS Imaging Package Installation 

12:55-13:35 CDR CIR IPSU Adapter Installation 1st Performance 

13:05-14:05 FE-1 

13:35-14:35 CDR, FE-2 
LUNCH 

14:05-16:35 FE-1 Removal of pumps from БРП-М #310008 

14:35-15:25 CDR CIR IPSU-Analog/IPSU Stacked Installation 

14:35-14:50 Private Medical Conference (Ku + S-band)  

14:50-14:55 Payload status check 

15:00-15:05 Flush 100 mL of deiodinated ambient water through PWD 

15:10-15:35 CIR IPSU/Imaging Package Connection 

15:35-16:20 

FE-2 

CIR FOMA Control Unit Installation 

15:45-16:00 Private Medical Conference (Ku + S-band)  

16:00-17:30 
CDR 

Physical Exercise (RED) 

16:20-17:20 FE-2 MDCA Avionics Package Installation 

16:35-17:35 FE-1 Physical Exercise (VELO), day 2 

17:20-17:35 FE-2 CIR FOMA Calibration Unit Installation 

17:30-18:30 CDR Physical Exercise (TVIS) 

17:35-17:45 FE-2 CIR Imaging Aperture Set 

17:35-17:50 FE-1 Private Medical Conference (Ku + S-band)  

17:45-18:25 FE-2 CIR Optics Bench Installation 

17:55-18:35 FE-1 

СОЖ Maintenance 
Inspection of СРВ-К2М Sediment Trap Insert 
On MCC Go (after commands have been uplinked using КРЛ Command Radio 
Link)Check СОсу-ПхО-у PEV Operation. Monitor by listening.  Tagup with 
specialists via VHF from DC1 

18:25-18:30 CIR Rack Door Closing for MDCA Outfitting Sequences 2-10 

18:30-18:55 
FE-2 

Evening Work Prep 

18:30-18:45 CDR CEVIS installation 

18:35-18:55 FE-1 

18:45-18:55 CDR 
Evening Work Prep 

18:55-19:10 Daily Planning Conference (S-band) 

19:10-19:50 Evening Work Prep 

19:50-21:30 Presleep (dinner, daily food prep, evening toilet)  

21:30-06:00 

. 

SLEEP 

Task List FE-1 IMS Update 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities. 
End of Radiogram 
 


