
Radiogram No. 9410u      Form 24 for 01/15/09 

Install and Connect СУБА ИУС WAP 

GMT CREW ACTIVITY 

06:00-06:20 CDR Blood test using Portable Clinical Blood Analyzer (PCBA) 

06:00-06:10 Morning Inspection 

06:10-06:40 
FE-1, FE-2 

Post-sleep 

06:20-06:30 Morning Inspection 

06:30-06:40 
CDR 

Post-sleep 

06:40-07:30  BREAKFAST 

07:30-07:50 FE-1 

07:30-07:45 FE-2 
Prep for Work 

07:30-07:50 CDR Post-sleep 

07:45-07:50 FE-2 JEMRMS. Backup Controller (BUC) power on 

07:50-08:05 . Daily Planning Conference (S-band) 

CDR Prep for Work 
08:05-08:35 FE-1, FE-2 

assistance 

08:35-09:05 
CDR, FE-2 
assistance 

Periodic Health Status 

08:35-08:45 Start RSE2 Laptop Anti-virus update. Tagup with specialists (S-band)  

08:45-08:50 PHASE. Photo 1 Session 4  

08:50-09:25 

FE-1 

СОЖ Maintenance  

09:05-10:35 FE-2 Physical Exercise (RED) 

09:05-09:45 CDR Periodic Health Status (PHS) Data Entry and Stow Hardware 

09:25-09:30 Terminate RSE2 Laptop Anti-virus update. Tagup with specialists (S-band) 

09:30-10:30 
FE-1 

PILLE dosimeter readings, photography of dosimeters  

09:45-10:15 EVA Grease Gun Nozzle Modification  

10:15-10:45 
CDR 

EVA Grease Gun Preparation 

10:30-11:30 FE-1 Install and connect СУБА ИУС WAP. Tagup with specialists (S-band)  

10:35-11:35 FE-2 Physical Exercise (TVIS) 

10:45-11:05 Re-measure Node 1 Stbd Aft IMV after fan cleaning. 

11:05-11:20 
CDR 

Duxseal ISS audit  

FE-1 Physical Exercise (TVIS), day 3 
11:30-13:00 

CDR Physical Exercise (RED) 

11:35-12:05 DOUG SW review 

12:05-12:10 
FE-2 

JEMRMS. Backup Controller (BUC) power off 

12:10-13:15 FE-2 JPM - terminate vestibule depress 

13:00-14:00 CDR, FE-1 

13:15-14:15 FE-2 
LUNCH 

14:00-14:05 FE-1 PHASE. Photo 2 Session 4  

14:00-14:15 CDR Set up video equipment for ARED exercise video 



14:05-14:15 FE-1 PLANTS-1. Data Collection Start  

14:15-15:30 FE-2 JPM/JLP - jumper-hose installation after vestibule leak check 

14:15-15:45 FE-1 Install and connect СУБА ИУС WAP, test.Tagup with specialists (S-band)  

14:15-14:25 CWC Audit 

14:25-14:30 EXPRESS Rack 6 Potable Water Dispenser Flush 

14:40-17:10 

CDR 

ARED activation and checkout Part 1 

15:45-15:55 PLANTS-1. Complete data collection and downlink data  

15:55-16:15 
FE-1 

Pre-pack Laptop ТР2 for disposal  

16:00-17:10 FE-2 ARED activation and checkout Part 1 

16:15-17:15 FE-1 Physical Exercise (VELO), day 3 

17:10-17:20 CDR Disposal of Glacier desiccant packages 

17:15-17:55 FE-1 
Replacement of separator in БРПК-2 (Condensate Separation and 
Pumping Unit). Install 
# 405006 delivered on Progress 401 (00034864, ФГБ1ПГО_1_112_1)  

17:20-17:25 Stow video equipment used for ARED exercise video 

17:30-18:30 
CDR 

Physical Exercise (TVIS) 

17:30-17:40 PAO Hardware Setup 

17:40-17:50 Crew Prep for PAO 

17:50-18:10 

FE-2 

PAO Event (Ku + S-band) 

17:55-18:15 FE-1 IMS Update  

18:10-18:15 FE-2 PAO Hardware Deactivation 

FE-1 Evening Work Prep 
18:15-18:45 

FE-2 Skills training for the Shuttle R-Bar Pitch Maneuver 

18:35-18:40 CDR VTR swapout. 

18:45-19:00 . Daily Planning Conference (S-band) 

CDR Glacier status check 

FE-1 PHASE. Photo 3 Session 4  19:00-19:05 

FE-2 Image downlink 

19:05-19:30 Evening Work Prep 

19:30-21:30 Presleep (dinner, daily food prep, evening toilet) 

21:30-06:00 

 

SLEEP 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC / r/g 6083, 6004 
2. See OSTP for references to US activities. 
End of Radiogram 
 


