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Radiogram No. 9522u   Form 24 for 02/04/2009 
Purging and Venting Progress 401 Oxidizer Refilling Devices (ЗУО) 

GMT CREW ACTIVITY 

06:00-06:10 Morning Inspection 

06:10-06:40 Post-sleep 

06:40-07:30 BREAKFAST 

07:30-07:55 Prep for Work 

07:55-08:10 

 

Daily Planning Conference (S-band) 

08:10-08:25 FE-2 MSG Sensor Checkout 

08:15-09:00 CDR Loading discarded hardware onto Progress 401 

08:15-11:30 FE-1 Loading discarded hardware onto Progress 401 

08:25-09:55 FE-2 

09:00-09:30 CDR assists 
Periodic fitness evaluation -Nom Ops 

09:30-10:30 CDR Loading discarded hardware onto Progress 401 

09:55-10:10 Rad Gene and LOH Measurement Experiment Unit (MEU) Removal 1 

10:10-10:15 Rad Gene and LOH Sample prep 

10:15-10:25 Rad Gene и LOH sample removal 

10:25-10:40 

FE-2 

Rad Gene and LOH Sample prep 

10:30-10:45 CDR Class I Alarm Test in CQ and WHC 

10:40-10:50 FE-2 Rad Gene and LOH Measurement Experiment Unit (MEU) Attachment 2 

10:45-11:30 CDR Loading discarded hardware onto Progress 401 

10:55-11:10 FSL Facility Core Element (FCE) Locking 

11:10-12:50 
FE-2 

FCL GEOFLOW Experiment Container Removal 

11:30-12:30 FE-1 Physical Exercise (TVIS), day 3 

11:30-11:35 ARED Inspection 

11:35-13:05 
CDR 

Physical Exercise (ARED) 

12:30-13:00 FE-1 Cardiocassette-2000 Test. Tagup with specialists (S-band) 

12:50-12:55 FSL Videopass Installation 

13:00-13:05 
FE-2 

MPC Troubleshooting Configuration 

13:00-13:05 FE-1 Matryoshka-R.AST Spectrometer Deactivation  

13:05-13:10 FE-2 Microgravity Science Glovebox Sensor Checkout Step 2A 

13:10-14:10  LUNCH 

14:15-15:15 FE-1 
On MCC Go Teardown of Local Temperature Sensor Switching Unit ЛКТ 
(ТА251МБ) and Memory Device from the Progress Vehicle  

14:15-14:25 Rad Gene and LOH Measurement Experiment Unit (MEU) Removal 2 

14:25-14:35 Rad Gene and LOH Measurement Experiment Unit (MEU) Attachment 3 

14:35-14:40 

FE-2 

Rad Gene and LOH closeout ops 

14:40-15:15 CDR Start BSA battery charge 

14:40-14:45 Deactivation Of FCF Rack Power Switch, No PaRIS Alignment Guides 

14:45-15:00 FCF Rack Door Open 

15:00-15:20 

FE-2 

CIR Front Door Open 

15:15-16:15 FE-1, CDR On MCC Go Install Progress 401 docking mechanism 

15:20-15:30 FE-2 MSG Sensor Checkout, Step 3A 
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15:30-15:55 CIR Front End Cap Installation 

15:55-16:10 FCF Rack Door Close 

16:10-17:40 Physical Exercise (ARED) 

16:15-16:45 CDR EMU PWR Degassing 

16:15-17:15 FE-1 Physical Exercise (VELO), day 3 

16:45-17:45 CDR Physical Exercise (CEVIS) 

17:15-17:55 FE-1 
СОЖ Maintenance 
ИП-1 position verification 

17:40-18:10 FE-2 MSG - inspection and cleaning 

17:45-18:00 CDR Questionnaire - journal entry 

17:55-18:15 FE-1 IMS Update 

18:00-18:05 FGB HAM Radio Powerdown 

18:05-18:15 
CDR 

Evening Work Prep 

18:10-18:15 FE-2 Glove Box (MSG) Powerdown 

18:15-18:30  
Daily planning conference (S-band). Progress 401 Loading Status 
Report 

18:30-19:30 FE-1 Evening Work Prep 

18:30-18:50 FE-2, CDR RPM Video Review 

18:50-19:30 FE-2 Evening Work Prep 

18:50-19:20 Evening Work Prep 

19:20-19:35 
CDR 

Crew Discretionary Conference (Ku +S-band) 

19:30-21:30 FE-1, FE-2 

19:35-21:30 CDR 
Presleep (dinner, daily food prep, evening toilet)  

21:30-06:00  SLEEP 

Task List FE-1 PLANTS-1. Payload Status Check 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC / r/g 6083, 6004 
2. See OSTP for references to US activities. 
End of Radiogram 


