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Radiogram No. 9569u    Form 24 for 02/13/09  

PROGRESS 366 DOCKING TO DC1  

GMT CREW ACTIVITY  

03:30-03:40  Morning Inspection 

03:40-04:10 CDR, FE-2 

03:40-03:55 FE-1 
Post-sleep 

03:55-04:45 FE-1 

04:10-05:00 CDR, FE-2 
BREAKFAST 

04:45-05:00 FE-1 
IZGIB (BEND)-DAKON. Instrument status and orientation change Tagup 
with specialists (S-band)  

05:00-05:05 FE-2, CDR Prep for Work 

05:00-05:05 FE-1 IZGIB (BEND)-DAKON. Photography During the Experiment  

05:05-05:20  Daily Planning Conference (S-band) 

05:20-05:50 CDR, FE-1 Preparation for Progress 366 docking  

05:25-05:40 FE-2 Activation of A31P Laptop 

05:40-05:45 FE-2 FGB HAM Radio Powerdown 

05:50-07:20 CDR, FE-1 Progress 366 Docking to DC1. Progress TV (Ku-band)  

07:40-08:10 FE-2 
Removal of test equipment used for Ku-band TV downlink (after 
Progress docking) 

07:55-08:05 CDR Reconfiguring comm after Progress 366 docking  

08:05-09:05 CDR, FE-1 LUNCH 

08:10-09:10 FE-2 LUNCH 

09:05-10:20 CDR, FE-1 On MCC Go Progress 366 and DC1 Interface Leak Check  

09:10-09:50 FE-2 СОЖ Maintenance  

09:50-10:05 FE-2 Food Frequency Questionnaire 

10:20-10:40 CDR, FE-1 On MCC GO Opening DC1-СУ and СУ-Progress Transfer Hatches  

10:20-10:40 FE-2 ТЕРС Relocation 

10:40-11:00 CDR, FE-1 Installing quick release screw clamps  

10:40-10:50 ARED visual inspection 

10:50-10:55 Removal of ARED flywheel cylinder 

10:55-12:25 

FE-2 

Physical Exercise (ARED) 

11:00-11:40 CDR 
Photo of a scuff mark left by the Progress 366 Active Docking 
Mechanism Probe on the DC1 Passive Mechanism Receiving Cone  

11:05-11:20 Progress 366 air sampling using АК-1М sampler  

11:20-12:05 
FE-1 

Progress 366 deactivation, air duct installation  

12:05-13:05 CDR, FE-1 
On MCC Go (after DC1 [АСС] power down over CRL).  Progress 366 
Docking Mechanism Removal  

12:25-12:30 Priming TOCA sample line and buffer line 

12:30-12:40 Water sample analysis using Total Organic Carbon Analyzer (TOCA) 

12:40-13:40 

FE-2 

Physical Exercise (TVIS) 

13:05-13:25 CDR IMS Update  
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13:05-14:05 FE-1 On MCC Go Installation of УС-21 container in Progress 366  

13:25-14:15 CDR Evening Work Prep 

14:05-15:35 FE-1 Physical Exercise (TVIS), day 4 

14:15-15:45 CDR Physical Exercise (ARED) 

14:40-14:50 TOCA data recording 

15:40-15:45 
FE-2 

Disconnect Display and Control Panel (DCP) power cable 

15:45-16:45 CDR Physical Exercise (TVIS) 

15:45-16:45 FE-1, FE-2 Evening Work Prep 

16:45-17:00  Daily Planning Conference (S-band) 

17:00-17:30  DINNER 

17:30-18:00  Daily Food Prep 

18:00-18:55 FE-1 

18:00-19:00 CDR 

18:00-18:05 

Pre-sleep 

18:05-18:20 Private Family Conference (Ku + S-band) 

18:20-19:00 

FE-2 

Pre-sleep 

18:55-19:00 FE-1 IZGIB (BEND)-DAKON. Payload Status Check  

19:00-06:00  SLEEP 

Task List FE-1 PLANTS-1. Payload Status Check  

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities. 
3. 04:30-11:30 No Access to OCA  
End of Radiogram 
 


