Radiogram No. 9687u
[TBM1] (A1ll) R&R. [TBM1] RESTART

GMT
06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:45
07:30-07:45
07:45-08:00
08:00-08:15
08:15-08:35
08:15-08:35
08:15-10:05
08:35-08:45
08:45-10:15
09:10-10:10
10:05-11:35
10:10-10:15
10:15-11:15
10:30-12:00
11:15-11:35
11:45-11:55

11:45-12:00
11:55-12:30
12:00-12:40

12:30-12:35
12:35-12:45
12:40-13:40
12:45-13:45
13:40-14:25
13:40-14:20
14:05-14:25
14:25-14:45
14:25-14:45
14:45-15:05
14:45-15:05

15:05-16:05

15:05-15:15
15:20-15:50
15:35-15:45

CREW

CDR, FE-2
FE-1

CDR
FE-2
FE-1

FE-2

CDR
FE-1
CDR
FE-2
CDR
FE-2
FE-2

FE-1
FE-2
CDR, FE-1

FE-2

CDR, FE-1
FE-2
FE-1
CDR
FE-2
CDR, FE-1
FE-2
CDR, FE-1
FE-2

FE-1

FE-2
CDR
FE-2
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ACTIVITY
Morning Inspection
Post-sleep
BREAKFAST
Prep for Work
Private Family Conference (FE1 Birthday) (Ku + S-band)
Daily Planning Conference (S-band)
Prep for Work
Retrieval of ARED system log files
SAMS: Ghost Load Start
[TBM1] (A11l) R&R. Tagup with specialists (S-band)
TOCAZ2 Calibration
Physical Exercise (ARED)
Physical Exercise (CEVIS)
Physical Exercise (TVIS), day 3
Payload Status Check
Physical Exercise (CEVIS)
Physical Exercise (ARED)
CEVIS Monthly Maintenance
SAMS Ghost Load Termination

MK0501 Gas Analyzer O2 channel adjustment using Analyzer Status Indicator
[UI3].. Tagup as necessary (S-band)

Start BSA Battery Charge

Activation and Inspection of Spacesuits #26 and #27 /
DC1 Comm Procedure

TOCAZ2: Calibration (terminate)

TOCA: Water Sample Analysis

LUNCH

LUNCH

Progress 366 Activation, Air Duct Removal

COX Maintenance

SAMS Ghost Load Start

Removal of quick-release screw clamps from DC1
LOCAD: Experiment Equipment Setup
DC1-Progress transfer hatch closure

LOCAD: Portable Test System Media Preparation

DC1-CY and CY-Progress hatch leak check
Nominal Comm Config

LOCAD: Swab Ops With Video
Conference with US EVA specialists to discuss Russian EVA 21a (Ku+S-band)
TOCA 2: Data Recording



15:45-15:50
15:50-17:05
15:50-16:00
16:05-17:05
16:30-16:35
16:35-16:45
17:05-18:05
17:15-17:20
17:20-17:30
17:40-17:50
18:00-18:05
18:05-18:20

18:10-18:20

18:15-18:30
18:20-18:45
18:30-18:45
18:45-19:00
19:00-19:30
19:30-21:30
21:30-08:00
Notes:

CDR
FE-2
FE-1

FE-2

CDR, FE-1

FE-2

FE-1

CDR
FE-1, FE-2
CDR

LOCAD: Data recording ops for portable test system, phase 1
ARED Racking Mechanism Sanding and Lubricating

LOCAD: Swab Ops With Video

Physical Exercise (TVIS), day 3

LOCAD: Data recording ops for portable test system, phase 1
LOCAD: Swab Ops With Video

EXPOSE-R. R&R Ops. Tagup with specialists (S-band)
LOCAD: Data recording ops for portable test system, phase 1
LOCAD: Swab Ops With Video

SAMS Ghost Load Termination

LOCAD: Data recording ops for portable test system, phase 1

LOCAD: Portable Test System (PTS) Experiment Phase 1 Stow
Terminate 825M3 Battery Pack 1 Charging and Start Charging 825M3 Battery

Pack 2

Evening Work Prep

Questionnair: journal entry

Daily Planning Conference (S-band)

Evening Work Prep

Presleep (dinner, daily food prep, evening toilet)
SLEEP

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities.

3. Tagups with EVA training specialists during all activities (VHF and S-band)
End of Radiogram



