Radiogram No. 9954u

LBNP EXERCISE

GMT
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ACTIVITY
Integrated Immune Liquid Saliva Sample Collection

Morning Inspection
Integrated Immune Liquid Saliva Sample Collection

Integrated Immune Dry Saliva Sample Collection

Morning Inspection
Post-sleep

Post-sleep

Integrated Immune Historical Photo Documentation
Integrated Immune Dry Saliva Sample Collection
Post-sleep

BREAKFAST
BREAKFAST
Prep for Work

Prep for Work

Daily Planning Conference (S-band)

BCAT-4 Camera Check

ISS18 to ISS19 Crew Handover

Crew Handover

Tagup with Consultants Team via VHF1 (VHF)
JAXA Commercial Activity 3, Preparation

Filling (separation) EDV (KOV) for Elektron from CWC #1068,1077
(Lab1S2)

Physical Exercise (ARED)
Physical Exercise (TVIS)
nna Air Sampling for Ammonia in SM

COX Maintenance. CBO, CI1, and POTOK Air Purification System
Data Calldowns for SM and FGB

Inspection of CM-Y connector on MHP-HC separator pump in ACY
(behind panel 139, for moisture)

SM air sampling using AK-1M sampler
LBNP Exercise (FINAL). To=11:48. Tagup with specialists (VHF)

Verify UMN-1 Flow Meter Configuration

Scheduled maintenance of Elektron Liquid Unit #056. Tagup with
specialists (S-band)

Physical Exercise (CEVIS)
Integrated Immune Dry Saliva Sample Collection



12:20-13:05
12:20-12:55
12:25-13:05

12:45-12:55

12:55-13:05
12:55-13:05
13:05-14:05
14:15-14:30
14:05-14:10
14:05-15:05
14:15-14:30
14:30-14:45
14:40-15:00
14:45-14:55
14:55-15:10
15:00-15:05
15:05-15:35
15:10-15:25
15:25-15:55
15:35-16:10

15:50-16:15

15:55-16:15
16:05-16:10
16:10-17:10
16:10-17:10

16:15-17:00

16:20-16:25
16:25-18:20
16:35-17:10
17:00-18:20
17:00-17:30
17:10-17:30
17:10-18:10
17:10-18:20
17:40-18:20
18:10-19:10
18:10-18:20
18:20-19:15
18:20-18:35
18:30-19:30
18:35-19:15
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FE-2,FE-1-19
CDR,CDR-19
FE-1

FE-2
FE-1-19
CDR-19
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ISS18/1ISS19 Crew Handover
JAXA: Commercial Activity 3, Hardware Setup
Sanitary-Hygiene Status Monitoring

POTOK-150MK Air Purification System Pre-filter cleaning in SM and
FGB (Use vacuum cleaner and a narrow nozzle attachment with
POTOK unit powered down)

Sanitary-Hygiene Status Monitoring

MELFI Icepack Insertion Into Container Module

LUNCH

Private Medical Conference (S-band)

On MCC Go ISS 02 repress from Progress 366 CpllK (start)
Symbolic Activity per VC plan

JAXA. Session 1

JAXA. Session 2

Preparation for MO-21M. Ecosphere battery charge

JAXA. Session 3

JAXA. Session 1 Closeout

ISS O2 repress from Progress 366 CpllK (terminate)

Water sample collection from EDV filled from ATV / r/g 9963
Respiratory support pack checkout

Crew Medical Restraint System (CMRS) - Checkout
ISS18/1ISS19 Crew Handover

BIOTREK. Transfer of Bioecology containers 6-1, 7-4 from DC1 to
Soyuz

JAXA. Session 2 Closeout
Integrated Immune Dry Saliva Sample Collection
Physical Exercise (CEVIS)
Physical Exercise (ARED)

Removing B1 Fan from Soyuz 223 Orbital Module Cooler/Dryer.Tagup

with specialists (S-band)

AED Inspection

JEM: Airlock Launch Lock Removal

PHS Hardware and Lab Hardware Setup
Stow return equipment in Soyuz

E-mail ops

IMS Update

Physical Exercise (TVIS)

JEM: Airlock Launch Lock Removal

Prep for Work

Private conference using IP-Phone (Ku-band)
Prep for Work
Signing ISS RS Handover Protocol

Prep for Work
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19:10-19:15  FE-1-19 Integrated Immune Dry Saliva Sample Collection
|19:15-19:30 |ISS-18,ISS-19 |Dai|y Planning Conference (S-band)

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities.

End of Radiogram




