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Total 
Obligations

Total Gross 
Outlays

1
(026‐00) National Aeronautics and 
Space Administration  

(80‐0119 2009 \ 2010) Science ‐ 
Recovery Act

0 0

2
(026‐00) National Aeronautics and 
Space Administration  

(80‐0121 2009 \ 2010) Cross Agency 
Support ‐ Recovery Act

0 0

3
(026‐00) National Aeronautics and 
Space Administration  

(80‐0123 2009 \ 2010) Exploration ‐ 
Recovery Act

0 0

4
(026‐00) National Aeronautics and 
Space Administration  

(80‐0125 2009 \ 2010) Aeronautics ‐ 
Recovery Act

0 0
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No.
Major Completed Actions (Short bulleted list of the major actions 

to date.)
Major Planned Actions (Short bulleted list of the major planned 

actions)

1
•  NASA submitted draft Recovery Act Program Plans to OMB as 
required.

•  NASA intends to post its Recovery Act Program Plans when the Plans 
are finalized.

2

•  Initial Recovery Act plans and allocations were integrated into the 
agency's initial operating plan forwarded to OMB and Congress.

•  NASA intends to begin soliciting for Science, Exploration, and 
Aeronautics contracts and grant proposals, and then start work on 
Recovery Act projects, as soon as Program Plans are finalized with 
reviews completed by OMB and Congress.

3

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  
JSC posted amendments for the two Roof/Loggia Package IFBs 
(Invitation for Bids), with reponses to over 100 submitted questions. 
The bid due date was moved to May 7th for both packages to allow 
bidders more time to analyze the responses and prepare quality 
bids. No impact to construction schedules is anticipated.

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects (under 
NASA's Cross Agency Support (CAS) activities):  Bid opening for two 
Roof/Loggia package work packages is scheduled on May 7, 2009. After 
bid opening, JSC will conduct the follow‐on process leading to awarding 
these two contracts, targeted for early June.

4

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  
JSC conducted additional pre‐proposal conference/site visits for the 
8(a) companies to which solicitations were issued the previous 
week.

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects (under 
NASA's Cross Agency Support (CAS) activities):  Expect to issue the 
remaining two of seven total 8(a) RFPs by mid‐May.
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