Radiogram No. 0290u

Form 24 for 05/18/2009

CYBA CABLE INSTALLATION AND CONNECTION

GMT
06:00-06:05
06:00-06:10
06:00-06:05
06:05-06:15
06:10-06:40
06:15-06:45
06:40-07:30
06:45-07:35
07:30-07:35
07:35-07:50
07:50-08:50
07:50-08:10
07:50-08:20
08:10-10:15
08:20-09:35
08:50-09:20
09:20-09:25
09:25-09:35
09:35-09:45
09:45-09:55
09:55-10:05
09:55-12:25
10:05-10:15
10:15-10:45
10:15-10:20
10:45-11:30
10:50-12:20
11:30-13:00
12:20-12:35
12:35-13:00
12:45-12:55
12:55-13:55
13:00-14:00
13:55-14:35
14:00-14:10
14:15-14:35
14:30-14:35
14:35-17:35
15:10-16:25
16:25-16:35

CREW
FE-2
CDR
FE-1
FE-1,FE-2
CDR
FE-1,FE-2
CDR
FE-1,FE-2
CDR

FE-1
CDR
FE-2
CDR
FE-2
FE-1
FE-1
FE-1
FE-2
FE-2
FE-1
FE-2
FE-1
CDR
FE-1
CDR
FE-1
CDR
FE-1
FE-1
FE-2
FE-2
CDR,FE-1
FE-2
FE-1
CDR
FE-1
CDR,FE-1
FE-2
FE-2

ACTIVITY
Taking Biphosphanate Tablets
Morning Inspection
SLEEP Data Log Entry
Morning Inspection
Post-sleep
Post-sleep
BREAKFAST
BREAKFAST
PLANTS-2. Payload Status Check
Daily Planning Conference (S-band)
WHC Access and Urine Transfer
Prep for work
WRS 2 Preparation
Install KURS-I LF Antenna Feeder Cables. Tagup (S-band)
Physical Exercise (ARED)
COX Maintenance
SAMS ICU Activation
EHS GC/DMS Ops Start
SLAMMD Hardware Partial Installation
SLAMMD Body Mass Measurement
SLAMMD Body Mass Measurement
Urine Processing Assembly (UPA) Check Valve Removal
SLAMMD Stowage.
Installation of Command Processing Unit BOK CC #10H0=A223
BCAT-4 Camera Checkout
CYBA Cable Installation and Connection (Phase 2)
Physical Exercise (ARED)
Physical Exercise (TVIS), day 1
MBS Camera Checkout
Start EMU Battery Charge
WRS Water Sample Analysis
LUNCH
LUNCH
UPA IFM
Terminate EMU Battery Charge
Inspection of CPB-K2M Sediment Trap
EHS GC/DMS Ops Terminate
CYBA Cabile Installation and Connection (Phase 2)
Physical Exercise (TVIS)
TOCA Data Transfer

Page 1 of 2



16:35-16:40
16:50-18:20
17:35-18:35
18:00-19:00
18:20-19:00
18:40-19:00
19:00-19:15
19:15-19:30
19:15-19:20
19:20-19:30
19:30-21:30
21:30-06:00

Task List

Notes:

FE-2
FE-2
FE-1
CDR
FE-2
FE-1

CDR,FE-2

FE-1
FE-1

CDR

Waste Storage Tank Assembly (WSTA) Backflow to EDV-U
WRS Leak Check

Physical Exercise (TVIS)

Physical Exercise (VELO) day 1

WRS-2 Rack Closeout After Leak Check

IMS Update

Daily Planning Conference (S-band)

Prep for work

Transfer TVIS, CEVIS, and HRM data to MEC
Prep for work

Presleep (dinner, daily food prep, evening toilet)
SLEEP

RS Medical Kits Audit

Searching for Air Heater Fan [EBH] #3

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities
End of Radiogram
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