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1
(026‐00) National Aeronautics 
and Space Administration  

(80‐0119 2009 \ 2010) Science ‐ 
Recovery Act

0 0

2
(026‐00) National Aeronautics 
and Space Administration  

(80‐0121 2009 \ 2010) Cross Agency 
Support ‐ Recovery Act

0 0

3
(026‐00) National Aeronautics 
and Space Administration  

(80‐0123 2009 \ 2010) Exploration ‐ 
Recovery Act

0 0

4
(026‐00) National Aeronautics 
and Space Administration  

(80‐0125 2009 \ 2010) Aeronautics ‐ 
Recovery Act

0 0
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No.
Major Completed Actions (Short bulleted list of the major actions 

to date.)
Major Planned Actions (Short bulleted list of the major planned 

actions)

1

•  NASA finalized Recovery Act Program Plans with the OMB on 
schedule, and plans will be posted on www.nasa.gov/recovery.

•  NASA intends to begin soliciting for Science, Exploration, and 
Aeronautics contracts and grant proposals, and then start work on 
Recovery Act projects, as soon as reviews of plans are completed by the 
Congress.

2

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  
JSC initiated the follow‐on IFB process for the two Roof/Loggia Work 
Packages to determine if apparent low bidders met all requirements 
of the bid and were responsive and responsible.

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects (under 
NASA's Cross Agency Support (CAS) activities):  After the follow‐on 
evaluation process for the two Roof/Loggia Work Packages, award of 
these two contracts is targeted for early June.

3

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  
JSC Issued amendments to extend proposal due dates to each of the 
five sole source 8(a) requests for proposal in order to provide more 
time to generate responses to the questions received from the 
contractors. No impact to the scheduled construction completion 
dates for these projects is anticipated.

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects (under 
NASA's Cross Agency Support (CAS) activities):  Expect to issue the 
remaining two of seven total 8(a) RFPs by the end of May.
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