
Agency Name: (026) National Aeronautics and Space 
Administration 

Week End Date: 22‐May‐09

Agency/Bureau TAFS Sub‐Account 
Code

(OPTIONAL)

Award 
Type

US 
Indicator

State 
Code

Total 
Obligations

Total Gross 
Outlays

1
(026‐00) National Aeronautics 
and Space Administration  

(80‐0119 2009 \ 2010) Science ‐ 
Recovery Act

0 0

2
(026‐00) National Aeronautics 
and Space Administration  

(80‐0121 2009 \ 2010) Cross Agency 
Support ‐ Recovery Act

0 0

3
(026‐00) National Aeronautics 
and Space Administration  

(80‐0123 2009 \ 2010) Exploration ‐ 
Recovery Act

0 0

4
(026‐00) National Aeronautics 
and Space Administration  

(80‐0125 2009 \ 2010) Aeronautics ‐ 
Recovery Act

0 0

No.
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No.
Major Completed Actions (Short bulleted list of the major actions 

to date.)
Major Planned Actions (Short bulleted list of the major planned 

actions)

1

•  NASA Recovery Act Program Plans were posted on 
www.nasa.gov/recovery.

•  NASA intends to begin soliciting for Science, Exploration, and 
Aeronautics contracts and grant proposals, and then start work on 
Recovery Act projects, as soon as reviews of plans are completed by the 
Congress.

2

• NASA initiated discussions with NOAA to  document the NOAA 
request to add NOAA Recovery Act funds to existing NASA‐managed 
contracts to continue the procurement for CERES FM‐6 and TSIS FM‐
1 instruments.  

• Johnson Space Center (JSC) Hurricane Damage Repair Projects (under 
NASA's Cross Agency Support (CAS) activities):  After the follow‐on 
evaluation process for the two Roof/Loggia Work Packages, award of 
these two contracts is targeted for early June.

3

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  
JSC continued the follow‐on IFB process for the two Roof/Loggia 
Work Packages to determine if apparent low bidders met all 
requirements of the bid and were responsive and responsible.

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects (under 
NASA's Cross Agency Support (CAS) activities):  Expect to issue the 
remaining two of seven total 8(a) RFPs by the end of May.
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