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1

(026‐00) National Aeronautics 
and Space Administration: 
National Aeronautics and Space 
Administration

(80‐0119 2009 \ 2010) 
Science, Recovery Act

0 0

2

(026‐00) National Aeronautics 
and Space Administration: 
National Aeronautics and Space 
Administration

(80‐0121 2009 \ 2010) 
Cross Agency Support, 
Recovery Act

Contracts and Orders 
(including 
modifications)

Y‐US 5,716,108 0

3

(026‐00) National Aeronautics 
and Space Administration: 
National Aeronautics and Space 
Administration

(80‐0123 2009 \ 2010) 
Exploration, Recovery 
Act

0 0

4

(026‐00) National Aeronautics 
and Space Administration: 
National Aeronautics and Space 
Administration

(80‐0125 2009 \ 2010) 
Aeronautics, Recovery 
Act

0 0
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Major Completed Actions (Short bulleted list of the major actions taken to 
date.)

Major Planned Actions (Short bulleted list of the major planned 
actions)

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  JSC 
continued the follow‐on Invitation for Bid (IFB) process for the second of two 
Roof/Loggia Work Packages to determine if apparent low bidder met all 
requirements of the bid and was responsive and responsible.

•  NASA intends to begin soliciting for Science, Exploration, and 
Aeronautics contracts and grant proposals, and then start work on 
Recovery Act projects, as soon as reviews of plans are completed by the 
Congress.

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  JSC has 
issued all seven Request For Proposal (RFP) 8(a) solicitations and has received 
four proposals to date in response to RFP 8(a) solicitations.

•  NASA anticipates that NOAA will make Recovery funds available to 
NASA to support the procurement for two climate change monitoring 
instruments, CERES FM‐6 and TSIS FM‐1, in early July.

•  Johnson Space Center (JSC) Hurricane Damage Repair Projects:  JSC to 
issue a contract modification to DRI Commercial Corporation exercising 
all contract options for the first Roof/Loggia Work Package.
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