Radiogram No. 0958u
SM SA 2, 4 EFFICIENCY TEST. NUB [CENTRAL UNIT SUBSYSTEM] TEST

GMT
06:00-06:10

06:00-06:20
06:00-06:05
06:05-06:10

06:10-06:40

06:20-06:30
06:30-06:40
06:40-06:50

06:40-07:30

06:50-07:10
07:10-07:20
07:20-07:50

07:30-07:50

07:50-08:15
08:15-08:30
08:15-09:05
08:15-09:15

08:20-09:20

08:30-09:30
08:30-10:00
09:10-10:10
09:10-09:20
09:15-09:30

09:20-09:35

09:30-09:40
09:30-10:00

09:35-09:45

09:45-11:15
09:45-09:55
09:45-10:15

09:55-10:55

10:00-10:15

CREW

CDR, FE-3,
FE-4, FE-5

FE-1
FE-2
FE-2

CDR, FE-2,
FE-3, FE-4,
FE-5

FE-1
FE-1
FE-1

CDR, FE-2,
FE-3, FE-4,
FE-5

FE-1
FE-1
FE-1

CDR, FE-2,
FE-3, FE-4,
FE-5

FE-5
FE-1
FE-4

FE-3

FE-5
FE-2
FE-1
CDR
FE-4
CDR, FE-3
FE-5
FE-4
CDR
FE-5
FE-3
CDR
FE-3

FE-4
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ACTIVITY
Morning Inspection

SOLO Repository Urine Collection
SLEEP Data Log for FE-2
Morning Inspection

Post-sleep

SOLO Urine Sample Insertion into MELFI
SOLO. SLAMMD Prep
SLAMMD Body Mass Measurement

BREAKFAST

SOLO SLAMMD Deactivation and Stowage
Morning Inspection
Post-sleep

Work Prep

Daily Planning Conference (S-band)

PWD Cleaning

BREAKFAST

RFTA Reconfiguration For Urine Processing

BCB-95 Comm Panel Replacement in FGB INIrO. Install # BCB-95
#60429118 (b/c 00048614 ®I'b1I1I'O_4_421_1). Update the IMS. Tagup
with specialists (S-band).

Hardware Pre-pack for Return on Shuttle

Physical Exercise (ARED)

Physical Exercise (TVIS)

BAR. Terminate Kelvin charge, start charging TTM
3D Space Setup

Test after BCB-95 Comm Panel Replacement in FGB INMIMO. Tagup with
specialists (S-band)

3D SPACE Experiment

Deactivation of DM Cooler/Dehumidifier Assembly [XCA] B2 Fan and
Activation of DM XCA B2 Fan in Soyuz 224

Physical Exercise (ARED)
RUSALKA. Battery Charge (terminate)
RESPIRATION Experiment Setup. Tagup with specialists as necessary

RUSALKA. Hardware preparation and hand-held observation without using
TWYC [Three-Stage Rate Sensor]. Tagup with specialists (S-band)

3D Space Stowage



10:00-11:00
10:15-10:30
10:20-11:20

10:35-11:55

10:55-11:25
11:00-12:00
11:00-11:15
11:15-12:00
11:15-11:25
11:20-12:50
11:25-12:05
12:00-12:20
12:00-12:15
12:00-13:00

12:10-13:00

12:15-12:35

12:15-12:55
12:20-12:45
12:50-13:00
13:00-14:00
14:00-15:00
14:00-15:25
14:00-14:30
14:00-14:05
14:00-14:40
14:05-14:15
14:15-17:15
14:15-15:15
14:30-14:50
14:40-15:00
14:55-15:05
15:00-15:10
15:05-15:15
15:10-15:15
15:15-15:45
15:15-16:15
15:15-15:25
15:15-16:45
15:25-16:20
15:25-15:35
15:35-15:40

FE-2
CDR
FE-4

CDR

FE-3
FE-2
FE-1
FE-1
FE-5
FE-4
FE-5
FE-1
FE-2
CDR

FE-5

FE-3

FE-2
FE-1
FE-4

FE-2
FE-4
FE-5
FE-1
FE-3
CDR
CDR
FE-1
FE-5
FE-3
FE-5
FE-2
FE-5
FE-2
FE-2
FE-3
FE-5
FE-1
FE-4
FE-5
FE-5
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Physical Exercise (TVIS)
RUSALKA. Photography. Tagup with specialists (S-band) / r/g 981, step 4
Physical Exercise (CEVIS)

RESPIRATION. Experiment ops and cleanup. Tagup with specialists as
necessary (S-band)

Stow 27KCM.53H0 6100-250 boxes at nominal locations / r/g 973
Crew Departure Prep

IMS. PFS Cable Locate

SPHERES Session

Glove Box (MSG) Activation

Physical Exercise (ARED)

INSPACE2 Experiment Run 58

Photos of LAB1O5 Locks

Lab Emergency Light Power Supply (ELPS) Inspection

Physical Exercise (VELO), day 1

Inspection of Portable Breathing Apparatus (PBA) and Portable Fire
Extinguisher (PFE)

RUSALKA. Terminate Data Copy and Downlink via OCA Tagup with
specialists (S-band)

Inspection of Node 2 Emergency Light Power Supply (ELPS) 2
HMS TG1 Setup

EHS Sampling Start

LUNCH

Inspection of Node 2 Emergency Light Power Supply (ELPS) 1
IMS Node 1 Tool Rack Reconfiguration

JPM Emergency Lighting Power Supply Checkout

Payload Status Check

COXX Maintenance Verify UIM-1 Flow Meter Positions

BAR. TTM-2 Charge Termination

EXPERT. Experiment. Tagup with specialists (S-band) / r/g 975
EVA Tool Config

JPM Emergency Lighting Power Supply Checkout

IMS Update

Columbus ELPS Inspection

Inspection of Airlock Emergency Light Power Supply (ELPS)
JPM and LAB Window Shutter Closure

Stow Camera after ELPS Test

METOX O-ring Replace

Physical Exercise (TVIS), day 4

INSPACE?2 Video Cassette Changeout

Physical Exercise (ARED)

Remove CQ1 plates and relocate cables

INSPACE?2 Vial Exchange

Glove Box (MSG) Powerdown



15:45-15:55
15:45-16:45
15:55-17:55
16:15-16:45
16:20-16:35
16:45-18:45
16:45-17:45
16:45-18:15
16:50-17:20
17:15-18:15
17:20-18:00
17:45-18:15
17:55-18:10
18:00-18:05
18:10-18:20
18:10-18:25
18:15-18:45
18:15-19:05
18:20-18:25

18:25-18:40

18:40-19:00
18:40-19:05
18:45-19:05
19:00-19:05
19:05-19:30
19:30-19:35

19:30-21:30

19:35-21:25
21:25-21:30
21:30-06:00
Task List
Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 2. See OSTP for references to US

activities

FE-2
FE-5
FE-2
FE-3
FE-4
FE-1
FE-3
FE-5
FE-4
CDR
FE-4
FE-3
FE-2
FE-4
FE-4
FE-2
CDR
FE-3
FE-5

FE-2, FE-4,
FE-5

FE-5
FE-2,FE-4
CDR,FE-1
FE-5

FE-5
CDR, FE-1,
FE-2, FE-3,
FE-4
FE-5
FE-5

CDR, FE-3

End of Radiogram

Battery Stowage Assembly (BSA) Battery Recharge Terminate

Physical Exercise (CEVIS)

Hardware Pre-pack for Return on Shuttle

Hygiene Procedures

VHF Comm Check Using US Ground Sites

IMS CWC LAB Transfer

Physical Exercise (ARED)

Hardware Pre-pack for Return on Shuttle

EXPRESS Rack 4 Declic Prep

Physical Exercise (TVIS), day 1

EXPRESS Rack 4 MDS Prep

INTERACTION Experiment Ops

LOCAD portable test system, media slide photography
EHS Sampling Termination

ALTEA Dosimeter Activation

Evening Work Prep

Hygiene Procedures

Evening Work Prep

Stow Video Equipment Used for ARED Exercise Video

Transfer plan review and stowage tagup

Evening Work Prep

Transfer TVIS, CEVIS, and HRM data to MEC
Daily Planning Conference (S-band)
MPC Power Up

Presleep (dinner, daily food prep, evening toilet)

MPC Power Down
SLEEP
URAGAN. Observations and Photography

Page 3 of 3



