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Radiogram No. 1259u   Form 24 for 10/02/2009 
SOYUZ 226 DOCKING TO SM (AO) 

GMT CREW ACTIVITY 
05:00-05:05 FE-2 Glove Box (MSG) Power Down  

05:00-05:10 CDR, FE-1, FE-2, 
FE-3, FE-4 Morning Inspection 

05:05-05:10 FE-2 

05:00-10:10 FE-1-21, FE-5-21, 
SFPVC Soyuz ODF Activity 

05:10-05:40 CDR, FE-3, FE-1 Post-sleep 
05:40-06:30 FE-1, FE-3 

BREAKFAST 
05:40-06:10 CDR 
06:10-06:20 CDR MPEG-2 Test on SSC1 Laptop 
06:20-06:30 CDR BREAKFAST 
06:30-06:40 FE-1, CDR, FE-3 Work Prep 
06:40-07:05 CDR, FE-3, FE-1 Daily Planning Conference (S-band) 
07:05-07:10 FE-1 Activation of A31P Laptop 
07:05-07:15 CDR, FE-3 Work Prep 
07:10-07:15 FE-1 SM HAM Radio Deactivation 
07:15-07:25 CDR Configuring comm for Soyuz docking 
07:25-08:40 CDR Soyuz 226 / ISS Approach Monitoring 

07:25-07:40 FE-3 SM TV System Activation to Receive Video from Soyuz and Transmit 
Image via Ku-band 

07:40-08:40 FE-3 Soyuz Docking Video Downlink via Ku-band 
08:40-08:45 CDR On MCC Go Switch ПрК-ТК PEV to ЭЛЕКТ УПР [ELECTR CONTR] 
08:40-08:45 FE-3 Cryogem-03M.  Hardware power up at + 29 deg 
08:45-08:50 FE-3 Setting up Cryogem-03M Refrigerator to + 4 deg С 
08:50-09:05 FE-3 Terminate Ku-band Video Downlink 
09:00-10:00 CDR Physical Exercise (TVIS), day  2 
09:10-09:25 FE-1 Food Frequency Questionnaire 
09:25-09:55 FE-1 Psychological Evaluation Program (WinSCAT) 
09:55-10:10 FE-1 BISE Hardware Assembly for Photo Documentation 
10:00-10:10 CDR Comm Reconfig after Soyuz 226 Docking 
10:10-10:50 FE-1 Hardware Installation for BISE Experiment 
10:10-11:25 FE-1-21, FE-5-21 Soyuz -AO-SM Interface Leak Check. Start Suit Drying 
10:45-11:25 FE-3 СОЖ Maintenance 
10:50-11:25 FE-1 BISE Experiment Operations 
11:10-11:25 CDR Prep for TV PAO (То =11:19, Т1, Т2, Т3 from СПП) 
11:25-11:45  Soyuz-AO-SM Transfer Hatch Opening / TV PAO Downlink "VC Arrival" 
11:45-12:05 FE-1-21 Install Quick Release Screw Clamps 
12:05-12:30  Safety Briefing 
12:30-12:35 FE-1 Disconnect Display and Control Panel (DCP) Power Cable 
12:30-12:40 FE-1-21 Terminate Drying Suits 1, 2 in Soyuz 226 
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12:35-12:50 FE-1 Removal of Test Equipment for Ku-band TV downlink 

12:40-12:55 FE-1-21 Start Drying Spacesuit 3 and Set Up the 1st Pair of Gloves for Drying in 
Soyuz 226 

12:40-12:55 FE-5-21 Reaction Self Test Experiment  

12:55-13:55 
CDR, FE-1, FE-3, 
FE-5-21,У SFP 
VC 

LUNCH 

12:55-13:25 FE-1-21 LUNCH 

13:25-13:30 FE-1-21 Terminate Drying of the first Pair of Gloves and Start Drying the Second 
Pair in Soyuz 226 

13:30-14:00 FE-1-21 LUNCH 
13:55-14:10 FE-1 WRS Equipment Access 
13:55-14:55 CDR, SFPVC VC SFP Familiarization with ISS / r/g 1276 
14:00-14:05 FE-1-21 Terminate Drying the Second Pair of Gloves in Soyuz 226 
14:05-15:05 FE-1-21 Soyuz 226 Deactivation 
14:10-14:40 FE-1 RFTA Reconfiguration For Urine Processing 
14:40-15:10 FE-1 WRS Closeout Ops 
15:05-15:25 FE-1-21 Soyuz 226 Transfers 
15:10-16:40 FE-1 Physical Exercise (ARED)  

15:25-15:40 FE-3 CONJUGATION. Set up in CRYOGEM-03 Thermostatic Container to 
+4deg C 

15:25-15:40 FE-1-21 Terminate Drying the 3rd Suit, Start Drying the 3rd Pair of Gloves in 
Soyuz 226 

15:40-16:10 FE-1-21 Soyuz Transfers 
15:40-16:00 FE-3 LACTOLEN, ARIL, ОЧБ. Set up Bioecology Kits #14, 15 at SM 
16:00-16:15 FE-3 ASTROVACCINE. Set up Bioecology Container #13 in SM, Photography 
16:10-16:25 CDR Installing Removable HDD in RSK2 Laptop 
16:10-16:15 FE-1-21 Terminate Drying the Third pair of Gloves in Soyuz 226 
16:10-16:40 SFPVC Installing Removable HDD in RSK2 Laptop 

16:15-16:35 FE-1-21 CASCADE. Bioreactor #05 Relocation to SM, Deployment in 
Thermostatic Container, Mixing. Tagup with specialists (S-band) 

16:35-16:50 FE-1-21 CASCADE. Bioreactor #05 Retrieval from Thermostatic Container and 
Relocation to CRYOGEM-03M (+29).Tagup with specialists (S-band) 

16:40-17:10 SFPVC CG. SFP-PCG and SFP-ICG Hardware Transfer from Soyuz and Setup 
in SM 16:40-17:00 CDR 

16:40-16:50 FE-1 TVIS Weekly Maintenance 
16:45-16:50 FE-3 CASCADE. Experiment Photography 
16:50-17:50 FE-1 Physical Exercise (TVIS)  

16:50-17:25 FE-1-21 BIOEMULSION. Bioreactor #02 Transfer and Setup in Thermostatic 
Container [KT], Activate Cultivation. Tagup with specialists (S-band) 

17:00-17:10 CDR CG. Hardware Photography after Container Setup in SM 
17:15-17:25 FE-3 BIOEMULSION. Experiment Photography / r/g1270 
17:25-18:25 FE-3 Physical Exercise (VELO), day  1 
17:25-19:25 CDR, FE-1-21 IELK Replacement in Soyuz 226, Seat Liner Swap  



Page 3 of 3 

 

17:50-18:05 SFPVC IP-Phone Private conference (Ku-band) 
18:05-18:35 SFPVC ISS Ops Video Recording 
18:25-18:45 FE-3 IMS Update 
18:45-19:00 FE-3 Verify ИП-1 Flow Meter Configuration 
19:00-19:50 FE-3 Work Prep 
19:05-19:15 FE-5-21 Integrated Immune: Hardware Setup for Crew Saliva Sampling 
19:10-19:15 FE-1 Transfer TVIS, CEVIS, and HRM Data to MEC. 
19:15-19:30 SFPVC E-mail ops 
19:15-20:05 FE-5-21, FE-1 Work Prep 
19:25-19:40 CDR,FE-1-21 Suit and Glove Stowage in Soyuz 226 after Drying 
19:30-20:30 SFPVC Work Prep 
19:40-20:05 CDR Work Prep 

19:40-20:00 FE-1-21 POLYGENE. DROZOFILA-2 Kit Transfer from Soyuz and Set up in SM.  
Tagup with specialists (S-band) 

19:50-20:00 FE-3 POLYGENE. Photography of the Kit Setup at Exposure Location 

20:05-20:30 CDR, FE-1, FE-3, 
FE-1-21, FE-5-21 Daily Planning Conference (S-band) 

20:30-22:30 CDR, FE-1, 
SFPVC Pre-sleep 

20:30-20:45 FE-3 Pre-sleep  

20:30-21:00 FE-1-21 BIF. BACTERIOPHAGE. Container Transfer from Soyuz and Set up in 
CRYOGEM-03M. Tagup with specialists (S-band) 

20:30-22:25 FE-5-21 Pre-sleep  

20:45-21:00 FE-3 BIF. BACTERIOPHAGE. Photography during Insertion into CRYOGEM-
03M 

21:00-22:30 FE-3, FE-1-21 Pre-sleep  
22:25-22:30 FE-5-21 Reaction Self Test Experiment 
22:30-07:00  SLEEP 
Task List FE-3 PLANTS-2 Recharging Water Tank 
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep: dinner, daily food prep, evening toilet 
 
End of Radiogram 
 
 


