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Form 24 for 11/30/09

SOYUZ 225 UNDOCKING FROM FGB

TIME
07:30-07:35

07:30-07:45
07:30-07:35
07:35-07:45

07:45-08:15
08:15-09:05
09:05-09:10
09:10-09:35
09:35-09:40
09:35-10:25
09:35-09:45
09:40-09:50
09:45-09:55
09:45-09:55

09:45-09:55
09:55-10:10
09:55-10:10

09:55-10:10
10:10-10:20
10:10-10:30
10:10-10:30
10:10-10:50
10:30-10:50
10:30-10:50
10:35-10:50
10:50-11:10

10:50-11:05

10:50-12:15
10:50-11:10
11:00-13:00
11:05-11:45
11:10-11:20
11:10-12:10
11:20-11:30
11:35-11:55
12:10-13:25

CREW
FE-1

FE-3

CDR,FE-4,FE-5

CDR,FE-1,
FE-5,FE-4

FE-1

FE-4
FE-3
FE-1
FE-4
FE-5
CDR

FE-1
FE-4
FE-1

FE-5
FE-5
CDR
FE-4
FE-1
FE-4
CDR
FE-5
FE-5

FE-1

CDR
FE-4
FE-3
FE-1
FE-4
FE-5
FE-4
FE-4
FE-4

ACTIVITY
Elektron-VM Aerosol Filter Inspection

Morning Inspection Inspection of CM-Y connector on MHP-HC pump
behind ACY panel 139

Integrated Immune Liquid Saliva Sample Collection
Morning Inspection

Post-sleep

BREAKFAST

5 Day RS1 Laptop Log File Dump

Daily Planning Conference (S-band)

Pill Ingestion

Sanitary & Epidemiological Status Monitoring

Sanitary & Epidemiological Status Monitoring

Bisphosphonates Crew Historical Documentation (HISD) Photography
Glove Box (MSG) Activation

EHS GC/DMS Ops Start

Replacing CO2 Filter Unit (b®). (Install #CO2 #096, b/c 00048547R,
CM1PO_4_499 1, white bag 363-25. Discard the removed unit.)

BCAT5 Sample Photo

MK0501 Gas Analyzer O2 sensor adjustment using UI-3. Tagup with
specialists (S-band)

BCATS5 Historical Documentation (HISD) Photography
EMU Battery Recharge Terminate

Integrated Immune Blood Sample Draw

Integrated Immune Blood Sample Draw by Operator
COX Maintenance

Integrated Immune Blood Sample Draw

Integrated Immune Blood Sample Draw by Operator
ARED Flywheel Cylinder Evacuation

Integrated Immune Blood Sample Draw

Burning CD images of Onboard Computer System [EBC] Software v.
08.03 uplinked thru Zveno Radio Link. Tagup with specialists (as
necessary) (S-band)

Physical Exercise (ARED)

Integrated Immune Blood Sample Draw by Operator
Stowage of Return Equipment in Soyuz

Auxiliary Laptop Anti-Virus Update

Integrated Immune Blood Sample Collection Hardware Stow
Physical Exercise T 2

Integrated Immune Saliva Collection Hardware Stow
Payload Ops

Physical Exercise (ARED)



12:10-12:40
12:15-13:15
12:30-13:30
12:40-12:50
13:15-13:45
13:20-13:35
13:30-15:00
13:30-14:00
13:30-14:30
13:35-15:00
14:30-15:00
14:45-14:55
14:55-15:00

15:00-16:00

15:00-15:15
15:15-16:00
16:00-20:00
TIME
20:00-21:00
21:00-21:10
21:00-21:15
21:00-21:05

21:00-21:30

21:05-21:50
21:10-21:15
21:15-23:00
21:30-22:15
21:30-22:00
22:00-22:10
22:10-22:30
22:15-22:30
22:30-22:35
23:00-23:10
23:10-23:20
23:25-23:35

23:30-00:30

00:15-00:30
00:30-00:50
00:50-01:50
00:50-01:00

FE-5
CDR
FE-1
FE-5
CDR
FE-5
FE-4
FE-1
FE-3
FE-5
FE-3
CDR
CDR
FE-4,FE-5
CDR,FE-3
FE-1
FE-1

CREW

FE-5
FE-3
CDR

FE-1

CDR,FE-4
FE-5
FE-3
FE-5
FE-1
FE-1
FE-1
FE-4,FE-5
FE-1
FE-3
FE-3
FE-1

CDR,FE-3
FE-5

CDR,FE-3
FE-5
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US EVA Tool Config (BRT Inspection)
Physical Exercise T 2

Physical Exercise (TVIS), day 3
Terminate EMU Metox Regeneration
Rebooting all PCS/PWS

Integrated Immune FE-5 Survey
Airlock Duct Smoke Detector Cleaning
Hygiene Procedures

Physical Exercise (TVIS), day 4
Physical Exercise (ARED)

Hygiene Procedures

FMK Stow

Terminate EHS GC/DMS Ops

Meal, pre-sleep

Meal, pre-sleep

Private Medical Conference

Meal, pre-sleep

SLEEP

ACTIVITY
Meal, post-sleep
JPM hatch dragthroughs demate to be able to close hatches
CONSTANTA. Transfer RECOMB-K hardware from SM to Soyuz
JPM and LAB Window Shutter Closure

STRUCTURE. Deactivate crystallization process and transfer LUCH-2 Kit
to Soyuz

CARD kits and SOLO bags audit

SM HAM Radio Deactivation

Stowing Return Equipment In Soyuz

ABRS Water Refill

CRYSTALLIZER. Hardware deactivation and transfer to Soyuz
IZGIB -DAKON. Hardware Activation. Tagup with Specialists (S-band)
Setting up configuration to receive Istochnik-M TLM data
BCAT5 Handover

IZGIB -DAKON. Payload Status Check

Soyuz Loading Complete Report (S-band)

Check and Maintain Comm from Soyuz 225 via RGS

Comm Config for Soyuz Undocking and Descent

Soyuz 225 activation and comm check from Soyuz via S-band (leave the
removed BI1#4 b/c 009212R in Soyuz 225 Orbital Compartment [6O]
for disposal)

G1 Camera Configuration Prior To Transfer Hatch Closing

ON MCC GO Soyuz-FGB transfer hatch closure. Hatch Closing Video
Soyuz 225 Hatch Leak Check

G1 Camera Configuration Prior To Transfer Hatch Closing



01:00-01:15
01:50-07:15
02:25-03:55
03:40-04:00
03:55-05:25
04:00-04:05
04:05-04:10
04:10-04:25
04:25-04:45
04:55-05:00

05:00-05:40

05:25-05:30
05:30-05:35
05:35-07:25
05:40-05:50

05:50-06:15

06:15-06:50
06:50-07:00
07:00-07:20
07:20-07:30
07:25-07:30
07:30-06:00
Task List
Notes:

FE-1,FE-5

CDR,FE-3,FE-4

FE-5
FE-1
FE-5
FE-1
FE-1
FE-1
FE-1
FE-1

FE-1

FE-5
FE-5
FE-5
FE-1

FE-1

FE-1
FE-1
FE-1
FE-1
FE-5
FE-5,FE-1
FE-1
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Hatch Closing TV Downlink (Ku-band)

Soyuz ODF Activity

US EVA Tool Config (Tether Inspection)

Photography of Soyuz 225 Docking Mechanism after ISS Separation
US EVA Tool Stow

Comm Reconfig Post Soyuz Undocking

ON MCC GO Switch TA-TK PEV to CLOSED position

Prepare Soyuz 225 Docking Mechanism Photo Files For OCA Downlink
IMS Update

Elektron-VM Aerosol Filter Inspection

IZGIB -DAKON. Data Downlink and Closeout Ops. Tagup with specialists
(S-band)

Transfer TVIS, CEVIS, and HRM data to MEC
MPC Power Up

Pre-sleep

Pre-sleep

Istochnik-M Telemetry Reception and Recording System [CINP TMW] and
Spectrum Analyzer Activation. Spectrum Analyzer Calibration

Soyuz 225 TLM Reception and Recording
Closeout Ops

Pre-sleep

Restoring nominal comm config after Soyuz landing
MPC Power Down

SLEEP

PLANTS-2. Payload Status Check

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep: dinner, daily food prep, evening toilet

End of Radiogram



