
Page 1 of 2 
 

 

Radiogram No. 1851u            Form 24 for 12/07/09 
 
SEPARATION OF MRM2 CARGO VEHICLE/MODULE (ГКМ) (#302) PROPULSION/INSTRUMENTATION 
COMPARTMENT (ПАО) + INTERMEDIATE ADAPTER (ППР) FROM THE ISS RS 

GMT CREW ACTIVITY 
09:30-09:35 FE-1 Elektron-VM Aerosol Filter Inspection  
09:30-09:35 CDR Morning Inspection 
09:35-09:55 CDR Nutrition and Repository Blood Samples 

09:35-09:40 FE-1 
Morning Inspection. 
Inspection of СМ-У connector on МНР-НС separator pump behind АСУ 
panel 139 

09:40-10:10 FE-1 Post-sleep 
09:55-10:05 CDR Nutrition and Repository Refrigerated Centrifuge Setup 
10:05-10:15 CDR Nutrition and Repository Refrigerated Centrifuge Config 
10:10-11:00 FE-1 BREAKFAST 
10:15-10:45 CDR Post-sleep 
10:45-11:05 CDR Nutrition and Repository Blood Sample Insertion into MELFI 
11:00-11:30 FE-1 Work Prep 
11:05-11:30 CDR BREAKFAST 
11:30-11:45 . Daily Planning Conference (S-band) 
11:45-11:55 CDR Glove Box (MSG) Activation 

11:45-11:55 FE-1 ON MCC GO Deactivate ПАО ГКМ TLM Monitoring from УС17 (Matching Unit 
17). Tagup with specialists as necessary (S-band) 

11:55-12:15 CDR BREAKFAST 
11:55-12:35 FE-1 RESPIRATION Experiment Setup. Tagup with specialists (S-band) 
12:15-12:20 CDR SLEEP Data Log Entry 
12:20-13:50 CDR Physical Exercise (ARED)  
12:35-12:50 FE-1 Soyuz 226 Gas Analyzer Activation 
12:55-14:15 FE-1 RESPIRATION Experiment Ops and Cleanup. Tagup with specialists (S-band) 
13:50-14:00 CDR EHS Sampling Start 
14:00-14:50 CDR ICV Monitoring Setup 
14:15-14:45 FE-1 SSC Data Preparation 
14:50-16:05 CDR Integrated Cardiovascular Crew Ambulatory Monitoring Start 
15:00-16:30 FE-1 Physical Exercise (Т2) day  2 
16:05-16:15 CDR Crew Ambulatory Monitoring Rest Event 10 Minutes 
16:20-16:30 CDR PAO Hardware Setup 
16:30-17:30 . LUNCH 
17:30-17:40 . Crew Prep for PAO 
17:40-18:00 . PAO Event (Ku+S-band) 
18:00-18:10 CDR PAO Hardware Deactivation 
18:00-19:30 FE-1 CD and DVD Disk Audit. Tagup with specialists as necessary (S-band) 

18:10-18:20 CDR Nutrition and Repository Stow Blood Sample Collection and Processing 
Hardware 

18:20-18:40 CDR Nutrition and Repository Stow Urine Sampling Equipment 
18:50-18:55 CDR EHS Sampling Termination 
18:55-19:10 CDR ARED Flywheel Cylinder Evacuation 
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19:10-19:25 CDR ARED Guide Rail Inspection 
19:30-19:40 FE-1 IZGIB -DAKON. Hardware Activation 
19:40-20:40 FE-1 Physical Exercise (ARED)  
19:40-19:45 CDR ICV MAKITA Battery Swap 
19:45-20:45 CDR Physical Exercise (CEVIS)  
20:40-21:20 FE-1 СОЖ Maintenance 
20:55-21:00 CDR JPM and LAB Window Shutter Closure 
21:00-21:05 CDR SM HAM Radio Deactivation 
21:10-21:40 CDR SSC Data Preparation 
21:20-21:40 FE-1 IMS Update 
21:40-21:45 CDR Transfer TVIS, CEVIS, and HRM data to MEC 
21:40-21:45 FE-1 Elektron-VM Aerosol Filter Inspection 
21:45-22:10 . Evening Work Prep 
22:10-22:25 . Daily Planning Conference (S-band) 
22:25-00:00 FE-1 Pre-sleep  
22:25-22:55 CDR Evening Work Prep 
22:55-23:00 CDR ICV MAKITA Battery Swap 
23:00-23:05 CDR MPC Power Up 
23:05-00:50 CDR Pre-sleep 
00:00-00:10 FE-1 SSC1 Setup For Video Recording 
00:10-00:15 

FE-1 SM SSC1 TV monitoring and recording (Т/К ГКМ) of ТКГ-ПАО vehicle 
separation from the ISS 00:20-00:25 

00:30-00:45 FE-1 Video downlink of ПАО-ГКМ #302 separation from the ISS using OCA2 (Ku-
band) 

00:45-00:55 FE-1 Pre-sleep 
00:50-00:55 CDR ICV Swap Makita Battery and Initiate Charge 
00:55-01:00 CDR MPC Power Down 
00:55-01:00 FE-1 IZGIB-DAKON. Hardware Deactivation 
01:00-09:30 . SLEEP 
Task List FE-1 PLANTS-2. Payload Status Check 
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep: dinner, daily food prep, evening toilet 
End of Radiogram 


