Radiogram No. 2162u
Single-burn ISS Test Reboost Using Two SM Reboost Thrusters and SM OA1Y Propellant

GMT
06:00-06:05
06:00-06:05
06:00-06:10
06:05-06:10
06:05-06:10

06:10-06:40

06:10-06:30
06:30-06:40

06:40-07:30

06:40-07:10
06:40-07:00
07:00-07:30
07:10-07:40
07:30-10:00

07:30-10:00

07:30-09:15
07:30-09:35
07:40-07:45
07:45-08:05

08:05-10:00

09:15-09:20
09:20-09:30
09:30-10:00
09:35-09:55
09:55-10:00

10:00-10:15

10:15-10:45
10:15-10:30
10:15-11:30

10:30-11:35
10:30-11:30
10:50-11:30

11:05-11:25
11:25-11:40

CREW
CDR, FE-6
FE-1
FE-4, FE-5
CDR, FE-1
FE-6

CDR, FE-1,
FE-4, FE-5

FE-6
FE-6
CDR, FE-1,
FE-5
FE-4
FE-6
FE-6
FE-4
CDR
FE-1
FE-5
FE-6
FE-4
FE-4
FE-4
FE-5
FE-5
FE-5
FE-6
FE-6

CDR
FE-1, FE-4
FE-6

FE-4
FE-5
FE-1

CDR
CDR
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ACTIVITY
SLEEP Data Log Entry
Elektron-VM Aerosol Filter Inspection
Morning Inspection
Morning Inspection
Urine pH Test

Post-sleep

HRF Repository Urine Collection
HRF : Insert First Urine Samples into MELFI

BREAKFAST

BREAKFAST

Post-sleep

BREAKFAST

Photo skills training for the Shuttle R-Bar Pitch Maneuver
Weekly Housekeeping

Weekly Housekeeping
SM Ventilation System Preventive Maintenance Group E, Cleaning FGB L|B2

Weekly Housekeeping
Weekly Housekeeping
Image Downlink
BREAKFAST

Weekly Housekeeping
SM Ventilation System Preventive Maintenance Group E, Cleaning FGB L|B2

HAM Radio Setup

HAM Radio Session

Weekly Housekeeping

HRF Repository Urine Collection

HRF : Insert First Urine Samples into MELFI

ISS Crew and I'Ol'Y (RSA Flight Control Team Management) Weekly
Conference (S-band)

Weekly Housekeeping
IMS Tagup (S-band)
Physical Exercise (ARED)

Weekly Housekeeping
SM Ventilation System Preventive Maintenance Group E, Cleaning FGB L|B2

Physical Exercise T 2

IZGIB -DAKON. Data Downlink and Closeout Ops. Tagup with specialists (S-
band)

EPO (PL) Demonstration Procedure Review
Educational Payload Ops (EPO) Camcorder Set Up



11:30-13:00
11:30-13:00
11:30-12:45
11:40-12:05

11:45-11:50

11:50-12:05
12:05-12:15
12:45-13:00
12:50-12:55

13:00-14:00

13:00-13:05
13:05-13:20
13:20-14:00
14:00-14:20

14:20-14:30

14:20-14:35
14:20-14:35
14:25-14:45
14:35-14:40

14:40-14:55

14:50-15:05
14:50-15:30
14:55-15:10
14:55-16:00
15:10-16:40
15:30-17:00
15:55-16:40
16:00-16:20
16:00-16:55
16:40-16:50
16:40-17:00
16:50-17:50
16:50-17:50
16:55-17:10
17:00-18:00
17:10-17:25
17:25-17:45
17:45-17:50

FE-1
FE-5
FE-6
CDR

FE-4

FE-4
CDR
FE-6
FE-4

CDR, FE-1,
FE-4, FE-6

FE-5
FE-5
FE-5

FE-1

CDR
FE-6
FE-5
FE-6

FE-6

CDR
FE-4
FE-1
FE-6
CDR
FE-4
FE-5
FE-1
FE-6
CDR
FE-5
CDR
FE-1
FE-6
FE-4
FE-6
FE-6
FE-6
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Physical Exercise (TVIS), Day 4
Physical Exercise (ARED)
Physical Exercise T 2

EPO Demonstration

On MCC GO ISS Repress with oxygen from Progress 403 2st section of CpllK
(start)

BCMM. Log-File Dump. Tagup with specialists as necessary (S-band)
Post-EPO Hardware Stow

Weekly Housekeeping

ISS O2 repress from Progress 403 2nd section of CpllK (terminate)

LUNCH

LUNCH

Private Family Conference

LUNCH

Crew Conference with Astronaut Office Management (S-band)

Pre-filter cleaning in POTOK-150MK Air Purification System in SM and FGB (Use
vacuum cleaner equipped with narrow nozzle attachment with POTOK unit
powered down)

Food Frequency Questionnaire

Fluids Integrated Rack (FIR) Photo/TV Video Setup
Start BSA Battery Charge

FIR Top and Bottom Door Open to Configure the System

FCF Fluids Integrated Rack (FIR) Optics Bench Translation to Configure the
System

IMS Tagup (S-band)

COXX Maintenance

Photography of Haiti disaster area

LMM WIP - Connecting Hose

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 1

Pressure control assembly prep for PMA3 depress
Downlink Relocation Video (Ku-band)

Light Microscopy Module (LMM) Final Preparation Steps
SDTO T2 Harness Setup

Start PMA3 depress using pressure control assembly
Physical Exercise T2

Physical Exercise (ARED)

FIR Door Close to Configure the System

Physical Exercise (VELO), Day 1

Installation of Fluids Integrated Rack (FIR) Microgravity Rack Barrier (MRB)
HRF Repository Urine Collection

HRF : Insert First Urine Samples into MELFI



17:50-18:35
17:50-18:05
17:50-18:00
18:00-18:05
18:00-18:10
18:05-18:10
18:10-18:20

18:20-18:45

18:35-18:40
18:45-19:00
19:00-19:25
19:25-19:45
19:45-19:50

19:45-21:30

19:50-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

FE-5
FE-6
CDR
FE-1
CDR
FE-6
FE-6

CDR, FE-1,
FE-4, FE-6

FE-5

CDR

FE-1, FE-4,
FE-5, FE-6

CDR
CDR

FE-1
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PMAS3 Pressure Monitoring

Private Medical Conference (S-band)
SDTO T2 Harness Data Downlink
Elektron-VM Aerosol Filter Inspection
SDTO T2 Inspection

Pro K Diet Log Entry

HRF - Blood Collection Hardware Setup

Evening Work Prep

LAB Window Shutter Closure

Pre-sleep

Daily Planning Conference (S-band)
Flight Director / ISS Crew Tagup (S-band)
MPC Power Up

Pre-sleep

Pre-sleep

MPC Power Down

SLEEP

PLANTS-2. Payload Status Check
PLANTS-2 Recharging Water Tank

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep: dinner, daily food prep, evening toilet

End of Radiogram



