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Radiogram No. 2211nu    Form 24 for 01/27/10 
SM БГ2 ОДУ [SM INTEGRATED PROPULSION SYSTEM FUEL TANK 2] REFILLING FROM 
PROGRESS БГ1 СД [PROGRESS PROPULSION SYSTEM FUEL TANK 1] USING COMPRESSOR K1 

GMT CREW ACTIVITY  
06:00-06:05 CDR Biochemical Urine Test  
06:00-06:05 FE-1 Morning Inspection 
06:00-06:05 FE-4 Plasma Crystal-3 Plus. Activate ПК-3 Plus Turbo-Pump  
06:00-06:15 FE-5 Morning Inspection 
06:00-06:10 FE-6 Morning Inspection 
06:05-06:20 CDR Blood Draw - Subject 
06:05-06:10 FE-1 Biochemical Urine Test  
06:05-06:10 FE-4 Elektron-VM Aerosol Filter Inspection   
06:10-06:40 FE-1 Post-sleep 
06:10-06:15 FE-4 Biochemical Urine Test  
06:10-06:20 FE-6 Blood Draw - Operator 
06:15-06:40 FE-4 Post-sleep 
06:15-06:20 FE-5 Biochemical Urine Test  
06:20-06:40 CDR Repository Refrigerated Centrifuge Setup 
06:20-06:45 FE-5 Post-sleep 
06:20-06:25 FE-6 Biochemical Urine Test  
06:25-06:45 FE-6 Post-sleep 
06:40-07:10 CDR BREAKFAST 
06:40-07:30 FE-1, FE-4 BREAKFAST 
06:45-07:30 FE-5, FE-6 BREAKFAST 
07:10-07:15 CDR Removal of Blood Tubes 
07:15-07:25 CDR Blood Sample Insertion into MELFI 
07:25-07:30 CDR BREAKFAST 
07:30-07:45  Daily Planning Conference (S-band) 

07:45-08:15 CDR, FE-1, 
FE-6 Work Prep 

07:45-08:10 FE-4 Work Prep 
07:45-08:00 FE-5 Work Prep 
08:00-08:15 FE-5 Crew Conference with MCOP 
08:10-08:45 FE-4 Cleaning ВД1 and ВД2 Air Ducts in MRM2  
08:15-09:45 CDR Physical Exercise (ARED)  
08:15-08:55 FE-1 RESPIRATION. Experiment Setup  
08:15-08:30 FE-5 Flight Director / ISS Crew Tagup (Ku+S-band) 
08:15-08:45 FE-6 MSL SCA Exchange №1 
08:30-08:45 FE-5 Work Prep 
08:45-08:55 FE-4 MRM2 Comm Config before Plasma Crystal-3 Experiment  
08:45-11:15 FE-6 BLB Exchange of LSM modules 1 and 2 
08:45-09:45 FE-5 Physical Exercise Т 2 
08:55-09:15 FE-1 MAI-75. Hardware Prep and Activation. Tagup with specialists (S-band)  
08:55-09:15 FE-4 PLASMA CRYSTAL-3 PLUS. Activate Hardware and start the Experiment. 
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Tagup with specialists (S-band) 

09:15-09:40 FE-4 ISS-MCC-M TV. PLASMA CRYSTAL-3 PLUS. Experiment Start. Tagup with 
specialists (VHF +S-band)  

09:20-09:25 FE-1 Plasma Crystal-3 Plus. Monitoring TV signal on display  
09:25-10:45 FE-1 RESPIRATION Experiment And Closeout Ops  
09:40-10:20 FE-4 СОЖ Maintenance  
09:45-10:45 CDR Physical Exercise Т 2 
09:45-11:15 FE-5 Physical Exercise (ARED)  
10:50-11:10 FE-4 PLASMA CRYSTAL-3 PLUS. Experiment Termination  
10:55-11:25 CDR Psychological Evaluation Program (WinSCAT) 
11:00-12:25 FE-1 Physical Exercise (TVIS), Day 1  
11:10-11:40 FE-4 Plasma Crystal-3 Plus. Copy data from the hard drive  
11:20-12:00 FE-5 PGT Checkout 
11:25-11:55 CDR CMO Proficiency Training 
11:30-13:00 FE-6 Physical Exercise (ARED)  
11:40-11:50 FE-4 Comm system reconfig after Plasma Crystal-3 experiment  

11:50-12:30 FE-4 СРВ-К2М filter-reactor replacement. Install S/N 601006 (b/c 00047606, 
СМ1РО_1_130_1).Discard the removed item. Update the IMS  

11:55-12:05 CDR EHS GC/DMS Ops Start 
12:05-12:20 CDR Repository Blood Sample Hardware Stow 
12:00-13:00 FE-5 SAFER Checkout 
12:20-12:45 CDR Environmental Health System (EHS) - CSA-O2 Calibration 

12:25-12:55 FE-1 Maintenance Activation of Atmosphere Purification System Emergency Vacuum 
Valves [АВК СОА] from the Spare Part Kit 

12:30-12:40 FE-4 Inspection of СРВ-К2М Sediment Trap Insert  

12:45-12:55 FE-4 Maintenance Activation of Atmosphere Purification System Emergency Vacuum 
Valves [АВК СОА] from the Spare Part Kit 

12:55-13:00 CDR CGBA 4 and CGBA 5 Bioprocessor Status Check 
12:55-13:00 FE-1 MAI75. Hardware Deactivation  
13:00-14:00  LUNCH 

14:00-14:45  
Emergency Response to Fire On-board ISS OBT. Fire in Columbus. Tagup with 
specialists (S-band) 

14:45-14:55  ISS Emergency Fire Drill 

14:55-15:55 FE-1 Cleaning FGB ГЖТ [Gas-Liquid Heat Exchanger] Detachable Screens 1, 2, and 
3  

14:55-15:25 FE-4 CMO Proficiency Training 

14:55-15:25 CDR, FE-5, 
FE-6 Program Science Lead / Crew Conference (S-band) 

15:25-15:40 FE-6 HRF Rack Bottle Change-out 
15:55-16:10  Joint Onboard Emergency Response Training. Tagup with specialists (S-band) 
16:10-17:40 FE-4 Physical Exercise (TVIS), Day  2 
16:15-16:25 CDR PAO Hardware Setup 
16:20-17:20 FE-1 Physical Exercise (VELO), Day  1 

16:25-16:35 CDR, FE-5, 
FE-6 Crew Prep for PAO 
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16:35-16:55 CDR, FE-5, 
FE-6 PAO Event (Ku+S-band) 

16:55-17:05 CDR PAO Hardware Deactivation 
16:55-17:55 FE-6 Physical Exercise (CEVIS)  
17:05-17:10 CDR Terminate EHS GC/DMS Ops 
17:10-17:55 CDR Airlock Video Tour 
17:20-17:50 FE-1 CMO Proficiency Training 
17:40-18:40 FE-4 Physical Exercise (ARED ) Day  2 
17:50-18:10 FE-1 IMS Update  
17:55-18:35 FE-6 Evening Work Prep 
18:00-18:15 FE-5 Private Medical Conference (Ku+S-band) 
18:05-19:05 CDR Evening Work Prep 

18:10-18:40 FE-1 INTERACTION Experiment Ops 
FE-1  

18:35-19:05 FE-6 CMO Proficiency Training 
18:40-19:05 FE-1 Evening Work Prep 
18:40-18:45 FE-4 Elektron-VM Aerosol Filter Inspection   
18:45-18:55 FE-4 RUSALKA. Battery charge (start)  
18:55-19:05 FE-4, FE-5 Evening Work Prep 
19:05-19:30  Daily Planning Conference (S-band) 
19:30-19:35 CDR MPC Power Up 
19:30-21:30 FE-1 Pre-sleep 
19:30-21:15 FE-4 Pre-sleep 
19:30-21:30 FE-5 Pre-sleep 
19:30-20:00 FE-6 Pre-sleep 
19:35-21:25 CDR Pre-sleep 
20:00-20:15 FE-6 Private Medical Conference (Ku+S-band) 
20:15-21:30 FE-6 Pre-sleep 

21:15-21:20 FE-4 PLASMA CRYSTAL-3 PLUS. Deactivate ПК-3 PLUS Experiment Box Turbo 
Pump  

21:20-21:30 FE-4 SONOCARD Experiment Start  
21:25-21:30 CDR MPC Power Down 
21:30-06:00  SLEEP  
Task List FE-1 PLANTS-2. Payload Status Check  
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities 
3. Pre-sleep ops: dinner, daily food prep, evening toilet 
End of Radiogram 


