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Radiogram No. 2214u   Form 24 for 01/28/10 
SM БО2 ОДУ [SM Integrated Propulsion System Oxidizer Tank 2] refilling from Progress 403 СД 
Refueling System using compressor K2 to pump out nitrogen 

GMT CREW ACTIVITY  

06:00-06:10 
CDR, FE-1, 
FE-5, FE-6 

Morning Inspection 

06:00-06:05 FE-4 PLASMA CRYSTAL-3 PLUS. ПК-3 PLUS EB Turbo-Pump Activation  

06:05-06:15 FE-4 SONOCARD Experiment Termination  

06:10-06:40 
CDR, FE-1, 
FE-6 

Post-sleep 

06:10-06:45 FE-5 Post-sleep 

06:15-06:20 FE-4 Elektron-VM Aerosol Filter Inspection   

06:20-06:30 FE-4 Morning Inspection 

06:30-07:00 FE-4 Post-sleep 

06:40-07:30 
CDR, FE-1, 
FE-6 

BREAKFAST 

06:45-06:50 FE-5 HAM Radio Setup 

06:50-07:00 FE-5 HAM Radio Session 

07:00-07:30 FE-5 BREAKFAST 

07:00-07:50 FE-4 BREAKFAST 

07:30-07:50 
CDR, FE-1, 
FE-5, FE-6 

Work Prep 

07:50-08:15 Daily Planning Conference (S-band) 

08:15-08:45 CDR, FE-4 Photo skills training for the Shuttle R-Bar Pitch Maneuver 

08:15-08:25 FE-5 Glove Box (MSG) Activation 

08:15-09:15 FE-1 Vozdukh Repair and Recovry  

08:25-09:55 FE-6 Physical Exercise (ARED)  

08:25-09:40 FE-5 SODI. Stow IVIDIL Equipment 

08:45-09:45 CDR Physical Exercise T 2 

08:45-08:50 FE-4 Downlink images obtained during RPM OBT 

08:50-09:05 FE-4 SONOCARD Data Copy to RSE-MED Laptop and Data Downlink Using OCA  

09:05-09:15 FE-4 MRM2 Comm Config before Plasma Crystal-3 Experiment  

09:15-09:30 FE-1 MAI-75 Hardware activation Tagup with specialists (S-band)  

09:15-09:35 FE-4 
PLASMA CRYSTAL-3 PLUS. Hardware activation. Tagup with specialists (S-
band)  

09:35-10:00 FE-4 
ISS-MCC TV PLASMA CRYSTAL-3 PLUS. Launch the experiment Tagup with 
specialists (S-band + VHF) 

09:40-09:45 FE-5 Glove Box (MSG) Powerdown 

09:40-09:45 FE-1 Plasma Crystal-3 Plus. Monitoring TV signal on display  

09:45-10:15 CDR Treadmill Harness Configuration 

09:45-10:30 FE-1 PLASMA CRYSTAL-3 PLUS. Photo/video of the experiment  

09:45-10:45 FE-5 HRF1 Work Station 2 Checkout 

09:55-10:55 FE-6 Physical Exercise T 2 

10:00-10:40 FE-4 PLASMA CRYSTAL-3 PLUS. Experiment Ops. Tagup with specialists (S-band) / 
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10:15-11:45 CDR Physical Exercise (ARED)  

10:40-11:10 FE-1, FE-4 Soyuz МБС Hard Line Comm check (S-band)  

10:45-11:50 FE-5 Clean Bench (CB) Port Cap Reconnect 

10:55-11:25 FE-6 Psychological Evaluation Program (WinSCAT) 

11:10-11:30 FE-4 
PLASMA CRYSTAL-3 PLUS. Experiment termination. Tagup with specialists (S-
band + VHF)  

11:25-11:40 FE-6 KU-band transmitter relocation and testing 

11:25-12:55 FE-1 Physical Exercise (TVIS), Day  2 

11:30-12:00 FE-4 
PLASMA CRYSTAL-3 PLUS. Copying Data from the Hard Drive. Tagup with 
specialists (S-band)  

11:40-12:55 FE-6 Water Process Assembly (WPA) Waste Water Tank Offload 

11:55-12:05 FE-5 PAO Hardware Setup 

12:05-12:15 FE-4 Comm system reconfig after Plasma Crystal-3 experiment  

12:05-12:15 FE-5 Crew Prep for PAO 

12:15-12:55 FE-4 RUSALKA. Configuration set up, PL adjustment, start copying  

12:15-12:35 FE-5 PAO Event (Ku+S-band) 

12:15-12:35 CDR Acoustic Dosimeter Download 

12:35-12:50 CDR Food Frequency Questionnaire 

12:35-12:45 FE-5 PAO Hardware Deactivation 

12:45-13:00  FE-5 CDRA Work Prep 

12:55-13:00 FE-1 MAI-75 Hardware Deactivation. Tagup with specialists (S-band) 

12:55-13:55 
CDR, FE-4, 
FE-6 

LUNCH 

13:00-14:00 FE-1 LUNCH 

13:00-13:55 FE-5 LUNCH 

13:55-14:05 FE-4 RUSALKA. Terminate Data Copy and Downlink via OCA  

13:55-15:55 CDR, FE-6 CDRA activation 

13:55-14:20 FE-5 Dewey's Forest Plant Photography 

14:00-15:50 FE-1 SM Ventilation System Preventive Maintenance. Group В1  

14:05-15:05 FE-4 SM Ventilation System Preventive Maintenance (ВВ1РО, ВВ2РО)  

14:20-14:50 FE-5 Psychological Evaluation Program (WinSCAT) 

14:50-15:20 FE-5 HRF1-Work Station 2 Checkout (termination) 

15:05-15:40 FE-4 СОЖ Maintenance  

15:20-15:45 FE-5 Printing out and making paper crafts 

15:45-17:10 FE-5 Physical Exercise (ARED)  

15:50-17:10 FE-1 Ventilation Grille Cleaning on FGB Interior Panels 116, 231, 316, 431  

15:55-17:25 FE-4 Physical Exercise (TVIS), Day  3 

15:55-17:55 CDR, FE-6 CDRA Removal 

17:10-17:30 FE-1 
Indentify contaminated panels between FGB planes 2, 3, 4. (Report to MCC ID 
numbers of soiled panels)

17:10-18:10 FE-5 Physical Exercise T 2 

17:25-18:25 FE-4 Physical Exercise (VELO), Day  3 

17:30-17:50 FE-1 IMS Update  
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17:50-18:50 FE-1 Physical Exercise (ARED)  

17:55-18:05 CDR CWC Audit 

18:00-18:30 FE-6 MSL SCA Exchange #2 

18:05-18:45 CDR OGS Water Delivery System (WDS) Reconfig 

18:10-18:25 FE-5 Replace JPM Crew Quarters Bump Out after completion CDRA activities 

18:25-19:00 FE-4 Evening Work Prep 

18:25-19:05 FE-5 Evening Work Prep 

18:30-18:40 FE-6 CIR Alignment Guide Removal 

18:40-19:05 FE-6 Evening Work Prep 

18:45-18:50 CDR Repower PWD 

18:50-19:05 CDR, FE-1 Evening Work Prep 

19:00-19:05 FE-4 Elektron-VM Aerosol Filter Inspection  

19:05-19:30 Daily Planning Conference (S-band) 

19:30-19:35 FE-5 MPC Power Up 

19:30-21:25 FE-4 Pre-sleep 

19:30-21:20 FE-1 Pre-sleep 

19:30-21:30 CDR, FE-6 Pre-sleep 

19:35-21:25 FE-5 Pre-sleep 

21:20-21:30 FE-1 SONOCARD Experiment Start  

21:25-21:30 FE-4 
PLASMA CRYSTAL-3 PLUS. Deactivate ПК-3 PLUS Experiment Box Turbo 
Pump  

21:25-21:30 FE-5 MPC Power Down 

21:30-06:00 SLEEP 

Task List FE-4 Cleaning Nikon D3 Charge-Coupled Device (CCD) Digital Image Sensor    

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities 
3. Pre-sleep ops: dinner, daily food prep, evening toilet 
End of Radiogram 
 


