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Radiogram No. 2281 u    Form 24 for 02/05/10 
SM PROPULSION COMPARTMENT [AO] - PROGRESS INTERFACE LEAK CHECK. HATCH 
OPENINg. RS ATTITUDE CONTROL THRUSTER (ДО) INHIBIT ELECTRICAL INTERFACE TEST 
BETWEEN PROGRESS ЦВМ101 CENTRAL COMPUTER AND SM ТВМ TERMINAL COMPUTER 

GMT CREW ACTIVITY  

00:10-00:20 CDR, FE-1, 
FE-5, FE-6 Morning Inspection 

00:10-00:15 FE-4 Elektron-VM Aerosol Filter Inspection   
00:15-00:20 FE-4 Morning Inspection 
00:20-00:55 FE-4 Post-sleep 

00:20-00:50 CDR, FE-1, 
FE-5, FE-6 Post-sleep 

00:50-01:40 CDR, FE-1, 
FE-5, FE-6 BREAKFAST 

00:55-01:05 FE-4 Monitoring TV signal on SSC1 Laptop during MPEG Streaming Test 
01:05-02:00 FE-4 BREAKFAST 

01:40-02:00 CDR, FE-5, 
FE-6 Work Prep 

01:50-02:00 FE-1 IZGIB -DAKON. Hardware Activation  
02:00-02:25  Daily Planning Conference (S-band) 
02:25-02:55 FE-1, FE-4 Preparation for Progress 404 docking  
02:30-02:35 FE-5 Activation of A31P Laptop 
02:35-02:45 CDR CIR Alignment Guide Installation 
02:35-02:50 FE-6 Food Frequency Questionnaire 
02:35-04:25 FE-5 Warning Book Update 

02:45-02:55 CDR Environmental Health System (EHS)  Colorimetric Water Quality Monitoring Kit 
(CWQMK) Stowage: Unpacking Samples for Analysis 

02:55-03:45 CDR EHS Colorimetric Water Analysis 
02:55-04:25 FE-1, FE-4 Progress 404 Docking to SM AO  
03:45-04:00 CDR Food Frequency Questionnaire 
04:00-05:00 CDR SLEEP. Actiwatch Data Download 
04:20-04:40 FE-6 OGS Rack O2 and N2 Access to Activate OGS 
04:25-04:40 FE-5 DOUG Cable Installation 
04:40-05:00 FE-6 Activate OGS Water Delivery System (WDS) 
04:40-04:55 FE-5 Starting DOUG software to support SSRMS ops 
04:55-05:55 FE-5 Hardware Prepack for Return on 20A 
05:00-05:15 CDR Removal of test equipment for Ku-band TV downlink (after Progress docking) 
05:00-06:00 FE-6 OGS Rack Access 
05:25-06:25 FE-1, FE-4 LUNCH 
05:55-06:55 FE-5 LUNCH 
06:00-07:00 CDR,FE-6 LUNCH 
06:25-06:45 FE-1 IZGIB -DAKON. Data Downlink and Closeout Ops  
06:45-08:00 FE-1, FE-4 Progress 404 / SM AO Interface Leak Check  
06:55-08:05 FE-5 CBEF Fan Rotation 
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07:00-07:10 CDR SLAMMD Hardware Retrieval and Setup 
07:00-07:30 FE-6 Rebooting all PCS/PWS 
07:10-07:20 CDR SLAMMD Body Mass Measurement 
07:20-07:35 CDR WRS-UPA. Hose Replacement 
07:30-07:40 FE-6 SLAMMD Body Mass Measurement  
07:35-07:55 CDR CSA-CP Label Install 
07:40-07:50 FE-6 SLAMMD Equipment Temp Stow 
07:50-08:05 FE-6 APEX PL Review 
08:00-08:20 FE-1, FE-4 On MCC GO Open ПрК -СУ and Progress - СУ transfer hatches  
08:05-08:35 FE-6 DOUG Software Review 
08:05-08:35 FE-5 EMU TRANSFER 
08:20-08:40 FE-1, FE-4 Install Quick Release Screw Clamps  
08:35-08:50 FE-6 OGS Rack Access 
08:05-10:05 CDR Hardware Prepack for Return on 20A 
08:35-10:05 FE-5 Physical Exercise (ARED)  

08:40-09:00 FE-4 Photo of a Scuff mark Left by the Active Docking Mechanism Probe on the DC1 
Passive Mechanism Receiving Cone  

08:40-08:55 FE-1 Progress Air Sampling Using АК-1М Sampler  
08:55-09:25 FE-1 Progress 404 deactivation, air duct installation  
08:55-10:00 FE-6 OGS Rack Access 
09:00-09:20 FE-4 Downlink Docking Cone Internal Surface Photos and Data via OCA / r/g 0277 
09:20-10:20 FE-4 Physical Exercise (VELO), Day 3 
09:25-10:25 FE-1 Progress 404 Docking Mechanism Removal  
10:00-10:20 FE-6 Activate OGS Water Delivery System (WDS) 
10:05-11:05 FE-5 Physical Exercise (CEVIS)  
10:05-11:35 CDR Physical Exercise (ARED)  
10:20-10:30 FE-6 AR Closeout Ops 
10:25-11:25 FE-4 Progress 404 Unloading And IMS Updates  
10:25-11:05 FE-1 СОЖ Maintenance  
10:35-11:35 FE-6 Physical Exercise Т 2 
11:25-11:55 FE-1 Structure. Transferring Luch-2 Hardware to SM  

11:25-11:40 FE-4, FE-5 CRYSTALLIZER. Transfer from Progress, Photography, Inspection and PCG 
handover Tagup with Specialists (S-band)  

11:35-13:05 FE-6 Physical Exercise (ARED)  
11:40-12:35 FE-5 PCG Installation 

11:40-11:55 CDR, FE-4 Transfer of FOCUS Hardware kit from Progress, Inspection, Photography and 
Handover  

11:55-12:05 CDR SDTO TVIS Harness Setup 
11:55-12:55 FE-1 Physical Exercise (VELO), Day 2 
12:00-12:20 FE-4 GINSENG-2. Transfer from Progress to DC1 and set up for exposure  
12:05-13:05 CDR Physical Exercise (TVIS)  
12:25-12:30 FE-4 Elektron-VM Aerosol Filter Inspection   
12:30-12:50 FE-4 IMS Update  
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12:35-12:45 FE-5 JAXA-PCG Closeout Ops 
12:50-13:25 FE-4, FE-5 Evening Work Prep 
12:55-13:25 FE-1 Evening Work Prep 
13:05-13:15 CDR SDTO TVIS Harness Data Downlink 
13:05-13:20 FE-6 OGS WDS Config 
13:15-13:25 CDR SDTO TVIS Inspection 
13:25-13:50  Daily Planning Conference (S-band) 
13:50-14:10  Flight Director / ISS Crew Tagup (Ku+S-band) 
14:10-14:15 CDR MPC Power Up 

14:10-15:40 FE-1, FE-4, 
FE-5, FE-6 Pre-sleep 

14:15-15:35 CDR Pre-sleep 
15:35-15:40 CDR MPC Power Down 
15:40-00:10 . SLEEP  
Task List FE-1 PLANTS-2. Payload Status Check  
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities 
3. Pre-sleep ops: dinner, daily food prep, evening toilet  
End of Radiogram 
 


