Radiogram No. 2308 u

PROGRESS 403 LOADING

GMT
22:40-22:45
22:40-00:10
22:40-22:45
22:40-22:45
22:45-00:10
00:10-00:30
00:30-00:55
00:55-04:35

00:55-01:55

00:55-01:10
00:55-01:05
00:55-01:10
01:05-02:05
01:10-02:25
01:10-02:40
01:55-02:05
02:05-02:25
02:05-03:05
02:25-02:35
02:35-03:10
02:40-04:10
02:40-03:40
03:10-04:10
03:30-04:30

03:40-04:40

04:10-05:40
04:10-05:10
04:35-04:40
04:35-04:45
04:40-05:00
05:00-05:25
05:25-05:40
05:40-06:40
06:40-07:15
06:40-10:40
06:55-07:25
06:55-07:50

CREW
CDR
FE-1,FE-5
FE-4
FE-6

CDR,FE-4,FE-6

CDR
FE-1

FE-4
FE-5
FE-6
FE-5
FE-4
FE-6
FE-1
FE-1
FE-5
FE-1,FE-4
FE-1
FE-4
FE-6
FE-1
FE-5

FE-6

FE-1
FE-4
CDR
FE-5
FE-6
FE-6
FE-6

FE-6
FE-4
CDR
FE-5
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ACTIVITY
SLEEP CDR Log Entry
Post-sleep
Elektron-VM Aerosol Filter Inspection
SLEEP Data Log Entry
Post-sleep
Daily Planning Conference (S-band)
Work Prep
AR-MCA ORU R&R

Installation of Local Temperature Sensor Switching Unit (JIKT)
(TA251M1B) and ROM in Progress 404. Install JIKT #1417726326 and
ROM #1417726936 - CM1PO_3 314 1in bag #353-8 (backup JIKT
#1417726329, ROM #1417726937 - CM1PO_3_314 1 in bag #367)

Verify UM-1 Flow Meter Configuration

T2 Monthly Inspection

ARED Flywheel Cylinder Evacuation

Physical Exercise T 2

PNEUMOCARD Experiment

Physical Exercise (ARED)

PNEUMOCARD Photography During the Experiment
ODF Replacement

JEM Cleaning

Tagup with photo/video specialist on E21/22 flight imagery (S-band)
ODF Replacement

Physical Exercise (TVIS), Day 2

Physical Exercise T 2

Physical Exercise (ARED)

JEM Cleaning

Waste and Hygiene Compartment (WHS) Pre-Treat Tank and Pre-Treat
Tank Hose Remove & Replace

Physical Exercise (TVIS), Day 1

Physical Exercise (ARED)

Columbus Camera Preparation

EHS GC/DMS Ops Start

PanOptic Hardware Locate

JEM Stowage Cleanup

GDS Bottle Changeout

LUNCH

SWAB Water Sample Collection

Stowage of disposal hardware in Progress 403 and IMS updates
FOAM Experiment - part 1

JEM Rack Accumulators Preparation for Return



07:10-08:40

07:50-09:20
08:10-08:20
08:15-08:45
08:20-09:20
08:40-10:40
08:45-09:20
09:20-10:50
09:20-09:50
09:45-09:50
09:50-10:25
10:25-10:55
10:30-10:35
10:40-11:00
10:40-11:20
10:50-11:20
10:55-11:20
11:00-11:20
11:20-11:45
11:45-12:10
11:45-11:50
11:45-12:00
11:50-12:10
12:10-12:15

12:10-14:10

12:15-12:30
12:30-14:05
14:05-14:10
14:10-22:40

Task List

Notes:

FE-1

FE-5
CDR
FE-6
CDR
FE-1
FE-6
CDR
FE-6
FE-5
FE-5,FE-6
FE-6
FE-5
FE-1
FE-4
CDR
FE-5
FE-1

CDR,FE-1,FE-5

FE-4
FE-6
FE-4
CDR

FE-1,FE-4,
FE-5,FE-6

CDR
CDR
CDR

FE-1,FE-4
FE-1
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CONSTANTA Setup, Photo, Video, Recomb-K First Study. Tagup with
specialists (VHF)

Physical Exercise (ARED)

FOAM Experiment - part 2

JEM Stowage Cleanup

Physical Exercise T 2

Stowage of disposal hardware in Progress 403 and IMS updates
SWAB Water Sample Transfer and Stow
Physical Exercise (ARED)

ROBOT Remove And Temp Stow
Terminate EHS GC/DMS Ops

ZSR (Zero-gravity Stowage Rack) Relocate from JPM1A1 to JPM1A5
Re-install ROBOT on relocated ZSR
MSG Sensor Checkout, Step 4

IMS Update

COXX Maintenance

FOAM CASTING Closeout

Paper Craft

Evening Work Prep

Daily Planning Conference (S-band)
Evening Work Prep

Elektron-VM Aerosol Filter Inspection
Private Psychological Conference
Evening Work Prep

MPC Power Up

Pre-sleep

Private Psychological Conference
Pre-sleep

MPC Power Down

SLEEP

E21/22 Photo/Video

PLANTS-2. Payload Status Check

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: dinner, daily food prep, evening toilet

End of Radiogram



