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Radiogram No. 2356nu   (Updated)  Form 24 for 02/12-13/10 
Joint Flight with Shuttle (STS 130(20A)) Day Three  

GMT CREW ACTIVITY 
21:15-21:25 FE-4, FE-5 Morning Inspection 
21:15-21:20 FE-1 Elektron-VM Aerosol Filter Inspection 
21:15-21:20 CDR, FE-6 SLEEP Data Log Entry 

21:20-21:25 FE-1, CDR, 
FE-6 Morning Inspection 

21:25-21:55  Post-sleep  
21:55-22:50 FE-6 

BREAKFAST 21:55-22:45 FE-1, FE-4, 
FE-5 

21:55-22:05 CDR 
22:05-23:05 CDR Physical Exercise (CEVIS)  
22:45-22:50 FE-5 D2XS Battery Recharge 
22:45-23:05 FE-1, FE-4 Work Prep 
22:50-23:05 FE-6 Work Prep 
22:50-23:05 FE-5 Work Prep 

23:05-23:20 
FE-1, FE-4, 
CDR, FE-6, 
FE-5 

Daily Planning Conference (S-band) 

23:20-23:40 FE-6 Work Prep 
23:20-00:00 FE-1 PLANTS-2. Plant sample collection 
23:20-00:20 FE-5 ARED Rack Transfer Prep 
23:35-00:00 CDR BREAKFAST 
23:40-01:10 FE-6 Physical Exercise T 2 
23:55-00:20 FE-4 ARED Rack Transfer Prep 
00:00-00:40 FE-1 IZGIB-DAKON. Data Downlink, Reboot Hardware 
00:00-00:15 CDR Node 3 Leak Check Termination 
00:15-02:10 MS2,CDR NODE 3 Vestibule Outfitting  Part 1 
00:20-01:00 FE-4 Network connection adapter (АСП) Installation 
00:45-01:00 FE-1 Switch VOZDUKH to Automatic Control Mode 
01:00-01:30 FE-1, FE-4 БРИ and Cable Installation 
01:05-01:15 FE-5 Terminate EHS GC/DMS Ops 
01:10-02:10 FE-6 Physical Exercise (CEVIS)  
01:30-02:10 FE-1 СОЖ Maintenance 
01:30-02:30 FE-4 Connecting Cables to БРИ 
01:35-01:45 FE-5 Water Recovery System (WRS) Urine Pretreat Assembly (UPA) Fill 
01:45-01:55 FE-5 Post-EVA D2XS Camera Reconfig 
01:55-02:00 FE-5 Photo/TV Hatch Video Setup 
02:00-02:50 FE-5 Node 3 IMV Installation 
02:10-02:20 CDR Node 3 Atmosphere Sampling Operations after Hatch Opening 
02:10-02:35 FE-6 SODF Emergency Book Deployment 
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02:20-02:30 CDR Positive Pressure Relief Valve Cap Installation 
02:30-04:00 FE-4 Cable installation to БСК 
02:35-02:50 FE-6 Preparation for EVA 
02:35-04:10 CDR Node 3 Vestibule Outfitting Part 2 
02:50-03:00 FE-5 PEPS Unstow 
02:50-03:20 FE-6 Node 3 Ops 
03:00-03:35 FE-5 Portable Emergency Provisions (PEPS) Installation 
03:15-04:15 FE-1 Physical Exercise T2 (-2) 
03:20-03:35 FE-6 Inspection Maneuver 
03:35-05:15 FE-6 HYZOD. Cover Install 
03:35-04:10 FE-5 Rack Hardware Installation 
04:00-04:40 FE-4 СБИ cable Installation (for БРИ and АСП) 
04:10-04:15 CDR Camcorder Prep 
04:15-05:15 FE-5 Physical Exercise (T2)  
04:15-05:15 CDR LUNCH 
04:45-05:45 FE-1, FE-4 LUNCH 
05:15-07:15 CDR Node 3 Vestibule Outfitting Part 2 
05:15-06:15 FE-5, FE-6 LUNCH 
05:45-06:45 FE-1 PLANTS-2.  Progress Hardware Transfers and Preparation for Installation 
05:45-06:00 FE-4 Switching Vozdukh to manual mode (Mode 5) 
06:10-06:25 FE-4 Verify ИП-1 Flow Meter Configuration 
06:15-06:20 FE-5 EHS GC/DMS Ops Terminate 
06:15-07:15 CDR Physical Exercise (CEVIS)  
06:15-06:25 FE-6 QD Transfer 
06:20-06:25 FE-5 Photo/TV hardware set up for ARED Transfer 
06:25-07:00 FE-5, FE-4 ARED Transfer and VIS Removal  
06:45-07:05 FE-6 Water Recovery System (WRS) Urine Pretreat Assembly (UPA) Fill 
06:45-08:35 FE-1 PLANTS-2.  Hardware installation, fillup with water, test checkout 
07:00-08:00 PLT, FE-5 ARED-VIS Transfer and Installation 
07:05-08:35 FE-4 Physical Exercise (TVIS), Day 2  
07:05-07:15 FE-6 PAO Hardware Setup 
07:15-08:40 CDR Physical Exercise (T2)  
07:15-07:45 FE-6 Node 3 Oxygen System Purge and Leak Check 
07:45-08:15 FE-6 Node 3 Nitrogen System Purge and Leak Check 
08:00-09:00 PLT, FE-5 ARS Relocation from JPM1F3 to NOD3A4 
08:15-08:20 FE-6 Post-PAO Hardware Deactivation 
08:20-08:35 FE-6 Water Recovery System, Filling a CWC-I from PWD Aux Port 
08:35-09:35 FE-4 Physical Exercise (VELO)  
08:35-10:05 FE-1 Physical Exercise (TVIS), Day 1 
08:35-09:05 FE-6 Node 2 IMV Air Duct Prep 
08:40-09:10 CDR EVA Tool Stowage 
09:00-10:30 FE-5 Physical Exercise (CEVIS)  
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09:05-09:20 FE-6 Water Recovery System, Filling a CWC-I from PWD Aux Port 
09:10-10:00 CDR 

EVA Procedure Review 
09:20-10:10 FE-6 
09:40-10:00 FE-4 IMS Update 
10:00-10:30 FE-4 Evening Work Prep 
10:00-10:10 CDR PAO Hardware Setup 
10:05-10:10 FE-1 Elektron-VM Aerosol Filter Inspection 
10:10-10:20 FE-1 CBC. Start Charging VC Battery 
10:20-10:25 FE-1 Izgib-Dakon. Payload Status Check 
10:25-10:30 FE-1 Evening Work Prep 
10:10-10:15 CDR Camcorder Stowage 
10:10-10:15 FE-6 SM HAM Radio Deactivation 
10:15-10:30 CDR 

Evening Work Prep 
10:20-10:30 FE-6 

10:30-10:50 FE-1, FE-4, 
FE-6, CDR, Pre-sleep 

10:30-10:45 FE-5 
10:45-10:50 FE-5 Post-PAO Hardware Deactivation 
10:50-11:05  Daily Planning Conference (S-band) 
11-05-11:20  FD Conference (S-band) 
11:20-12:45  Pre-sleep 
12:45-21:15  SLEEP 

Task List 
FE-1, FE-4 E21/22 Photo/Video 
FE-1 PLANTS-2. Payload Status Check 

Note: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: dinner, daily food prep, evening toilet 
4. 03:09 - 05:39 No Physical Exercise Allowed on Unisolated Equipment 
End of Radiogram 
 


