Radiogram No. 2498u
ACH-M Test. Switching from FGB (BBL) High Pressure Tanks to Oy (Integrated Propulsion
System) BI'(0)1,2 (Fuel And Oxidizer Tanks 1 & 2)

GMT
06:00-06:05
06:00-06:05
06:00-06:10

06:05-06:10

06:10-06:40
06:40-07:30
07:30-07:55
07:55-08:15
07:55-08:10
08:10-08:15
08:15-08:35
08:15-08:20

08:15-11:15

08:15-09:30
08:20-08:35
08:30-09:30
08:35-08:40
08:35-10:05
08:40-09:00
09:00-09:05

09:05-09:45

09:30-10:10

09:35-10:35
09:45-10:05
10:05-10:10
10:10-10:20

10:10-10:30
10:30-12:00
10:35-11:05

10:55-12:25
11:05-11:45
11:05-11:15

11:25-12:25

CREW
CDR, FE-6
FE-1

FE-4, FE-5

CDR, FE-1,
FE-6

FE-1
FE-1
FE-6
CDR

FE-1

FE-4
FE-5
CDR
FE-5
FE-6
FE-5
FE-5

FE-5

FE-4

CDR
FE-5
FE-5
FE-5

FE-4

FE-4
FE-6
CDR
FE-5
CDR
FE-6
FE-6
FE-1
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ACTIVITY
SLEEP Data Log Entry
Elektron-VM Aerosol Filter Inspection

Morning Inspection

Post-sleep
BREAKFAST
Daily Planning Conference (S-band)

Work Prep

Switch VOZDUKH to the automatic cycle control mode
PMAS Leak Check
ICV Presleep Makita Battery Swap

Surface samples from FGB equipment and structures. Tagup with specialists as
necessary (S-band)/

PNEUMOCARD Experiment

Remove NOD2P5 CQ Bumpout

Physical Exercise (CEVIS)

PMAS3 Hatch Seal Inspection

Physical Exercise (ARED)

PMAS Port Center Disk Cover (CDC) Removal
Video Camera Assembly 1 Adjustment

Dismounting the left drawer handle, removal of the damaged M10 bolt and
installation of the new handle

Sampling condensate water [KAB] upstream of CPB-K2M Gas-Liquid Mixture
Filter (®I'C) (Completion)

Crew Departure Prep

Remate JPM Common Gas Supply Equipment (CGSE) CO2 Upper GBU QD
HAM Radio Session Setup

HAM Radio Session

Sampling condensate water [KAB] upstream of CPB-K2M BEKO [Water Purification
Column Unit] - set up, install sample bag

EXPERT Experiment Ops (Microbial Samples)

Periodic Health Status - Assistance

Periodic Health Status - Subject

Physical Exercise (ARED)

Periodic Health Status (PHS) Data Entry and Hardware Stow
CWC Audit

Physical Exercise T 2

Physical Exercise (TVIS), Day 1



11:45-11:50
12:00-12:10

12:05-13:05
12:25-12:55
12:30-13:00
12:30-13:00
12:55-13:00

13:00-14:00

13:05-14:05
14:00-15:15
14:00-15:00
14:00-14:05

14:05-15:35

14:05-14:25
14:55-15:40
15:00-15:15
15:15-15:45
15:15-16:15
15:35-16:35
15:40-15:55
15:45-17:45
15:45-16:15
16:05-16:20

16:15-16:35

16:15-16:40
16:20-16:40
16:35-17:05
16:35-18:05
16:40-17:05
16:40-17:10
17:05-18:35
17:05-18:05
17:10-17:20
17:20-18:00
17:45-18:45
18:00-18:10
18:05-18:15

18:05-18:45

CDR
FE-4

CDR
FE-5, FE-6
FE-4
FE-5
FE-1

FE-1, FE-4,
FE-5, FE-6

CDR
FE-5, FE-6
FE-4
FE-1

FE-1

CDR
CDR
FE-4
FE-5, FE-6
FE-4
FE-1
CDR
FE-5
FE-6
CDR

FE-4

FE-6
CDR
FE-1
FE-4
CDR
FE-6
CDR
FE-1
FE-6
FE-6
FE-5
FE-6
FE-1

FE-4
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ICV Presleep Makita Battery Swap

Sampling condensate water [KAB] upstream of CPB-K2M BEKO — sampler
replacement

Water Recovery System Recycle Filter Tank Assembly (RFTA) R&R
ZSR Installation

COX Maintenance

Rebooting all PCS/PWS

On MCC Go ISS 02 repress from Progress CpllK (start)

LUNCH

PMAS Hatch Seal Inspection
EXPERT Experiment Ops (Microbial Samples)
ISS repress with O2 from Progress CplK (terminate)

Surface samples from FGB equipment and structures. Tagup with specialists as
necessary (S-band)/

ICV Ambulatory Monitoring Midpoint

Water Recovery System (WRS) Recycle Filter Tank Assembly (RFTA) Fill
Deactivation of Soyuz 227 Gas Analyzer

Removal of Centerline Berthing Camera System (CBCS)

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 1

Install NOD2P5 CQ Bumpout Following ZSR Transfer

PMA 3 Stowage

PMAS3 Hatch Seal Inspection

RFTA Access to WRS-2 for RFTA Activities

Sampling condensate water [KAB] upstream of CPBK-2M BKO — remove sampler,
disassemble config, discard

CBCS Camera UOP Configure

RFTA Reconfiguration For Urine Processing

TVIS Crew Hygiene

Physical Exercise (TVIS), Day 2

WRS Closeout Ops

Gathering and Setting up Equipment in PMA3

Physical Exercise (ARED)

Crew Departure Prep

C-SPE Equipment Stow

Analysis of Water Samples collected from SVO-ZV and PWD
Physical Exercise T 2

C-SPE Data Transfer

Switching Vozdukh system into a manual control mode / r/g 2357

Changeout of CPB-K2M purification column unit / Install S/N 0909039 (b/c
0005075R, CM1PO_1 135 1). Discard the removed item. Update IMS /



18:10-18:30
18:25-18:30
18:30-19:05
18:35-19:05
18:35-18:45
18:45-18:50
18:45-19:05
18:50-19:05
19:05-19:30

19:30-21:30

19:30-19:45
19:35-21:25
19:45-20:00
20:00-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-6
FE-1
FE-1
CDR

FE-6

FE-4, FE-5
FE-6

CDR, FE-1,
FE-4

FE-6
FE-5
FE-6
FE-6
FE-5

FE-1, FE-4

FE-1

Node 3 Port Center Disk Cover (CDC) Installation
Elektron-VM Aerosol Filter Inspection

Evening Work Prep

Work Prep

PMAS Hatch Seal Inspection

Evening Work Prep

Daily Planning Conference (S-band)

Pre-sleep

Private Family Conference

Pre-sleep

MPC Power Down

SLEEP

E21/22 Photo/Video

Video Footage For TBL, TV Channel
PLANTS-2. Box A (KM 22) Pump Activation

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: dinner, daily food prep, evening toilet

End of Radiogram

Page 3 of 3





