
Page 1 of 2 
 

Radiogram No. 2713u     Form 24 for 03/31/10 
SWAPPING (АБ) 1BATTERY #1 FOR A BATTERY FROM THE FGB SPARE PART KIT. HEALTH 
CHECKS AFTER THE SWAP-OUT  

GMT CREW ACTIVITY

06:00-06:05 CDR Elektron-VM Aerosol Filter Inspection 

06:00-06:05 FE-5, FE-6 Reaction Self Test

06:05-06:10 Morning Inspection 

06:10-06:40 Post-sleep 

06:40-07:30 BREAKFAST

07:30-07:40 FE-5 EHS GC/DMS Ops Start 

07:30-07:45 CDR, FE-6 Work Prep 

07:40-07:45 FE-5 Work Prep 

07:45-08:00 Daily Planning Conference (S-band) 

08:00-08:10 FE-5 Work Prep 

08:00-08:15 CDR, FE-6 Work Prep 

08:10-08:25 FE-5 Crew Conference with the Astronaut Office 

08:15-08:50 FE-6 Sleep Actiwatch Battery Swap/Data Download & Initialization Using HRF PC 1 

08:15-08:45 CDR 
Cardiovascular System Evaluation based on 24 hr Holter monitoring. Tagup with 
specialists (VHF +S-band)

08:25-08:40 FE-5 Work Prep 

08:40-08:50 FE-5 WRS Water Sample Analysis 

08:45-09:00 CDR Remote Work Station Test 

08:50-10:20 FE-6 Physical Exercise (ARED) 

08:50-10:05 FE-5 EHS SM Water Sample Collection for Analysis 

09:00-11:30 CDR 
Swapping АБ1 for FGB Spare АБ #2394921504. АБ1 checkout after the swap. 
Tagup with specialists as necessary (S-band)

10:05-11:00 FE-5 WRS Sample Collection 

10:20-10:30 FE-6 Actiwatch Initialization and Donning 

10:30-10:40 FE-6 SDTO T2 Harness Setup

10:40-11:40 FE-6 Physical Exercise Т 2 

11:00-11:05 FE-5 TOCA Data Recording 

11:05-11:15 FE-5 TOCA Potable Water Dispenser (PWD) Sample Analysis 

11:15-12:00 FE-5 
Water Processor Assembly Waste Water Tank Offload into CWC-I from Process 
Line B  

11:30-12:00 CDR СОЖ Maintenance 

11:40-11:50 FE-6 SDTO T2 Inspection 

11:50-12:00 FE-6 SDTO T2 Harness Data Downlink

12:00-12:10 CDR PAO Hardware Setup 

12:00-12:10 FE-5  Water Recovery System (WRS) Urine Processor Assembly (UPA) Fill  

12:00-12:10 FE-6 Battery Stowage Assembly (BSA) Battery Recharge Terminate 

12:10-12:30 CDR, FE-5 ISS-MCC TV The Baikal Planet TV Report (Ku+S-band) 

12:10-12:20 FE-6 DECLIC Hard Disk Drive Removal 

12:20-12:40 FE-6 DECLIC High Temperature Insert (HTI) Removal

12:30-12:40 CDR PAO Hardware Deactivation 
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12:40-13:10 FE-6 Material Science Laboratory (MSL) SCA Exchange #7 

12:40-12:45 FE-5 Terminate EHS GC/DMS Ops

12:45-13:05 FE-5 WMK In-Flight Water Processing 

12:55-13:15 CDR IMS Update 

13:05-13:15 FE-5 EHS Water Reclamation

13:15-14:15 LUNCH 

14:15-15:15 19A Shuttle Timeline Review 

15:15-15:45 19A Timeline Conference (S-band)

15:45-17:15 CDR Physical Exercise (TVIS), Day  1 

15:45-16:55 FE-6 Hardware Prepack for Return on 19A 

15:45-15:55 FE-5 TOCA 2 Data Recording

15:55-16:10 FE-5 ARED Flywheel Cylinder Evacuation 

16:10-17:40 FE-5 Physical Exercise (ARED)  

17:00-17:10 FE-6 PAO Hardware Setup 

17:10-17:20 FE-6 Crew Prep for PAO

17:15-18:15 CDR Physical Exercise (VELO), Day  1 

17:20-17:35 FE-6 PAO Event  

17:35-17:45 FE-6 PAO Hardware Deactivation

17:40-18:40 FE-5 Physical Exercise (CEVIS)  

17:45-17:55 FE-6 PAO Hardware Setup 

17:55-18:10 FE-6 PAO Event in Standard Definition

18:10-18:15 FE-6 PAO Event Standard Definition (SD) Hardware Deactivation 

18:15-18:30 FE-6 Evening Work Prep 

18:15-18:20 CDR Elektron-VM Aerosol Filter Inspection

18:25-18:40 CDR Evening Work Prep 

18:30-18:40 FE-6 WRS UPA Processing 

18:40-18:55 Daily Planning Conference (S-band)

18:55-19:30 Evening Work Prep 

19:30-21:20 CDR Pre-sleep 

19:30-19:35 FE-6 MPC Power Up

19:30-19:35 FE-5 Reaction Self Test 

19:35-19:40 FE-6 Reaction Self Test 

19:35-21:30 FE-5 Pre-sleep 

19:40-21:25 FE-6 Pre-sleep 

21:20-21:30 CDR 
ГФИ-1 [Geophysical Studies]. Start SONY DCR-TRV900E Camcorder Battery 
Charge 

21:25-21:30 FE-6 MPC Power Down 

21:30-06:00 SLEEP 

Task List CDR Lake Baikal Video

Notes:  
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: dinner, daily food prep, evening toilet 
End of Radiogram 
 


