Radiogram No. 3351u
Soyuz 229 Docking to SM Aft [AQ]

GMT
06:00-06:10
06:00-06:05
06:00-06:05
06:05-06:10
06:05-06:10
06:10-06:15
06:10-06:40
06:15-06:40
06:40-07:30
07:30-07:50
07:50-08:05
08:15-08:30
08:20-08:25

08:30-08:45

08:45-09:00
09:00-09:30
09:00-10:00
09:10-09:25
09:25-10:00
09:30-11:00
10:00-11:00
10:50-11:30
11:00-12:30
11:00-12:00
11:30-13:00
12:30-12:45
12:45-12:55
12:55-13:15
13:00-14:00
13:25-13:30
13:30-13:40
13:30-13:50
13:40-13:55
14:00-14:30
14:30-18:30
Task List

18:30-18:45
18:30-00:10
18:45-18:50

CREW
CDR
FE-2
FE-3
FE-3
FE-2
CDR
FE-2, FE-3
CDR

CDR
FE-2

CDR, FE-3
FE-3
CDR
FE-2
FE-2
FE-3
FE-2
CDR
FE-2
FE-3
CDR
FE-2
FE-2
FE-2
CDR
FE-2
FE-2
FE-3
FE-2

FE-3
FE-2

FE-4, FE-5,
FE-6

FE-2
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ACTIVITY
SONOCARD Experiment Termination
REACTION Self Test
Elektron-VM Aerosol Filter Inspection
Morning Inspection
SLEEP Data Log Entry
Morning Inspection
Post-sleep
Post-sleep
BREAKFAST
Work Prep
Daily Planning Conference (S-band)
SONOCARD Copy Data to RSE-MED Laptop
Bioprocessor and CGBA 5 Status Check

ISS Crew and I'Ol'Y (RSA Flight Control Team Management) Weekly
Conference (S-band)

IMS Tagup (S-band)

TVIS Monthly Maintenance

RSS1 SW Installation on Backup HDD. Tagup with specialists (S-band
CSLM2 Vacuum Vent Stop 2
EHS MCD Onboard Water Processing
Physical Exercise (TVIS), Day 1
Physical Exercise T2

COXX Maintenance

Physical Exercise (ARED)
Physical Exercise (VELO), Day 1
Physical Exercise (TVIS), Day 4
CSLM2 Vacuum Vent Start 3
CIR Alignment Guide Installation
HRD battery replacement
Physical Exercise (ARED)

SM HAM Radio Deactivation
Closing USOS Window Shutters
IMS Update

IMS Tagup (S-band)

Meal

SLEEP

RSS1 PSU Status Check

CSLM2 Vacuum Vent Stop 3
Soyuz ODF Procedure Ops. Suit drying (start)

A31P Laptop Activation and Configuration



18:50-19:00
18:50-18:55
18:55-19:15
19:30-19:40
20:00-20:15
20:15-20:20
20:20-20:40
20:30-20:40
20:40-21:25
21:00-21:05
21:15-21:30
21:25-21:35
21:30-22:35

21:35-21:45

21:35-21:45
21:45-22:35
22:35-22:40
22:35-22:45
23:15-23:25

23:25-00:25

00:10-01:25
00:35-01:10
00:40-00:50

01:10-01:25

01:25-01:45

01:45-02:05
02:20-02:30
02:30-02:45
03:10-03:15
03:15-03:20
03:15-03:25
03:20-03:45
03:45-04:15
03:50-03:55
04:00-05:00
04:05-04:20
04:10-04:15

CDR
FE-2
FE-2
FE-2
FE-2
FE-2
FE-2
FE-3
FE-2
FE-3
CDR
FE-2
CDR

FE-3

FE-2
FE-3
CDR
FE-3
CDR
CDR, FE-2,
FE-3
FE-6, FE-5
FE-3
CDR

FE-3

CDR, FE-2,
FE-3

FE-4, FE-5,
FE-6

CDR
FE-5
FE-5
FE-2
FE-5
FE-2

FE-4, FE-6
FE-5
FE-5
FE-2
FE-3
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Monitoring TV signal on SSC1 Laptop during MPEG Streaming Test
SLEEP Data Log Entry

WRM Condensate Pumping Start

CSA-CP Battery Changeout

WRM Condensate Pumping Terminate

CWC Audit

Removal of DECLIC Insert

IZGIB -DAKON. Hardware Activation. Tagup with Specialists (S-band)
DECLIC High Temperature Insert Installation

IZGIB-DAKON. Payload Status Check. Tagup with specialists (S-band)
Configure comm for Soyuz docking 229

DECLIC Hard Disk Drive Removal

Soyuz / ISS Approach Monitoring

SM TV System activation to receive TV from Soyuz and transmit TV via Ku-
band

DECLIC Removable Hard Disk Drive Installation

MPEG-2 and PAL Video Streaming in Ku-band during Soyuz Docking
On MCC Go Switch MpK-TK PEV to NIEKT YIMP [ELECTR CONTR]
Deactivation of SM TVS

Restore nominal comm configuration

Meal

Soyuz 229 - SM AO interface leak check
Start Orlan Suit CK1,2 Drying

IZGIB-DAKON Copy data to USB, clear archive, downlink data to the ground

Monitoring Secondary Purification Unit Temperature After Elektron Activation
/rlg 144, step 1

Prep forSoyuz 229 Hatch Opening TV Coverage

Soyuz 229 - SM AO hatch opening
ISS-24 Arrival TV Coverage (Ku + S-band)

Installation of QD Screw Clamps on SM AO - Soyuz Interface
Terminate Drying Suits 1,2

Start drying suit 3 and set up the 1st pair of gloves for drying
Connect DCP RWS Cable in Cupola

Finish drying the first pair of gloves and start drying the second pair
Connect OGS QD

Safety Briefing

N2 Crew Quarters Checkout

Terminate drying the second pair of gloves

Soyuz 229 Deactivation

CSLM2 Vacuum Vent Start 4

Elektron-VM Aerosol Filter Inspection



04:15-04:40

04:20-04:35

04:40-05:05

05:00-05:05
05:05-05:30

05:05-05:10
05:10-05:30
05:15-05:30
05:30-06:00
05:30-05:35

05:30-07:30

05:35-05:40
05:40-07:25
06:00-06:05
06:05-06:20
06:20-07:30
07:25-07:30
07:30-06:00
Task List
Notes:

CDR, FE-3,
FE-4, FE-6

FE-2

CDR, FE-2,
FE-3, FE-4,
FE-6

FE-5

CDR, FE-2,
FE-3

FE-4, FE-6
FE-4, FE-6
FE-5
FE-5
FE-2

CDR, FE-3,
FE-4, FE-6

FE-2
FE-2
FE-5
FE-5
FE-5
FE-2

FE-3

Evening Work Prep

Removal of test equipment used for Ku-band TV downlink
Daily Planning Conference (S-band)

PCMCIA card formatting for TVIS
Evening Work Prep

SLEEP Donning Actiwatch Device (FEB6)

Evening Work Prep

Finish drying the third suit, start drying the third pair of gloves
Pre-sleep

MPC Power Up

Pre-sleep

REACTION Self Test

Pre-sleep

Terminate drying the third pair of gloves
Stow suits and gloves after drying
Pre-sleep

MPC Power Down

Crew sleep and rest

RSS1/PSU Status Check

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: dinner, daily food prep, evening toilet

End of Radiogram
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