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Radiogram No. 3498u               Form 24 for 07/04/2010 
 
PROGRESS 406 DOCKING TO SM AO  

GMT CREW ACTIVITY  
11:00-11:05 CDR Plasma Crystal-3 Plus. Activate ПК-3 PLUS Experiment Box Turbo-Pump  

11:00-11:10 FE-2,FE-4, 
FE-5,FE-6 Morning Inspection 

11:00-11:05 FE-3 Elektron-VM Aerosol Filter Inspection   
11:05-11:10 CDR,FE-3 Morning Inspection 
11:10-11:40 . Post-sleep 
11:40-12:30 . BREAKFAST 
12:30-12:40 . Work Prep 
12:40-13:05 . Daily Planning Conference (S-band) 
13:05-13:25 FE-4 Work Prep 

13:05-13:25 
CDR,FE-2,FE-
3, 
FE-5,FE-6 

Work Prep 

13:40-13:50 FE-2 А31 Laptop Activation  
13:50-14:00 CDR Monitoring TV signal on SSC1 Laptop during MPEG Streaming Test  
14:00-14:15 CDR Private Family Conference (Ku+S-band) 
14:00-15:00 FE-5 Physical Exercise (ARED)  
14:15-14:45 CDR,FE-3 Preparation for Progress 406 Docking  
14:45-16:15 CDR,FE-3 Progress 406 Docking to SM AO  
15:00-16:30 FE-5 Physical Exercise (VELO)   
15:40-17:10 FE-6 Physical Exercise (ARED)  
15:40-17:10 FE-4 Physical Exercise T 2 
16:20-17:10 CDR Physical Exercise (CEVIS) 
16:30-17:30 FE-3 Physical Exercise (VELO)  

16:30-17:10 FE-5 СОЖ Maintenance. SM and FGB Flush Counter (СП), Water Supply 
System (СВО), Potok Air Purification System Data Calldowns  

17:10-18:10 
CDR,FE-2,FE-
4, 
FE-5,FE-6 

LUNCH 

17:30-18:30 FE-3 LUNCH 
18:10-19:25 CDR Progress 406/SM AO Interface Leak Check  
18:10-18:30 FE-5 IMS Update  
19:15-19:25 FE-2 Removal of Ku-band TV downlink hardware 
19:25-19:45 FE-5 Collect Progress 406 Air Samples Using АК-1М Sampler  
19:25-19:45 CDR On MCC GO Open ПрК-СУ and СУ-Progress 406 Transfer Hatches  
19:45-20:05 CDR Installation of QD Screw Clamps on SM АО-Progress Interface  

19:45-20:05 FE-5 Photography of SM СтА АСП-О Passive Docking Mechanism Cone (after 
Progress 406 docking)  

19:45-20:45 FE-2 Physical Exercise T 2 
19:45-20:45 FE-4 Physical Exercise (ARED)  
20:05-20:35 CDR Progress 406 deactivation, air duct installation  
20:05-20:25 FE-5 Preparation of SM СтА АСП-О Passive Docking Mechanism Cone Photo 
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Files for OCA Downlink  
20:10-21:10 FE-6 Physical Exercise (CEVIS)  
20:25-21:25 FE-5 Progress 406 Docking Mechanism Removal  
20:45-22:15 FE-2 Physical Exercise (ARED)  
20:45-22:15 CDR Physical Exercise (VELO), Day 3 
21:10-22:10 FE-3 Physical Exercise (CEVIS) 

21:25-22:25 FE-5 

Installation of Local Temperature Sensor Switching Unit (ЛКТ) (ТА251М1Б) 
and ПЗУ Memory Unit in Progress 406.Install ЛКТ #1417726329 and ПЗУ 
#1417726937 (СМ1РО_3_314_1, bag 367, b/c 00045630R); backup - ЛКТ 
#1417726326 and ПЗУ #1417726936 (СМ1РО_3_314_1, bag 353-8, b/c 
00037141R). Update IMS  

22:10-22:15 FE-3 Elektron-VM Aerosol Filter Inspection   
22:15-00:10 CDR 

Pre-sleep 22:15-00:15 FE-2,FE-3, 
FE-4,FE-6 

22:25-00:15 FE-5 
00:10-00:15 CDR Plasma Crystal-3 Plus. Deactivate ПК-3 Plus Electronics Box Turbo-Pump  
00:15-09:00 . SLEEP 
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities 
3. Pre-sleep ops: dinner, daily food prep, evening toilet 
End of Radiogram 


